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TOWN OF EGREMONT 

SOUTH EGREMONT VILLAGE SCHOOL 

 

INVITATION FOR BID 

 

The Town of Egremont, Massachusetts is seeking bids for the stabilization of the foundation and an 

alternate bid for accessibility improvements at the South Egremont Village School, listed on the State 

Register of Historic Places. All work must comply with the Secretary of the Interior’s Standards for the 

Treatment of Historic Properties. The project is partially funded with a grant from the Massachusetts 

Historical Commission. 

 

Bids shall be submitted to Mary Brazie, Office Administrator, Town of Egremont, (P.O. Box 368) 171 

Egremont Plain Road, Egremont, MA 01258, no later than 1 PM on Thursday, December 7, 2017, and 

will be publicly opened and read at that time.  Sealed envelopes shall be clearly marked “Bid for South 

Egremont Village School Stabilization.” 

 

There will be a pre-bid site walk at the project site, 42 Main Street, South Egremont, on Thursday, 

November 16, 2017 at 3:00 PM. Questions from potential bidders shall be submitted in writing either via 

email or mail to Mary Brazie, Office Administrator, at the address listed above, or to 

tegremont@egremont-ma.gov. Bid documents are posted on the Town website: http://www.egremont-

ma.gov or by request from Lyn Smith at lyn@ecsarchitects.com. 

Each bid shall contain the following: 

1. Completed Bid form 

2. Signed Certificate of Tax Compliance 

3. Signed Certificate of Non-Collusion 

4. Signed Certificate of Authority 

5. Affidavit of OSHA Compliance 

6. DCAM certification 

 

Contractors shall be DCAM certified and experienced with the Secretary of the Interior’s Standards for 

the Treatment of Historic Properties, and shall be able to identify having completed prior comparable 

work on at least 2 properties during the past five years that are listed on the National Register of Historic 

Places. State Law prohibits discrimination. The selection of the contractor shall be made without regard to 

race, color, sex, age, religion, political affiliation, or national origin. The Town reserves the right to reject 

any and all bids, to waive any informalities, to advertise for new bids, and to award one or more contracts, 

wholly or in part, as may be deemed to be in the best interest of the Town.  The Board of Selectmen shall 

be the awarding authority. 

 

The successful bidder will provide insurance as stated in the Owner-Contractor Agreement. A certificate 

of insurance evidencing the required insurance shall be submitted to the town prior to the commencement 

of work and shall remain in force during the term of the contract. 

 

If any questions, contact: 

Mary Brazie, Selectman and Office Administrator 

Town of Egremont - 171 Egremont Plain Road - P.O. Box 368 - Egremont, MA 01258 

413-528-0182 phone 

413-528-5465 fax 

email: tegremont@egremont-ma.gov  

 



TOWN OF EGREMONT 

SOUTH EGREMONT VILLAGE SCHOOL 

 

INSTRUCTIONS TO BIDDERS 

 

 

Awarding Authority: Town of Egremont 

 

Title:  South Egremont Village School Foundation Stabilization 

 

Base Project Scope:   

Stabilization including renovation of existing foundations and construction of replacement 

foundations. (Lump sum bid) Alternate One to include Universal Accessibility Improvements. 

 

Bids shall be submitted to Mary Brazie, Office Administrator, Town of Egremont, 171 

Egremont Plain Road, Egremont, MA 01258, no later than December 7, 2017 at 1 PM, and 

will be publicly opened and read at that time.  Sealed envelopes shall be clearly marked 

“Bid for South Egremont Village School Foundation Stabilization.” 

 

The minimum wage rate requirements for this Contract are located in Attachment A.  

 

Bid forms for this Contract are located in Bid Response section.  

 

The applicable minority and women workforce utilization percentage is 10.4% combined 

MBE/WBE. 

 

The time for completion of the Work is specified in Article 6 of the Owner - Contractor 

Agreement.  

 

Bidding Documents may be obtained at the Office of the Administrator at the above address or 

on the Town website: http://egremont-ma.gov. 

 

As used herein, capitalized terms shall have the meaning assigned to them in the General 

Conditions of the Contract and the Owner - Contractor Agreement unless the context clearly 

indicates otherwise.  

 

ARTICLE 1 - BIDDER'S REPRESENTATION 

 

1.1  Each Bidder by making a bid represents that: 

1. The Bidder has read and understands the Contract Documents and the bid is made in 

accordance therewith. 

2. The Bidder has visited the site and is familiar with the local conditions under which the 

Work has to be performed. 

 

1.2   Failure to so examine the Contract Documents and site will not relieve any Bidder from any  

obligation under the bid as submitted. Neither the Commonwealth nor the Designer will be 

responsible for errors, omissions and/or charges for extra work arising from Bidder’s 

failure to familiarize itself with the Contract Documents or existing conditions. 



 

ARTICLE 2 - REQUESTS FOR INTERPRETATION 

 

2.1  Bidders shall promptly notify the Awarding Authority of any ambiguity, inconsistency, or  

error which they may discover upon examination of the Contract Documents, the site, and 

local conditions. Such notification must be received by the Awarding Authority well before 

the date bids are due in order to provide sufficient time for the Awarding Authority to 

review the notification and respond before the date bids are due if the Awarding Authority 

deems it appropriate. 

 

2.2 Bidders requiring clarification or interpretation of the Contract Documents shall make such 

request to the Awarding Authority in the time frame set forth in 2.1 above. 

 

2.3 It is the sole responsibility of the Bidder to ascertain the existence of any addenda issued by 

the Awarding Authority, whether or not the same are mailed to, or received by Bidder. 

 

ARTICLE 3 - PREPARATION AND SUBMISSION OF BIDS 

 

3.1  Bids shall be submitted on the "Bid Proposal" form as appropriate, furnished at no cost  

by the Awarding Authority.  

 

3.2  All entries on the Bid Form shall be made by typewriter or in ink. 

 

3.3  Where so indicated on the Bid Form, sums shall be expressed in both words and figures.  

Where there is a discrepancy between the bid sum expressed in words and the bid sum 

expressed in figures, the words shall control. 

 

3.4   Each bid must be accompanied by a Bid Deposit. Bid Deposits shall be five (5%) percent of  

the highest possible bid amount, including all alternates. Bid Deposits shall be made payable 

to the Town of Egremont and shall be either in the form of cash, certified check, treasurer's 

or cashier's check issued by a responsible bank or trust company, or a bid bond issued by a 

surety licensed to do business in the Commonwealth of Massachusetts; and shall be 

conditioned upon the faithful performance by the principal of the agreements contained in 

the bid. 

 

Bid deposits of the three (3) lowest responsible and eligible Bidders shall be retained until 

the execution and delivery of the Owner-Contractor Agreement. 

 

3.5   The bid, including bid deposit, shall be enclosed in a sealed envelope with the following  

plainly marked on the outside:  

 

BID FOR: 

-SOUTH EGREMONT VILLAGE SCHOOL FOUNDATION STABILIZATION 

-BIDDER'S NAME AND BUSINESS ADDRESS 

-PHONE NUMBER & CONTACT PERSON 

3.6  Date and time for receipt of bids is set forth on page 1 of these Instructions to Bidders. Any 

bid not received by the applicable deadline will not be accepted.  

 



3.7  Timely delivery of a bid at the location designated shall be the full responsibility of the  

Bidders. 

 

ARTICLE 4 - ALTERNATES 

 

4.1  Alternate One includes Universal Accessibility Improvements to site and building access 

and the construction of accessible toilet rooms. 

 

 

ARTICLE 5 - WITHDRAWAL OF BIDS 

 

5.1  Before Opening Bids 

 

5.1.1  Any bid may be withdrawn prior to the specified deadline for the receipt of bids 

provided that the withdrawal shall be made by a written request signed by a person 

having the authority to bind the Bidder. The written request must be hand 

delivered or otherwise delivered to the Awarding Authority’s Bid Room addressed 

to the attention of the Chief Procurement Officer and must be received on or 

before the date and time appointed as the deadline for the receipt of bids. 

5.1.2  Withdrawn bids may be resubmitted up to the time designated for the receipt of  

bids. 

 

5.2  After Opening Bids 

A Bidder may withdraw its bid without penalty at any time up to the time of Award as 

defined below in subsection 8.1 only upon demonstrating to the satisfaction of the Awarding 

Authority that a death or disability has occurred or a bona fide clerical or mechanical error 

of a substantial nature was made during the preparation of the bid. Failure to demonstrate 

conclusively that a bona fide clerical or mechanical error of a substantial nature was made 

may result in forfeiture of the Bid Deposit.  

 

ARTICLE 6 - CONTRACT AWARD 

 

6.1  Award means the determination and selection of the lowest, responsible and eligible Bidder,  

by the Awarding Authority.  

 

The Awarding Authority will award the contract to the lowest responsible and eligible 

Bidder within thirty (30) days, Saturdays, Sundays, and legal holidays excluded after the 

opening of bids.  

 

6.2  The Awarding Authority reserves the right to waive any informalities in or to reject any or  

all bids if it be in the public interest to do so. 

 

6.3  The Awarding Authority also reserves the right to reject any bid if it determines that such 

bid does not represent the bid of a person competent to perform the work as specified or if 

less than three (3) available bids are received. 

 

6.4  The term "lowest responsible and eligible bidder'' shall mean the Bidder (1) whose bid is  



the lowest of those bidders possessing the skill, ability and integrity necessary for the 

faithful performance of the work; (2) who shall certify that he is able to furnish labor that 

can work in harmony with all other elements of labor employed or to be employed in the 

work; (3) who, where the provisions of section eight B of chapter twenty-nine apply, shall 

have been determined to be qualified thereunder; and (4) who obtains within ten days of the 

notification of contract award the security by bond required under section twenty-nine of 

chapter one hundred and forty-nine.  

 

 

ARTICLE 7 - FORMS REQUIRED AT CONTRACT APPROVAL 

 

7.1  Upon award, the Bidder shall complete the following forms to ensure prompt contract 

validation. These forms will be provided to the Contractor by the Awarding Authority, and 

three (3) originals must be submitted. 

 

1 Owner - Contractor Agreement. 

2 Form of Corporate Vote (If Applicable) 

3 Certificate of Compliance with State Tax Laws 

4 Payment and Performance Bonds (See General Conditions) 

 

7.2  Insurance Certificates for the coverage required by Article 7 of the General Conditions must 

be submitted prior to contract execution by the Awarding Authority. 

 

7.3  The Notice to Proceed with construction shall not be issued until the Owner – Contractor 

Agreement has been executed.  



ATTACHMENT A 

 

PREVAILING WAGE SCHEDULE 

 

The minimum wage rates provided in the following pages have been provided by the 

Division of Occupational Safety of the Massachusetts Department of Labor and Workforce 

Development.  The Awarding Authority is not responsible for errors or omissions in such 

wage rates. 

 

M.G.L. c. 149, §. 26 and 27 provide as follows: 

 

". . . Payments by employers to health and welfare plans, pension plans and supplementary 

unemployment benefit plans under collective bargaining agreements or understandings between 

organized labor and employers shall be included for the purpose of establishing minimum wage 

rates as herein provided. . . The aforesaid rates of wages in the schedule of wage rates shall 

include payments by employers to health and welfare plans, pension plans and supplementary 

unemployment benefit plans as provided in said section twenty-six, and such payments shall be 

considered as payments to persons under this section performing work as herein provided. Any 

employer engaged in the construction of such works who does not make payments to a health 

and welfare plan, a pension plan and a supplementary unemployment benefit plan, where such 

payments are included in said rates of wages, shall pay the amount of said payments directly to 

each employee engaged in said construction". 

 
 



THE COMMONWEALTH OF MASSACHUSETTS

DEPARTMENT OF LABOR STANDARDS

As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

Prevailing Wage Rates
CHARLES D. BAKER ROSALIN ACOSTA

SecretaryGovernor

WILLIAM D MCKINNEY

Stabilization of the foundation and an alternate bid for accessibility improvements at the South Egremont Village 

School.  Partially funded with a grant from Massachusetts Historical Commission.

Director

Awarding Authority: Town of Egremont

City/Town:Contract Number: EGREMONT

Description of Work:

Job Location: 42 Main Street, South Egremont

Wage Request Number:    20171030-036Issue Date: 10/30/2017

               Information about Prevailing Wage Schedules for Awarding Authorities and Contractors

• This wage schedule applies only to the specific project referenced at the top of this page and uniquely identified by the 

“Wage Request Number” on all pages of this schedule.  

• An Awarding Authority must request an updated wage schedule from the Department of Labor Standards (“DLS”) if it has 

not opened bids or selected a contractor within 90 days of the date of issuance of the wage schedule.  For CM AT RISK 

projects (bid pursuant to G.L. c.149A), the earlier of:  (a) the execution date of the GMP Amendment, or (b) the bid for the first 

construction scope of work must be within 90-days of the wage schedule issuance date.

• The wage schedule shall be incorporated in any advertisement or call for bids for the project as required by M.G.L. c. 149, 

§ 27.  The wage schedule shall be made a part of the contract awarded for the project.  The wage schedule must be posted in a 

conspicuous place at the work site for the life of the project in accordance with M.G.L. c. 149 § 27.  The wages listed on the 

wage schedule must be paid to employees performing construction work on the project whether they are employed by the prime 

contractor, a filed sub-bidder, or any sub-contractor.  

• All apprentices working on the project are required to be registered with the Massachusetts Department of Labor 

Standards, Division of Apprentice Standards (DLS/DAS).   Apprentice must keep his/her apprentice identification card on 

his/her person during all work hours on the project.   An apprentice registered with DAS may be paid the lower apprentice 

wage rate at the applicable step as provided on the prevailing wage schedule.  Any apprentice not registered with DLS/DAS 

regardless of whether or not they are registered with any other federal, state, local, or private agency  must be paid the 

journeyworker's rate for the trade.

• The wage rates will remain in effect for the duration of the project, except in the case of multi-year public construction 

projects.  For construction projects lasting longer than one year, awarding authorities must request an updated wage schedule.  

Awarding authorities are required to request these updates no later than two weeks before the anniversary of the date the 

contract was executed by the awarding authority and the general contractor. For multi-year CM AT RISK projects, awarding 

authority must request an annual update no later than two weeks before the anniversary date, determined as the earlier of:  (a) 

the execution date of the GMP Amendment, or (b) the execution date of the first amendment to permit procurement of 

construction services. Contractors are required to obtain the wage schedules from awarding authorities, and to pay no less than 

these rates to covered workers.  The annual update requirement is not applicable to 27F “rental of equipment” contracts. 

• Every contractor or subcontractor which performs construction work on the project is required to submit weekly payroll 

reports and a Statement of Compliance directly to the awarding authority by mail or email and keep them on file for three years.  

Each weekly payroll report must contain:  the employee’s name, address, occupational classification, hours worked, and wages 

paid.  Do not submit weekly payroll reports to DLS.  A sample of a payroll reporting form may be obtained at 

http://www.mass.gov/dols/pw. 

• Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at (617) 626-6953. 

• Employees not receiving the prevailing wage rate set forth on the wage schedule may report the violation to the Fair Labor 

Division of the office of the Attorney General at (617) 727-3465.

• Failure of a contractor or subcontractor to pay the prevailing wage rates listed on the wage schedule to all employees who 

perform construction work on the project is a violation of the law and subjects the contractor or subcontractor to civil and 

KARYN E. POLITO

Lt. Governor



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

Construction

(2 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$53.95 12/01/2016 $10.91 $0.00 $32.15 $10.89

(3 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$54.02 12/01/2016 $10.91 $0.00 $32.22 $10.89

(4 & 5 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$54.14 12/01/2016 $10.91 $0.00 $32.34 $10.89

ADS/SUBMERSIBLE PILOT
PILE DRIVER LOCAL 56 (ZONE 3)

$118.48 08/01/2015 $9.80 $0.00 $90.51 $18.17

For apprentice rates see "Apprentice- PILE DRIVER"

AIR TRACK OPERATOR
LABORERS - ZONE 4 (BUILDING & SITE)

$44.95 12/01/2016 $7.60 $0.00 $26.25 $11.10

For apprentice rates see "Apprentice- LABORER"

AIR TRACK OPERATOR (HEAVY & HIGHWAY)
LABORERS - ZONE 4 (HEAVY & HIGHWAY)

$47.22 12/01/2016 $7.60 $0.00 $27.17 $12.45

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

ASBESTOS WORKER (PIPES & TANKS)
HEAT & FROST INSULATORS LOCAL 6 (SPRINGFIELD)

$49.51 06/01/2017 $11.50 $0.00 $31.41 $6.60

$50.41 12/01/2017 $11.50 $0.00 $32.31 $6.60

$51.31 06/01/2018 $11.50 $0.00 $33.21 $6.60

$52.21 12/01/2018 $11.50 $0.00 $34.11 $6.60

$53.11 06/01/2019 $11.50 $0.00 $35.01 $6.60

$54.01 12/01/2019 $11.50 $0.00 $35.91 $6.60

$54.91 06/01/2020 $11.50 $0.00 $36.81 $6.60

$55.81 12/01/2020 $11.50 $0.00 $37.71 $6.60

ASPHALT RAKER
LABORERS - ZONE 4 (BUILDING & SITE)

$44.45 12/01/2016 $7.60 $0.00 $25.75 $11.10

For apprentice rates see "Apprentice- LABORER"

ASPHALT RAKER (HEAVY & HIGHWAY)
LABORERS - ZONE 4 (HEAVY & HIGHWAY)

$46.72 12/01/2016 $7.60 $0.00 $26.67 $12.45

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

AUTOMATIC GRADER-EXCAVATOR (RECLAIMER)
OPERATING ENGINEERS LOCAL 98

$57.42 06/01/2017 $10.79 $0.00 $33.88 $12.75

$58.29 12/01/2017 $10.79 $0.00 $34.48 $13.02

$59.17 06/01/2018 $10.79 $0.00 $35.09 $13.29

$60.04 12/01/2018 $10.79 $0.00 $35.69 $13.56

$60.82 06/01/2019 $10.79 $0.00 $36.20 $13.83

$61.69 12/01/2019 $10.79 $0.00 $36.80 $14.10
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

BACKHOE/FRONT-END LOADER OPERATOR
OPERATING ENGINEERS LOCAL 98

$57.42 06/01/2017 $10.79 $0.00 $33.88 $12.75

$58.29 12/01/2017 $10.79 $0.00 $34.48 $13.02

$59.17 06/01/2018 $10.79 $0.00 $35.09 $13.29

$60.04 12/01/2018 $10.79 $0.00 $35.69 $13.56

$60.82 06/01/2019 $10.79 $0.00 $36.20 $13.83

$61.69 12/01/2019 $10.79 $0.00 $36.80 $14.10
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

BARCO-TYPE JUMPING TAMPER
LABORERS - ZONE 4 (BUILDING & SITE)

$44.45 12/01/2016 $7.60 $0.00 $25.75 $11.10

For apprentice rates see "Apprentice- LABORER"

Issue Date: Wage Request Number:10/30/2017 Page 2 of 3220171030-036



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

BATCH/CEMENT PLANT - ON SITE
OPERATING ENGINEERS LOCAL 98

$56.89 06/01/2017 $10.79 $0.00 $33.35 $12.75

$57.76 12/01/2017 $10.79 $0.00 $33.95 $13.02

$58.64 06/01/2018 $10.79 $0.00 $34.56 $13.29

$59.51 12/01/2018 $10.79 $0.00 $35.16 $13.56

$60.29 06/01/2019 $10.79 $0.00 $35.67 $13.83

$61.16 12/01/2019 $10.79 $0.00 $36.27 $14.10
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

BLOCK PAVER, RAMMER / CURB SETTER
LABORERS - ZONE 4 (BUILDING & SITE)

$44.95 12/01/2016 $7.60 $0.00 $26.25 $11.10

For apprentice rates see "Apprentice- LABORER"

BLOCK PAVER, RAMMER / CURB SETTER (HEAVY & 

HIGHWAY)
LABORERS - ZONE 4 (HEAVY & HIGHWAY)

$47.22 12/01/2016 $7.60 $0.00 $27.17 $12.45

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

BOILER MAKER
BOILERMAKERS LOCAL 29

$66.10 01/01/2017 $6.97 $0.00 $42.92 $16.21

BOILERMAKER - Local 29Apprentice -

01/01/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $27.90 $6.97 $10.54 $0.00 $45.41 65

 2 $27.90 $6.97 $10.54 $0.00 $45.41 65

 3 $30.04 $6.97 $11.35 $0.00 $48.36 70

 4 $32.19 $6.97 $12.16 $0.00 $51.32 75

 5 $34.34 $6.97 $12.97 $0.00 $54.28 80

 6 $36.48 $6.97 $13.78 $0.00 $57.23 85

 7 $38.63 $6.97 $14.59 $0.00 $60.19 90

 8 $40.77 $6.97 $15.40 $0.00 $63.14 95

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

BRICK/STONE/ARTIFICIAL MASONRY (INCL. MASONRY 

WATERPROOFING)
BRICKLAYERS LOCAL 3 (SPRINGFIELD/PITTSFIELD)

$68.82 09/01/2017 $10.75 $0.00 $40.56 $17.51

$69.45 03/01/2018 $10.75 $0.00 $41.19 $17.51

$70.93 08/01/2018 $10.75 $0.00 $42.54 $17.64

$71.48 02/01/2019 $10.75 $0.00 $43.09 $17.64

$72.97 08/01/2019 $10.75 $0.00 $44.44 $17.78

$73.52 02/01/2020 $10.75 $0.00 $44.99 $17.78

$75.02 08/01/2020 $10.75 $0.00 $46.34 $17.93

$75.57 02/01/2021 $10.75 $0.00 $46.89 $17.93

$77.13 08/01/2021 $10.75 $0.00 $48.29 $18.09

$77.66 02/01/2022 $10.75 $0.00 $48.82 $18.09

Issue Date: Wage Request Number:10/30/2017 Page 3 of 3220171030-036



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

BRICK/PLASTER/CEMENT MASON - Local 3 Springfield/PittsfieldApprentice -

09/01/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.28 $10.75 $17.51 $0.00 $48.54 50

 2 $24.34 $10.75 $17.51 $0.00 $52.60 60

 3 $28.39 $10.75 $17.51 $0.00 $56.65 70

 4 $32.45 $10.75 $17.51 $0.00 $60.71 80

 5 $36.50 $10.75 $17.51 $0.00 $64.76 90

03/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.60 $10.75 $17.51 $0.00 $48.86 50

 2 $24.71 $10.75 $17.51 $0.00 $52.97 60

 3 $28.83 $10.75 $17.51 $0.00 $57.09 70

 4 $32.95 $10.75 $17.51 $0.00 $61.21 80

 5 $37.07 $10.75 $17.51 $0.00 $65.33 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

BULLDOZER/POWER SHOVEL/TREE SHREDDER

                                                    /CLAM SHELLOPERATING 

ENGINEERS LOCAL 98

$57.42 06/01/2017 $10.79 $0.00 $33.88 $12.75

$58.29 12/01/2017 $10.79 $0.00 $34.48 $13.02

$59.17 06/01/2018 $10.79 $0.00 $35.09 $13.29

$60.04 12/01/2018 $10.79 $0.00 $35.69 $13.56

$60.82 06/01/2019 $10.79 $0.00 $36.20 $13.83

$61.69 12/01/2019 $10.79 $0.00 $36.80 $14.10
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

CAISSON & UNDERPINNING BOTTOM MAN
LABORERS - FOUNDATION AND MARINE

$59.40 12/01/2016 $7.60 $0.00 $37.45 $14.35

For apprentice rates see "Apprentice- LABORER"

CAISSON & UNDERPINNING LABORER
LABORERS - FOUNDATION AND MARINE

$58.25 12/01/2016 $7.60 $0.00 $36.30 $14.35

For apprentice rates see "Apprentice- LABORER"

CAISSON & UNDERPINNING TOP MAN
LABORERS - FOUNDATION AND MARINE

$58.25 12/01/2016 $7.60 $0.00 $36.30 $14.35

For apprentice rates see "Apprentice- LABORER"

CARBIDE CORE DRILL OPERATOR
LABORERS - ZONE 4 (BUILDING & SITE)

$44.45 12/01/2016 $7.60 $0.00 $25.75 $11.10

For apprentice rates see "Apprentice- LABORER"

CARPENTER
CARPENTERS LOCAL 108 - BERKSHIRE COUNTY

$58.82 09/04/2017 $8.26 $0.00 $35.56 $15.00

$59.82 03/05/2018 $8.26 $0.00 $36.56 $15.00

$60.86 09/05/2018 $8.26 $0.00 $37.60 $15.00

$61.90 03/04/2019 $8.26 $0.00 $38.64 $15.00

Issue Date: Wage Request Number:10/30/2017 Page 4 of 3220171030-036



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CARPENTER - Local 108 BerkshireApprentice -

09/04/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.78 $8.26 $1.22 $0.00 $27.26 50

 2 $21.34 $8.26 $1.22 $0.00 $30.82 60

 3 $24.89 $8.26 $11.34 $0.00 $44.49 70

 4 $26.67 $8.26 $11.34 $0.00 $46.27 75

 5 $28.45 $8.26 $12.56 $0.00 $49.27 80

 6 $28.45 $8.26 $12.56 $0.00 $49.27 80

 7 $32.00 $8.26 $13.78 $0.00 $54.04 90

 8 $32.00 $8.26 $13.78 $0.00 $54.04 90

03/05/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.28 $8.26 $1.22 $0.00 $27.76 50

 2 $21.94 $8.26 $1.22 $0.00 $31.42 60

 3 $25.59 $8.26 $11.34 $0.00 $45.19 70

 4 $27.42 $8.26 $11.34 $0.00 $47.02 75

 5 $29.25 $8.26 $12.56 $0.00 $50.07 80

 6 $29.25 $8.26 $12.56 $0.00 $50.07 80

 7 $32.90 $8.26 $13.78 $0.00 $54.94 90

 8 $32.90 $8.26 $13.78 $0.00 $54.94 90

Notes: 

     ** 1: 1-5/2: 6-8/3:9-11/Steps: 6 mos (600 hrs)/rates by step

     

Apprentice to Journeyworker Ratio:**

CEMENT MASONRY/PLASTERING
BRICKLAYERS LOCAL 3 (SPRINGFIELD/PITTSFIELD)

$68.71 07/01/2017 $12.15 $1.30 $40.70 $14.56

$69.35 01/01/2018 $12.15 $1.30 $41.34 $14.56

$70.81 07/01/2018 $12.15 $1.30 $42.80 $14.56

$71.39 01/01/2019 $12.15 $1.30 $43.38 $14.56

$72.86 07/01/2019 $12.15 $1.30 $44.85 $14.56

$73.43 01/01/2020 $12.15 $1.30 $45.42 $14.56
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CEMENT MASONRY/PLASTERING - Springfield/PittsfieldApprentice -

07/01/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.35 $12.15 $12.33 $0.00 $44.83 50

 2 $24.42 $12.15 $14.56 $1.30 $52.43 60

 3 $26.46 $12.15 $14.56 $1.30 $54.47 65

 4 $28.49 $12.15 $14.56 $1.30 $56.50 70

 5 $30.53 $12.15 $14.56 $1.30 $58.54 75

 6 $32.56 $12.15 $14.56 $1.30 $60.57 80

 7 $36.63 $12.15 $14.56 $1.30 $64.64 90

01/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.67 $12.15 $12.33 $0.00 $45.15 50

 2 $24.80 $12.15 $14.56 $1.30 $52.81 60

 3 $26.87 $12.15 $14.56 $1.30 $54.88 65

 4 $28.94 $12.15 $14.56 $1.30 $56.95 70

 5 $31.01 $12.15 $14.56 $1.30 $59.02 75

 6 $33.07 $12.15 $14.56 $1.30 $61.08 80

 7 $37.21 $12.15 $14.56 $1.30 $65.22 90

Notes: 

     Steps 3,4 are 500 hrs. All other steps are 1,000 hrs.

     

Apprentice to Journeyworker Ratio:1:3

CHAIN SAW OPERATOR
LABORERS - ZONE 4 (BUILDING & SITE)

$44.45 12/01/2016 $7.60 $0.00 $25.75 $11.10

For apprentice rates see "Apprentice- LABORER"

COMPRESSOR OPERATOR
OPERATING ENGINEERS LOCAL 98

$56.89 06/01/2017 $10.79 $0.00 $33.35 $12.75

$57.76 12/01/2017 $10.79 $0.00 $33.95 $13.02

$58.64 06/01/2018 $10.79 $0.00 $34.56 $13.29

$59.51 12/01/2018 $10.79 $0.00 $35.16 $13.56

$60.29 06/01/2019 $10.79 $0.00 $35.67 $13.83

$61.16 12/01/2019 $10.79 $0.00 $36.27 $14.10
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

CRANE OPERATOR
OPERATING ENGINEERS LOCAL 98

$60.92 06/01/2017 $10.79 $0.00 $37.38 $12.75

$61.79 12/01/2017 $10.79 $0.00 $37.98 $13.02

$62.67 06/01/2018 $10.79 $0.00 $38.59 $13.29

$63.54 12/01/2018 $10.79 $0.00 $39.19 $13.56

$64.32 06/01/2019 $10.79 $0.00 $39.70 $13.83

$65.19 12/01/2019 $10.79 $0.00 $40.30 $14.10
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

DELEADER (BRIDGE)
PAINTERS LOCAL 35 - ZONE 3

$75.36 01/01/2017 $7.85 $0.00 $51.41 $16.10
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35  - BRIDGES/TANKSApprentice -

01/01/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $25.71 $7.85 $0.00 $0.00 $33.56 50

 2 $28.28 $7.85 $3.66 $0.00 $39.79 55

 3 $30.85 $7.85 $3.99 $0.00 $42.69 60

 4 $33.42 $7.85 $4.32 $0.00 $45.59 65

 5 $35.99 $7.85 $14.11 $0.00 $57.95 70

 6 $38.56 $7.85 $14.44 $0.00 $60.85 75

 7 $41.13 $7.85 $14.77 $0.00 $63.75 80

 8 $46.27 $7.85 $15.44 $0.00 $69.56 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

DEMO: ADZEMAN
LABORERS - ZONE 4 (BUILDING & SITE)

$59.25 06/01/2017 $7.60 $0.00 $37.00 $14.65

$60.10 12/01/2017 $7.60 $0.00 $37.85 $14.65

$61.05 06/01/2018 $7.60 $0.00 $38.80 $14.65

$62.00 12/01/2018 $7.60 $0.00 $39.75 $14.65

$63.00 06/01/2019 $7.60 $0.00 $40.75 $14.65

$64.00 12/01/2019 $7.60 $0.00 $41.75 $14.65
For apprentice rates see "Apprentice- LABORER"

DEMO: BACKHOE/LOADER/HAMMER OPERATOR
LABORERS - ZONE 4 (BUILDING & SITE)

$60.25 06/01/2017 $7.60 $0.00 $38.00 $14.65

$61.10 12/01/2017 $7.60 $0.00 $38.85 $14.65

$62.05 06/01/2018 $7.60 $0.00 $39.80 $14.65

$63.00 12/01/2018 $7.60 $0.00 $40.75 $14.65

$64.00 06/01/2019 $7.60 $0.00 $41.75 $14.65

$65.00 12/01/2019 $7.60 $0.00 $42.75 $14.65
For apprentice rates see "Apprentice- LABORER"

DEMO: BURNERS
LABORERS - ZONE 4 (BUILDING & SITE)

$60.00 06/01/2017 $7.60 $0.00 $37.75 $14.65

$60.85 12/01/2017 $7.60 $0.00 $38.60 $14.65

$61.80 06/01/2018 $7.60 $0.00 $39.55 $14.65

$62.75 12/01/2018 $7.60 $0.00 $40.50 $14.65

$63.75 06/01/2019 $7.60 $0.00 $41.50 $14.65

$64.75 12/01/2019 $7.60 $0.00 $42.50 $14.65
For apprentice rates see "Apprentice- LABORER"

DEMO: CONCRETE CUTTER/SAWYER
LABORERS - ZONE 4 (BUILDING & SITE)

$60.25 06/01/2017 $7.60 $0.00 $38.00 $14.65

$61.10 12/01/2017 $7.60 $0.00 $38.85 $14.65

$62.05 06/01/2018 $7.60 $0.00 $39.80 $14.65

$63.00 12/01/2018 $7.60 $0.00 $40.75 $14.65

$64.00 06/01/2019 $7.60 $0.00 $41.75 $14.65

$65.00 12/01/2019 $7.60 $0.00 $42.75 $14.65
For apprentice rates see "Apprentice- LABORER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

DEMO: JACKHAMMER OPERATOR
LABORERS - ZONE 4 (BUILDING & SITE)

$60.00 06/01/2017 $7.60 $0.00 $37.75 $14.65

$60.85 12/01/2017 $7.60 $0.00 $38.60 $14.65

$61.80 06/01/2018 $7.60 $0.00 $39.55 $14.65

$62.75 12/01/2018 $7.60 $0.00 $40.50 $14.65

$63.75 06/01/2019 $7.60 $0.00 $41.50 $14.65

$64.75 12/01/2019 $7.60 $0.00 $42.50 $14.65
For apprentice rates see "Apprentice- LABORER"

DEMO: WRECKING LABORER
LABORERS - ZONE 4 (BUILDING & SITE)

$59.25 06/01/2017 $7.60 $0.00 $37.00 $14.65

$60.10 12/01/2017 $7.60 $0.00 $37.85 $14.65

$61.05 06/01/2018 $7.60 $0.00 $38.80 $14.65

$62.00 12/01/2018 $7.60 $0.00 $39.75 $14.65

$63.00 06/01/2019 $7.60 $0.00 $40.75 $14.65

$64.00 12/01/2019 $7.60 $0.00 $41.75 $14.65
For apprentice rates see "Apprentice- LABORER"

DIVER
PILE DRIVER LOCAL 56 (ZONE 3)

$88.31 08/01/2015 $9.80 $0.00 $60.34 $18.17

For apprentice rates see "Apprentice- PILE DRIVER"

DIVER TENDER
PILE DRIVER LOCAL 56 (ZONE 3)

$71.07 08/01/2015 $9.80 $0.00 $43.10 $18.17

For apprentice rates see "Apprentice- PILE DRIVER"

DIVER TENDER (EFFLUENT)
PILE DRIVER LOCAL 56 (ZONE 3)

$92.62 08/01/2015 $9.80 $0.00 $64.65 $18.17

For apprentice rates see "Apprentice- PILE DRIVER"

DIVER/SLURRY (EFFLUENT)
PILE DRIVER LOCAL 56 (ZONE 3)

$118.48 08/01/2015 $9.80 $0.00 $90.51 $18.17

For apprentice rates see "Apprentice- PILE DRIVER"

ELECTRICIAN (Including Core Drilling)
ELECTRICIANS LOCAL 7

$60.81 07/02/2017 $9.60 $0.00 $40.01 $11.20

$61.93 12/31/2017 $10.00 $0.00 $40.51 $11.42

$63.20 07/01/2018 $10.25 $0.00 $41.21 $11.74

$64.47 12/30/2018 $10.50 $0.00 $41.91 $12.06

$65.74 06/30/2019 $10.75 $0.00 $42.66 $12.33

$67.01 12/29/2019 $11.00 $0.00 $43.41 $12.60
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

ELECTRICIAN - Local 7Apprentice -

07/02/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.00 $5.25 $0.48 $0.00 $21.73 40

 2 $18.00 $5.25 $0.54 $0.00 $23.79 45

 3 $20.01 $9.60 $6.90 $0.00 $36.51 50

 4 $22.01 $9.60 $6.96 $0.00 $38.57 55

 5 $26.01 $9.60 $8.08 $0.00 $43.69 65

 6 $28.01 $9.60 $9.14 $0.00 $46.75 70

12/31/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.20 $5.40 $0.49 $0.00 $22.09 40

 2 $18.23 $5.40 $0.55 $0.00 $24.18 45

 3 $20.26 $10.00 $6.91 $0.00 $37.17 50

 4 $22.28 $10.00 $6.97 $0.00 $39.25 55

 5 $26.33 $10.00 $8.09 $0.00 $44.42 65

 6 $28.36 $10.00 $9.15 $0.00 $47.51 70

Notes: 

     Steps 1-2 are 1000 hrs; Steps 3-6 are 1500 hrs.

     

Apprentice to Journeyworker Ratio:2:3****

ELEVATOR CONSTRUCTOR
ELEVATOR CONSTRUCTORS LOCAL 41

$80.89 01/01/2017 $15.28 $0.00 $49.90 $15.71

ELEVATOR CONSTRUCTOR - Local 41Apprentice -

01/01/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.95 $15.28 $15.71 $0.00 $55.94 50

 2 $27.45 $15.28 $15.71 $0.00 $58.44 55

 3 $32.44 $15.28 $15.71 $0.00 $63.43 65

 4 $34.93 $15.28 $15.71 $0.00 $65.92 70

 5 $39.92 $15.28 $15.71 $0.00 $70.91 80

Notes: 

     Steps 1-2 are 6 mos.; Steps 3-5 are 1 year

     

Apprentice to Journeyworker Ratio:1:1

ELEVATOR CONSTRUCTOR HELPER
ELEVATOR CONSTRUCTORS LOCAL 41

$65.92 01/01/2017 $15.28 $0.00 $34.93 $15.71

For apprentice rates see "Apprentice - ELEVATOR CONSTRUCTOR"

FENCE & BEAM RAIL ERECTOR
LABORERS - ZONE 4 (BUILDING & SITE)

$44.45 12/01/2016 $7.60 $0.00 $25.75 $11.10

For apprentice rates see "Apprentice- LABORER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

FENCE & GUARD RAIL ERECTOR (HEAVY & HIGHWAY)
LABORERS - ZONE 4 (HEAVY & HIGHWAY)

$46.72 12/01/2016 $7.60 $0.00 $26.67 $12.45

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

FIELD ENG.INST/ROD-BLDG,SITE,HVY/HWY
OPERATING ENGINEERS LOCAL 98

$27.74 06/01/1999 $4.80 $0.00 $18.84 $4.10

FIELD ENG.PARTY CHIEF:BLDG,SITE,HVY/HWY
OPERATING ENGINEERS LOCAL 98

$30.23 06/01/1999 $4.80 $0.00 $21.33 $4.10

FIELD ENG.SURVEY CHIEF-BLDG,SITE,HVY/HWY
OPERATING ENGINEERS LOCAL 98

$31.23 06/01/1999 $4.80 $0.00 $22.33 $4.10

FIRE ALARM INSTALLER
ELECTRICIANS LOCAL 7

$60.81 07/02/2017 $9.60 $0.00 $40.01 $11.20

$61.93 12/31/2017 $10.00 $0.00 $40.51 $11.42

$63.20 07/01/2018 $10.25 $0.00 $41.21 $11.74

$64.47 12/30/2018 $10.50 $0.00 $41.91 $12.06

$65.74 06/30/2019 $10.75 $0.00 $42.66 $12.33

$67.01 12/29/2019 $11.00 $0.00 $43.41 $12.60
For apprentice rates see "Apprentice- ELECTRICIAN"

FIRE ALARM REPAIR / MAINTENANCE

                                         / COMMISSIONINGELECTRICIANS 

LOCAL 7

$60.81 07/02/2017 $9.60 $0.00 $40.01 $11.20

$61.93 12/31/2017 $10.00 $0.00 $40.51 $11.42

$63.20 07/01/2018 $10.25 $0.00 $41.21 $11.74

$64.47 12/30/2018 $10.50 $0.00 $41.91 $12.06

$65.74 06/30/2019 $10.75 $0.00 $42.66 $12.33

$67.01 12/29/2019 $11.00 $0.00 $43.41 $12.60
For apprentice rates see "Apprentice- TELECOMMUNICATIONS TECHNICIAN"

FIREMAN
OPERATING ENGINEERS LOCAL 98

$56.89 06/01/2017 $10.79 $0.00 $33.35 $12.75

$57.76 12/01/2017 $10.79 $0.00 $33.95 $13.02

$58.64 06/01/2018 $10.79 $0.00 $34.56 $13.29

$59.51 12/01/2018 $10.79 $0.00 $35.16 $13.56

$60.29 06/01/2019 $10.79 $0.00 $35.67 $13.83

$61.16 12/01/2019 $10.79 $0.00 $36.27 $14.10
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

OPERATING ENGINEERS - Local 98 Class 3Apprentice -

06/01/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.01 $10.79 $12.75 $0.00 $43.55 60

 2 $23.35 $10.79 $12.75 $0.00 $46.89 70

 3 $26.68 $10.79 $12.75 $0.00 $50.22 80

 4 $30.02 $10.79 $12.75 $0.00 $53.56 90

12/01/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.37 $10.79 $13.02 $0.00 $44.18 60

 2 $23.77 $10.79 $13.02 $0.00 $47.58 70

 3 $27.16 $10.79 $13.02 $0.00 $50.97 80

 4 $30.56 $10.79 $13.02 $0.00 $54.37 90

Notes: 

     Steps 1-2 are 1000 hrs.; Steps 3-4 are 2000 hrs.

     

Apprentice to Journeyworker Ratio:1:6

FLAGGER & SIGNALER (HEAVY & HIGHWAY)
LABORERS - ZONE 4 (HEAVY & HIGHWAY)

$40.55 12/01/2016 $7.60 $0.00 $20.50 $12.45

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

FLOORCOVERER
FLOORCOVERERS LOCAL 2168 ZONE III

$55.57 03/01/2016 $8.55 $0.00 $32.60 $14.42

FLOORCOVERER - Local 2168 Zone IIIApprentice -

03/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.30 $8.55 $1.20 $0.00 $26.05 50

 2 $17.93 $8.55 $1.20 $0.00 $27.68 55

 3 $19.56 $8.55 $10.82 $0.00 $38.93 60

 4 $21.19 $8.55 $10.82 $0.00 $40.56 65

 5 $22.82 $8.55 $12.02 $0.00 $43.39 70

 6 $24.45 $8.55 $12.02 $0.00 $45.02 75

 7 $26.08 $8.55 $13.22 $0.00 $47.85 80

 8 $27.71 $8.55 $13.22 $0.00 $49.48 85

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

FORK LIFT
OPERATING ENGINEERS LOCAL 98

$57.11 06/01/2017 $10.79 $0.00 $33.57 $12.75

$57.98 12/01/2017 $10.79 $0.00 $34.17 $13.02

$58.86 06/01/2018 $10.79 $0.00 $34.78 $13.29

$59.73 12/01/2018 $10.79 $0.00 $35.38 $13.56

$60.51 06/01/2019 $10.79 $0.00 $35.89 $13.83

$61.38 12/01/2019 $10.79 $0.00 $36.49 $14.10
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

GENERATORS/LIGHTING PLANTS
OPERATING ENGINEERS LOCAL 98

$53.66 06/01/2017 $10.79 $0.00 $30.12 $12.75

$54.53 12/01/2017 $10.79 $0.00 $30.72 $13.02

$55.41 06/01/2018 $10.79 $0.00 $31.33 $13.29

$56.28 12/01/2018 $10.79 $0.00 $31.93 $13.56

$57.06 06/01/2019 $10.79 $0.00 $32.44 $13.83

$57.93 12/01/2019 $10.79 $0.00 $33.04 $14.10
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

GLAZIER (GLASS PLANK/AIR BARRIER/INTERIOR 

SYSTEMS)
GLAZIERS LOCAL 1333

$55.48 06/01/2017 $10.25 $0.00 $36.28 $8.95

$56.93 06/01/2018 $10.40 $0.00 $37.18 $9.35

$58.68 06/01/2019 $10.60 $0.00 $38.18 $9.90

$60.43 06/01/2020 $10.80 $0.00 $39.18 $10.45

GLAZIER - Local 1333Apprentice -

06/01/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.14 $10.25 $1.45 $0.00 $29.84 50

 2 $20.41 $10.25 $1.45 $0.00 $32.11 56

 3 $22.68 $10.25 $1.95 $0.00 $34.88 63

 4 $24.94 $10.25 $1.95 $0.00 $37.14 69

 5 $27.21 $10.25 $2.45 $0.00 $39.91 75

 6 $29.48 $10.25 $2.45 $0.00 $42.18 81

 7 $31.75 $10.25 $8.95 $0.00 $50.95 88

 8 $34.01 $10.25 $8.95 $0.00 $53.21 94

06/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.59 $10.40 $1.60 $0.00 $30.59 50

 2 $20.91 $10.40 $1.60 $0.00 $32.91 56

 3 $23.24 $10.40 $2.10 $0.00 $35.74 63

 4 $25.56 $10.40 $2.10 $0.00 $38.06 69

 5 $27.89 $10.40 $2.60 $0.00 $40.89 75

 6 $30.21 $10.40 $2.60 $0.00 $43.21 81

 7 $32.53 $10.40 $9.35 $0.00 $52.28 88

 8 $34.86 $10.40 $9.35 $0.00 $54.61 94

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

GRADER/TRENCHING MACHINE/DERRICK
OPERATING ENGINEERS LOCAL 98

$57.42 06/01/2017 $10.79 $0.00 $33.88 $12.75

$58.29 12/01/2017 $10.79 $0.00 $34.48 $13.02

$59.17 06/01/2018 $10.79 $0.00 $35.09 $13.29

$60.04 12/01/2018 $10.79 $0.00 $35.69 $13.56

$60.82 06/01/2019 $10.79 $0.00 $36.20 $13.83

$61.69 12/01/2019 $10.79 $0.00 $36.80 $14.10
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

HVAC (DUCTWORK)
SHEETMETAL WORKERS LOCAL 63

$60.87 07/01/2017 $10.64 $1.77 $32.24 $16.22

$61.62 01/01/2018 $10.64 $1.77 $32.99 $16.22

$62.37 07/01/2018 $10.64 $1.77 $33.74 $16.22

$63.37 01/01/2019 $10.64 $1.77 $34.74 $16.22

$64.37 07/01/2019 $10.64 $1.77 $35.74 $16.22

$65.62 01/01/2020 $10.64 $1.77 $36.99 $16.22
For apprentice rates see "Apprentice- SHEET METAL WORKER"

HVAC (ELECTRICAL CONTROLS)
ELECTRICIANS LOCAL 7

$60.81 07/02/2017 $9.60 $0.00 $40.01 $11.20

$61.93 12/31/2017 $10.00 $0.00 $40.51 $11.42

$63.20 07/01/2018 $10.25 $0.00 $41.21 $11.74

$64.47 12/30/2018 $10.50 $0.00 $41.91 $12.06

$65.74 06/30/2019 $10.75 $0.00 $42.66 $12.33

$67.01 12/29/2019 $11.00 $0.00 $43.41 $12.60
For apprentice rates see "Apprentice- ELECTRICIAN"

HVAC (TESTING AND BALANCING - AIR)
SHEETMETAL WORKERS LOCAL 63

$60.87 07/01/2017 $10.64 $1.77 $32.24 $16.22

$61.62 01/01/2018 $10.64 $1.77 $32.99 $16.22

$62.37 07/01/2018 $10.64 $1.77 $33.74 $16.22

$63.37 01/01/2019 $10.64 $1.77 $34.74 $16.22

$64.37 07/01/2019 $10.64 $1.77 $35.74 $16.22

$65.62 01/01/2020 $10.64 $1.77 $36.99 $16.22
For apprentice rates see "Apprentice- SHEET METAL WORKER"

HVAC (TESTING AND BALANCING -WATER)
PLUMBERS & PIPEFITTERS LOCAL 104 WESTERN DIVISION

$61.83 09/17/2017 $8.50 $0.00 $38.03 $15.30

$62.88 03/17/2018 $8.50 $0.00 $39.08 $15.30

$64.13 09/17/2018 $8.50 $0.00 $40.33 $15.30

$65.38 03/17/2019 $8.50 $0.00 $41.58 $15.30
For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

HVAC MECHANIC
PLUMBERS & PIPEFITTERS LOCAL 104 WESTERN DIVISION

$61.83 09/17/2017 $8.50 $0.00 $38.03 $15.30

$62.88 03/17/2018 $8.50 $0.00 $39.08 $15.30

$64.13 09/17/2018 $8.50 $0.00 $40.33 $15.30

$65.38 03/17/2019 $8.50 $0.00 $41.58 $15.30
For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

HYDRAULIC DRILLS (HEAVY & HIGHWAY)
LABORERS - ZONE 4 (HEAVY & HIGHWAY)

$47.22 12/01/2016 $7.60 $0.00 $27.17 $12.45

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

INSULATOR (PIPES & TANKS)
HEAT & FROST INSULATORS LOCAL 6 (SPRINGFIELD)

$63.62 09/01/2017 $11.75 $0.00 $37.67 $14.20

$65.42 09/01/2018 $11.75 $0.00 $39.47 $14.20

$67.42 09/01/2019 $11.75 $0.00 $41.47 $14.20
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

ASBESTOS INSULATOR (Pipes & Tanks) - Local 6 SpringfieldApprentice -

09/01/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.84 $11.75 $10.45 $0.00 $41.04 50

 2 $22.60 $11.75 $11.20 $0.00 $45.55 60

 3 $26.37 $11.75 $11.95 $0.00 $50.07 70

 4 $30.14 $11.75 $12.70 $0.00 $54.59 80

09/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.74 $11.75 $10.45 $0.00 $41.94 50

 2 $23.68 $11.75 $11.20 $0.00 $46.63 60

 3 $27.63 $11.75 $11.95 $0.00 $51.33 70

 4 $31.58 $11.75 $12.70 $0.00 $56.03 80

Notes: 

     Steps are 1 year

     

Apprentice to Journeyworker Ratio:1:4

IRONWORKER/WELDER
IRONWORKERS LOCAL 12

$55.55 05/01/2017 $6.50 $0.00 $30.50 $18.55

IRONWORKER - Local 12Apprentice -

05/01/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.30 $6.50 $3.25 $0.00 $28.05 60

 2 $21.35 $6.50 $13.78 $0.00 $41.63 70

 3 $24.40 $6.50 $15.29 $0.00 $46.19 80

 4 $27.45 $6.50 $16.80 $0.00 $50.75 90

Notes: 

     Steps are 1 year

     

Apprentice to Journeyworker Ratio:1:4

JACKHAMMER & PAVING BREAKER OPERATOR
LABORERS - ZONE 4 (BUILDING & SITE)

$44.45 12/01/2016 $7.60 $0.00 $25.75 $11.10

For apprentice rates see "Apprentice- LABORER"

LABORER
LABORERS - ZONE 4 (BUILDING & SITE)

$44.20 12/01/2016 $7.60 $0.00 $25.50 $11.10
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

LABORER - Zone 4 Building and SiteApprentice -

12/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $15.30 $7.60 $11.10 $0.00 $34.00 60

 2 $17.85 $7.60 $11.10 $0.00 $36.55 70

 3 $20.40 $7.60 $11.10 $0.00 $39.10 80

 4 $22.95 $7.60 $11.10 $0.00 $41.65 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

LABORER (HEAVY & HIGHWAY)
LABORERS - ZONE 4 (HEAVY & HIGHWAY)

$46.47 12/01/2016 $7.60 $0.00 $26.42 $12.45

LABORER (Heavy and Highway) - Zone 4Apprentice -

12/01/2016

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $15.85 $7.60 $12.45 $0.00 $35.90 60

 2 $18.49 $7.60 $12.45 $0.00 $38.54 70

 3 $21.14 $7.60 $12.45 $0.00 $41.19 80

 4 $23.78 $7.60 $12.45 $0.00 $43.83 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

LABORER: CARPENTER TENDER
LABORERS - ZONE 4 (BUILDING & SITE)

$44.20 12/01/2016 $7.60 $0.00 $25.50 $11.10

For apprentice rates see "Apprentice- LABORER"

LABORER: CEMENT FINISHER TENDER
LABORERS - ZONE 4 (BUILDING & SITE)

$44.20 12/01/2016 $7.60 $0.00 $25.50 $11.10

For apprentice rates see "Apprentice- LABORER"

LABORER: HAZARDOUS WASTE/ASBESTOS REMOVER
LABORERS - ZONE 4 (BUILDING & SITE)

$45.05 06/01/2017 $7.60 $0.00 $26.10 $11.35

$45.80 12/01/2017 $7.60 $0.00 $26.85 $11.35

$46.55 06/01/2018 $7.60 $0.00 $27.60 $11.35

$47.30 12/01/2018 $7.60 $0.00 $28.35 $11.35

$48.05 06/01/2019 $7.60 $0.00 $29.10 $11.35

$48.80 12/01/2019 $7.60 $0.00 $29.85 $11.35
For apprentice rates see "Apprentice- LABORER"

LABORER: MASON TENDER
LABORERS - ZONE 4 (BUILDING & SITE)

$46.20 12/01/2016 $7.60 $0.00 $27.50 $11.10

For apprentice rates see "Apprentice- LABORER"

LABORER: MASON TENDER (HEAVY & HIGHWAY)
LABORERS - ZONE 4 (HEAVY & HIGHWAY)

$46.72 12/01/2016 $7.60 $0.00 $26.67 $12.45

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

LABORER: MULTI-TRADE TENDER
LABORERS - ZONE 4 (BUILDING & SITE)

$44.20 12/01/2016 $7.60 $0.00 $25.50 $11.10

For apprentice rates see "Apprentice- LABORER"

LABORER: TREE REMOVER
LABORERS - ZONE 4 (BUILDING & SITE)

$44.20 12/01/2016 $7.60 $0.00 $25.50 $11.10

This classification applies to all tree work associated with the removal of standing trees, and trimming and removal of branches and limbs when the work is not done for 

a utility company for the purpose of operation, maintenance or repair of utility company equipment. For apprentice rates see "Apprentice- LABORER"

LASER BEAM OPERATOR
LABORERS - ZONE 4 (BUILDING & SITE)

$44.45 12/01/2016 $7.60 $0.00 $25.75 $11.10

For apprentice rates see "Apprentice- LABORER"

LASER BEAM OPERATOR (HEAVY & HIGHWAY)
LABORERS - ZONE 4 (HEAVY & HIGHWAY)

$46.72 12/01/2016 $7.60 $0.00 $26.67 $12.45

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

MARBLE & TILE FINISHERS
BRICKLAYERS LOCAL 3 (SPR/PITT) - MARBLE & TILE

$61.57 09/01/2017 $10.75 $0.00 $33.67 $17.15

$62.07 03/01/2018 $10.75 $0.00 $34.17 $17.15

$63.18 08/01/2018 $10.75 $0.00 $35.17 $17.26

$63.68 02/01/2019 $10.75 $0.00 $35.67 $17.26

$64.79 08/01/2019 $10.75 $0.00 $36.67 $17.37

$65.29 02/01/2020 $10.75 $0.00 $37.17 $17.37

$66.41 08/01/2020 $10.75 $0.00 $38.17 $17.49

$66.91 02/01/2021 $10.75 $0.00 $38.67 $17.49

$68.04 08/01/2021 $10.75 $0.00 $39.67 $17.62

$68.49 02/01/2022 $10.75 $0.00 $40.12 $17.62

MARBLE-TILE FINISHER-Local 3 Marble/Tile (Spr/Pitt)Apprentice -

09/01/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.84 $10.75 $17.15 $0.00 $44.74 50

 2 $20.20 $10.75 $17.15 $0.00 $48.10 60

 3 $23.57 $10.75 $17.15 $0.00 $51.47 70

 4 $26.94 $10.75 $17.15 $0.00 $54.84 80

 5 $30.30 $10.75 $17.15 $0.00 $58.20 90

03/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.09 $10.75 $17.15 $0.00 $44.99 50

 2 $20.50 $10.75 $17.15 $0.00 $48.40 60

 3 $23.92 $10.75 $17.15 $0.00 $51.82 70

 4 $27.34 $10.75 $17.15 $0.00 $55.24 80

 5 $30.75 $10.75 $17.15 $0.00 $58.65 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MARBLE MASONS,TILELAYERS & TERRAZZO MECH
BRICKLAYERS LOCAL 3 (SPR/PITT) - MARBLE & TILE

$82.20 08/01/2017 $10.75 $0.00 $52.10 $19.35

$82.88 02/01/2018 $10.75 $0.00 $52.78 $19.35

$84.36 08/01/2018 $10.75 $0.00 $54.13 $19.48

$84.98 02/01/2019 $10.75 $0.00 $54.75 $19.48

$86.47 08/01/2019 $10.75 $0.00 $56.10 $19.62

$87.10 02/01/2020 $10.75 $0.00 $56.73 $19.62

$88.60 08/01/2020 $10.75 $0.00 $58.08 $19.77

$89.24 02/01/2021 $10.75 $0.00 $58.72 $19.77

$90.80 08/01/2021 $10.75 $0.00 $60.12 $19.93

$91.37 02/01/2022 $10.75 $0.00 $60.69 $19.93

MARBLE-TILE-TERRAZZO MECH - Local 3 Marble/Tile (Spr/Pitt)Apprentice -

08/01/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $26.05 $10.75 $19.35 $0.00 $56.15 50

 2 $31.26 $10.75 $19.35 $0.00 $61.36 60

 3 $36.47 $10.75 $19.35 $0.00 $66.57 70

 4 $41.68 $10.75 $19.35 $0.00 $71.78 80

 5 $46.89 $10.75 $19.35 $0.00 $76.99 90

02/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $26.39 $10.75 $19.35 $0.00 $56.49 50

 2 $31.67 $10.75 $19.35 $0.00 $61.77 60

 3 $36.95 $10.75 $19.35 $0.00 $67.05 70

 4 $42.22 $10.75 $19.35 $0.00 $72.32 80

 5 $47.50 $10.75 $19.35 $0.00 $77.60 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

MECH. SWEEPER OPERATOR (ON CONST. SITES)
OPERATING ENGINEERS LOCAL 98

$57.42 06/01/2017 $10.79 $0.00 $33.88 $12.75

$58.29 12/01/2017 $10.79 $0.00 $34.48 $13.02

$59.17 06/01/2018 $10.79 $0.00 $35.09 $13.29

$60.04 12/01/2018 $10.79 $0.00 $35.69 $13.56

$60.82 06/01/2019 $10.79 $0.00 $36.20 $13.83

$61.69 12/01/2019 $10.79 $0.00 $36.80 $14.10
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

MECHANIC/WELDER/BOOM TRUCK
OPERATING ENGINEERS LOCAL 98

$56.89 06/01/2017 $10.79 $0.00 $33.35 $12.75

$57.76 12/01/2017 $10.79 $0.00 $33.95 $13.02

$58.64 06/01/2018 $10.79 $0.00 $34.56 $13.29

$59.51 12/01/2018 $10.79 $0.00 $35.16 $13.56

$60.29 06/01/2019 $10.79 $0.00 $35.67 $13.83

$61.16 12/01/2019 $10.79 $0.00 $36.27 $14.10
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MILLWRIGHT (Zone 3)
MILLWRIGHTS LOCAL 1121 - Zone 3

$63.04 10/01/2017 $9.90 $0.00 $34.64 $18.50

$63.86 04/01/2018 $9.90 $0.00 $35.46 $18.50

$64.69 10/01/2018 $9.90 $0.00 $36.29 $18.50

$65.51 04/01/2019 $9.90 $0.00 $37.11 $18.50

MILLWRIGHT - Local 1121 Zone 3Apprentice -

10/01/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $0.00 $9.90 $5.31 $21.74 $36.95 0

 2 $0.00 $9.90 $15.13 $25.69 $50.72 0

 3 $0.00 $9.90 $16.10 $29.64 $55.64 0

 4 $0.00 $9.90 $17.06 $33.59 $60.55 0

04/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $0.00 $9.90 $5.31 $22.23 $37.44 0

 2 $0.00 $9.90 $15.13 $26.27 $51.30 0

 3 $0.00 $9.90 $16.10 $30.32 $56.32 0

 4 $0.00 $9.90 $17.06 $34.36 $61.32 0

Notes: Apprentice Wages same as set in Zone 1

     Base Wage shown in "Supplemental Unemployment" column

     Steps are 2,000 hours

Apprentice to Journeyworker Ratio:1:5

MORTAR MIXER
LABORERS - ZONE 4 (BUILDING & SITE)

$44.45 12/01/2016 $7.60 $0.00 $25.75 $11.10

For apprentice rates see "Apprentice- LABORER"

OILER
OPERATING ENGINEERS LOCAL 98

$52.58 06/01/2017 $10.79 $0.00 $29.04 $12.75

$53.45 12/01/2017 $10.79 $0.00 $29.64 $13.02

$54.33 06/01/2018 $10.79 $0.00 $30.25 $13.29

$55.20 12/01/2018 $10.79 $0.00 $30.85 $13.56

$55.98 06/01/2019 $10.79 $0.00 $31.36 $13.83

$56.85 12/01/2019 $10.79 $0.00 $31.96 $14.10
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

OTHER POWER DRIVEN EQUIPMENT - CLASS VI
OPERATING ENGINEERS LOCAL 98

$50.60 06/01/2017 $10.79 $0.00 $27.06 $12.75

$51.47 12/01/2017 $10.79 $0.00 $27.66 $13.02

$52.35 06/01/2018 $10.79 $0.00 $28.27 $13.29

$53.22 12/01/2018 $10.79 $0.00 $28.87 $13.56

$54.00 06/01/2019 $10.79 $0.00 $29.38 $13.83

$54.87 12/01/2019 $10.79 $0.00 $29.98 $14.10
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PAINTER (BRIDGES/TANKS)
PAINTERS LOCAL 35 - ZONE 3

$75.36 01/01/2017 $7.85 $0.00 $51.41 $16.10
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35  - BRIDGES/TANKSApprentice -

01/01/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $25.71 $7.85 $0.00 $0.00 $33.56 50

 2 $28.28 $7.85 $3.66 $0.00 $39.79 55

 3 $30.85 $7.85 $3.99 $0.00 $42.69 60

 4 $33.42 $7.85 $4.32 $0.00 $45.59 65

 5 $35.99 $7.85 $14.11 $0.00 $57.95 70

 6 $38.56 $7.85 $14.44 $0.00 $60.85 75

 7 $41.13 $7.85 $14.77 $0.00 $63.75 80

 8 $46.27 $7.85 $15.44 $0.00 $69.56 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER (SPRAY OR SANDBLAST, NEW) *

 * If 30% or more of surfaces to be painted are new construction, 

NEW paint rate shall be used.PAINTERS LOCAL 35 - ZONE 3

$54.83 01/01/2017 $7.85 $0.00 $34.68 $12.30

PAINTER Local 35 Zone 3 - Spray/Sandblast - NewApprentice -

01/01/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.34 $7.85 $0.00 $0.00 $25.19 50

 2 $19.07 $7.85 $1.57 $0.00 $28.49 55

 3 $20.81 $7.85 $1.71 $0.00 $30.37 60

 4 $22.54 $7.85 $1.85 $0.00 $32.24 65

 5 $24.28 $7.85 $11.45 $0.00 $43.58 70

 6 $26.01 $7.85 $11.59 $0.00 $45.45 75

 7 $27.74 $7.85 $11.73 $0.00 $47.32 80

 8 $31.21 $7.85 $12.02 $0.00 $51.08 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER (SPRAY OR SANDBLAST, REPAINT)
PAINTERS LOCAL 35 - ZONE 3

$52.15 01/01/2017 $7.85 $0.00 $32.00 $12.30
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35 Zone 3 - Spray/Sandblast - RepaintApprentice -

01/01/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.00 $7.85 $0.00 $0.00 $23.85 50

 2 $17.60 $7.85 $1.57 $0.00 $27.02 55

 3 $19.20 $7.85 $1.71 $0.00 $28.76 60

 4 $20.80 $7.85 $1.85 $0.00 $30.50 65

 5 $22.40 $7.85 $11.45 $0.00 $41.70 70

 6 $24.00 $7.85 $11.59 $0.00 $43.44 75

 7 $25.60 $7.85 $11.73 $0.00 $45.18 80

 8 $28.80 $7.85 $12.02 $0.00 $48.67 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER / TAPER (BRUSH, NEW) *

* If 30% or more of surfaces to be painted are new construction, 

NEW paint rate shall be used.PAINTERS LOCAL 35 - ZONE 3

$53.43 01/01/2017 $7.85 $0.00 $33.28 $12.30

PAINTER - Local 35 Zone 3 - BRUSH NEWApprentice -

01/01/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.64 $7.85 $0.00 $0.00 $24.49 50

 2 $18.30 $7.85 $1.57 $0.00 $27.72 55

 3 $19.97 $7.85 $1.71 $0.00 $29.53 60

 4 $21.63 $7.85 $1.85 $0.00 $31.33 65

 5 $23.30 $7.85 $11.45 $0.00 $42.60 70

 6 $24.96 $7.85 $11.59 $0.00 $44.40 75

 7 $26.62 $7.85 $11.73 $0.00 $46.20 80

 8 $29.95 $7.85 $12.02 $0.00 $49.82 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER / TAPER (BRUSH, REPAINT)
PAINTERS LOCAL 35 - ZONE 3

$50.75 01/01/2017 $7.85 $0.00 $30.60 $12.30
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35 Zone 3 - BRUSH REPAINTApprentice -

01/01/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $15.30 $7.85 $0.00 $0.00 $23.15 50

 2 $16.83 $7.85 $1.57 $0.00 $26.25 55

 3 $18.36 $7.85 $1.71 $0.00 $27.92 60

 4 $19.89 $7.85 $1.85 $0.00 $29.59 65

 5 $21.42 $7.85 $11.45 $0.00 $40.72 70

 6 $22.95 $7.85 $11.59 $0.00 $42.39 75

 7 $24.48 $7.85 $11.73 $0.00 $44.06 80

 8 $27.54 $7.85 $12.02 $0.00 $47.41 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER TRAFFIC MARKINGS (HEAVY/HIGHWAY)
LABORERS - ZONE 4 (HEAVY & HIGHWAY)

$46.47 12/01/2016 $7.60 $0.00 $26.42 $12.45

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

PANEL & PICKUP TRUCKS DRIVER
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$47.35 12/01/2012 $9.07 $0.00 $30.28 $8.00

PIER AND DOCK CONSTRUCTOR (UNDERPINNING AND 

DECK)
PILE DRIVER LOCAL 56 (ZONE 3)

$66.97 08/31/2015 $9.80 $0.00 $39.00 $18.17

For apprentice rates see "Apprentice- PILE DRIVER"

PILE DRIVER
PILE DRIVER LOCAL 56 (ZONE 3)

$66.97 08/31/2015 $9.80 $0.00 $39.00 $18.17

PILE DRIVER - Local 56 Zone 3Apprentice -

08/31/2015

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $0.00 $0.00 $0.00 $0.00 $0.00 0

Notes: Apprentice wages shall be no less than the following Steps;

     (Same as set in Zone 1)

     1$50.05/2$54.25/3$58.46/4$60.56/5$62.66/6$62.66/7$66.87/8$66.87

Apprentice to Journeyworker Ratio:1:3

PIPELAYER
LABORERS - ZONE 4 (BUILDING & SITE)

$44.45 12/01/2016 $7.60 $0.00 $25.75 $11.10

For apprentice rates see "Apprentice- LABORER"

PIPELAYER (HEAVY & HIGHWAY)
LABORERS - ZONE 4 (HEAVY & HIGHWAY)

$46.72 12/01/2016 $7.60 $0.00 $26.67 $12.45

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

PLUMBER & PIPEFITTER
PLUMBERS & PIPEFITTERS LOCAL 104 WESTERN DIVISION

$61.83 09/17/2017 $8.50 $0.00 $38.03 $15.30

$62.88 03/17/2018 $8.50 $0.00 $39.08 $15.30

$64.13 09/17/2018 $8.50 $0.00 $40.33 $15.30

$65.38 03/17/2019 $8.50 $0.00 $41.58 $15.30
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PLUMBER/PIPEFITTER - Local 104 WesternApprentice -

09/17/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.11 $8.50 $9.05 $0.00 $34.66 45

 2 $19.02 $8.50 $9.05 $0.00 $36.57 50

 3 $20.92 $8.50 $9.05 $0.00 $38.47 55

 4 $22.82 $8.50 $9.05 $0.00 $40.37 60

 5 $24.72 $8.50 $9.05 $0.00 $42.27 65

 6 $26.62 $8.50 $9.05 $0.00 $44.17 70

 7 $28.52 $8.50 $9.05 $0.00 $46.07 75

 8 $30.42 $8.50 $9.05 $0.00 $47.97 80

 9 $30.42 $8.50 $15.30 $0.00 $54.22 80

 10 $30.42 $8.50 $15.30 $0.00 $54.22 80

03/17/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.59 $8.50 $9.05 $0.00 $35.14 45

 2 $19.54 $8.50 $9.05 $0.00 $37.09 50

 3 $21.49 $8.50 $9.05 $0.00 $39.04 55

 4 $23.45 $8.50 $9.05 $0.00 $41.00 60

 5 $25.40 $8.50 $9.05 $0.00 $42.95 65

 6 $27.36 $8.50 $9.05 $0.00 $44.91 70

 7 $29.31 $8.50 $9.05 $0.00 $46.86 75

 8 $31.26 $8.50 $9.05 $0.00 $48.81 80

 9 $31.26 $8.50 $15.30 $0.00 $55.06 80

 10 $31.26 $8.50 $15.30 $0.00 $55.06 80

Notes: **1:1,2:5,3:9,4:12

     

     

Apprentice to Journeyworker Ratio:**

PNEUMATIC CONTROLS (TEMP.)
PLUMBERS & PIPEFITTERS LOCAL 104 WESTERN DIVISION

$61.83 09/17/2017 $8.50 $0.00 $38.03 $15.30

$62.88 03/17/2018 $8.50 $0.00 $39.08 $15.30

$64.13 09/17/2018 $8.50 $0.00 $40.33 $15.30

$65.38 03/17/2019 $8.50 $0.00 $41.58 $15.30
For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

PNEUMATIC DRILL/TOOL OPERATOR (HEAVY & 

HIGHWAY)
LABORERS - ZONE 4 (HEAVY & HIGHWAY)

$46.72 12/01/2016 $7.60 $0.00 $26.67 $12.45

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

POWDERMAN & BLASTER
LABORERS - ZONE 4 (BUILDING & SITE)

$45.20 12/01/2016 $7.60 $0.00 $26.50 $11.10

For apprentice rates see "Apprentice- LABORER"

POWDERMAN & BLASTER (HEAVY & HIGHWAY)
LABORERS - ZONE 4 (HEAVY & HIGHWAY)

$47.47 12/01/2016 $7.60 $0.00 $27.42 $12.45

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PUMP OPERATOR (CONCRETE)
OPERATING ENGINEERS LOCAL 98

$57.42 06/01/2017 $10.79 $0.00 $33.88 $12.75

$58.29 12/01/2017 $10.79 $0.00 $34.48 $13.02

$59.17 06/01/2018 $10.79 $0.00 $35.09 $13.29

$60.04 12/01/2018 $10.79 $0.00 $35.69 $13.56

$60.82 06/01/2019 $10.79 $0.00 $36.20 $13.83

$61.69 12/01/2019 $10.79 $0.00 $36.80 $14.10
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PUMP OPERATOR (DEWATERING, OTHER)
OPERATING ENGINEERS LOCAL 98

$56.89 06/01/2017 $10.79 $0.00 $33.35 $12.75

$57.76 12/01/2017 $10.79 $0.00 $33.95 $13.02

$58.64 06/01/2018 $10.79 $0.00 $34.56 $13.29

$59.51 12/01/2018 $10.79 $0.00 $35.16 $13.56

$60.29 06/01/2019 $10.79 $0.00 $35.67 $13.83

$61.16 12/01/2019 $10.79 $0.00 $36.27 $14.10
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

READY-MIX CONCRETE DRIVER
TEAMSTERS LOCAL 404

$40.64 05/01/2016 $10.23 $0.00 $21.01 $9.40

RESIDENTIAL WOOD FRAME CARPENTER **

 ** The Residential Wood Frame Carpenter classification applies 

only to the construction of new, wood frame residences that do 

not exceed four stories including the basement.CARPENTERS 

LOCAL 108 - BERKSHIRE COUNTY

$36.88 10/01/2017 $7.07 $0.00 $22.63 $7.18

$37.26 04/01/2018 $7.07 $0.00 $23.01 $7.18

$37.64 10/01/2018 $7.07 $0.00 $23.39 $7.18

$38.03 04/01/2019 $7.07 $0.00 $23.78 $7.18

$38.42 10/01/2019 $7.07 $0.00 $24.17 $7.18
As of 9/1/09 Carpentry work on wood-frame residential WEATHERIZATION projects shall be paid the RESIDENTIAL WOOD FRAME CARPENTER rate.
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CARPENTER (Residential Wood Frame) - Local 108 BerkshireApprentice -

10/01/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $13.58 $7.07 $0.00 $0.00 $20.65 60

 2 $13.58 $7.07 $0.00 $0.00 $20.65 60

 3 $14.71 $7.07 $7.18 $0.00 $28.96 65

 4 $15.84 $7.07 $7.18 $0.00 $30.09 70

 5 $16.97 $7.07 $7.18 $0.00 $31.22 75

 6 $18.10 $7.07 $7.18 $0.00 $32.35 80

 7 $19.24 $7.07 $7.18 $0.00 $33.49 85

 8 $20.37 $7.07 $7.18 $0.00 $34.62 90

04/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $13.81 $7.07 $0.00 $0.00 $20.88 60

 2 $13.81 $7.07 $0.00 $0.00 $20.88 60

 3 $14.96 $7.07 $7.18 $0.00 $29.21 65

 4 $16.11 $7.07 $7.18 $0.00 $30.36 70

 5 $17.26 $7.07 $7.18 $0.00 $31.51 75

 6 $18.41 $7.07 $7.18 $0.00 $32.66 80

 7 $19.56 $7.07 $7.18 $0.00 $33.81 85

 8 $20.71 $7.07 $7.18 $0.00 $34.96 90

Notes: 

     ** 1: 1-5, 2: 6-8, 3: 9-11

     

Apprentice to Journeyworker Ratio:**

RIDE-ON MOTORIZED BUGGY OPERATOR
LABORERS - ZONE 4 (BUILDING & SITE)

$44.45 12/01/2016 $7.60 $0.00 $25.75 $11.10

For apprentice rates see "Apprentice- LABORER"

ROLLER OPERATOR
OPERATING ENGINEERS LOCAL 98

$56.28 06/01/2017 $10.79 $0.00 $32.74 $12.75

$57.15 12/01/2017 $10.79 $0.00 $33.34 $13.02

$58.03 06/01/2018 $10.79 $0.00 $33.95 $13.29

$58.90 12/01/2018 $10.79 $0.00 $34.55 $13.56

$59.68 06/01/2019 $10.79 $0.00 $35.06 $13.83

$60.55 12/01/2019 $10.79 $0.00 $35.66 $14.10
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

ROOFER (Coal tar pitch)
ROOFERS LOCAL 248

$56.16 07/16/2017 $10.00 $0.00 $32.25 $13.91

$57.66 07/16/2018 $10.00 $0.00 $33.65 $14.01

$59.41 07/16/2019 $10.00 $0.00 $35.30 $14.11
For apprentice rates see "Apprentice- ROOFER"

ROOFER (Inc.Roofer Waterproofng &Roofer Damproofg)
ROOFERS LOCAL 248

$55.16 07/16/2017 $10.00 $0.00 $31.75 $13.41

$56.66 07/16/2018 $10.00 $0.00 $33.15 $13.51

$58.41 07/16/2019 $10.00 $0.00 $34.80 $13.61
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

ROOFER - Local 248Apprentice -

07/16/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.05 $10.00 $0.00 $0.00 $29.05 60

 2 $20.64 $10.00 $13.41 $0.00 $44.05 65

 3 $22.23 $10.00 $13.41 $0.00 $45.64 70

 4 $23.81 $10.00 $13.41 $0.00 $47.22 75

 5 $25.40 $10.00 $13.41 $0.00 $48.81 80

 6 $26.99 $10.00 $13.41 $0.00 $50.40 85

 7 $28.58 $10.00 $13.41 $0.00 $51.99 90

 8 $30.16 $10.00 $13.41 $0.00 $53.57 95

07/16/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.89 $10.00 $0.00 $0.00 $29.89 60

 2 $21.55 $10.00 $13.51 $0.00 $45.06 65

 3 $23.21 $10.00 $13.51 $0.00 $46.72 70

 4 $24.86 $10.00 $13.51 $0.00 $48.37 75

 5 $26.52 $10.00 $13.51 $0.00 $50.03 80

 6 $28.18 $10.00 $13.51 $0.00 $51.69 85

 7 $29.84 $10.00 $13.51 $0.00 $53.35 90

 8 $31.49 $10.00 $13.51 $0.00 $55.00 95

Notes: 

     Steps are 750 hrs.Roofer(Tear Off)1:1; Same as above

     

Apprentice to Journeyworker Ratio:1:3

ROOFER SLATE / TILE / PRECAST CONCRETE
ROOFERS LOCAL 248

$56.16 07/16/2017 $10.00 $0.00 $32.25 $13.91

$57.66 07/16/2018 $10.00 $0.00 $33.65 $14.01

$59.41 07/16/2019 $10.00 $0.00 $35.30 $14.11
For apprentice rates see "Apprentice- ROOFER"

SCRAPER
OPERATING ENGINEERS LOCAL 98

$56.89 06/01/2017 $10.79 $0.00 $33.35 $12.75

$57.76 12/01/2017 $10.79 $0.00 $33.95 $13.02

$58.64 06/01/2018 $10.79 $0.00 $34.56 $13.29

$59.51 12/01/2018 $10.79 $0.00 $35.16 $13.56

$60.29 06/01/2019 $10.79 $0.00 $35.67 $13.83

$61.16 12/01/2019 $10.79 $0.00 $36.27 $14.10
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

SELF-POWERED ROLLERS AND COMPACTORS 

(TAMPERS)
OPERATING ENGINEERS LOCAL 98

$56.28 06/01/2017 $10.79 $0.00 $32.74 $12.75

$57.15 12/01/2017 $10.79 $0.00 $33.34 $13.02

$58.03 06/01/2018 $10.79 $0.00 $33.95 $13.29

$58.90 12/01/2018 $10.79 $0.00 $34.55 $13.56

$59.68 06/01/2019 $10.79 $0.00 $35.06 $13.83

$60.55 12/01/2019 $10.79 $0.00 $35.66 $14.10
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

SELF-PROPELLED POWER BROOM
OPERATING ENGINEERS LOCAL 98

$53.66 06/01/2017 $10.79 $0.00 $30.12 $12.75

$54.53 12/01/2017 $10.79 $0.00 $30.72 $13.02

$55.41 06/01/2018 $10.79 $0.00 $31.33 $13.29

$56.28 12/01/2018 $10.79 $0.00 $31.93 $13.56

$57.06 06/01/2019 $10.79 $0.00 $32.44 $13.83

$57.93 12/01/2019 $10.79 $0.00 $33.04 $14.10
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

SHEETMETAL WORKER
SHEETMETAL WORKERS LOCAL 63

$60.87 07/01/2017 $10.64 $1.77 $32.24 $16.22

$61.62 01/01/2018 $10.64 $1.77 $32.99 $16.22

$62.37 07/01/2018 $10.64 $1.77 $33.74 $16.22

$63.37 01/01/2019 $10.64 $1.77 $34.74 $16.22

$64.37 07/01/2019 $10.64 $1.77 $35.74 $16.22

$65.62 01/01/2020 $10.64 $1.77 $36.99 $16.22

SHEET METAL WORKER - Local 63Apprentice -

07/01/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $14.51 $6.21 $4.67 $0.00 $25.39 45

 2 $16.12 $6.55 $5.19 $0.00 $27.86 50

 3 $17.73 $6.88 $9.33 $1.02 $34.96 55

 4 $19.34 $7.22 $9.33 $1.08 $36.97 60

 5 $20.96 $7.55 $9.33 $1.14 $38.98 65

 6 $22.57 $7.88 $9.33 $1.19 $40.97 70

 7 $24.18 $8.22 $9.33 $1.25 $42.98 75

 8 $25.79 $9.30 $15.18 $1.51 $51.78 80

 9 $27.40 $9.64 $15.18 $1.57 $53.79 85

 10 $29.02 $9.98 $15.18 $1.63 $55.81 90

01/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $14.85 $6.21 $4.67 $0.00 $25.73 45

 2 $16.50 $6.55 $5.19 $0.00 $28.24 50

 3 $18.14 $6.88 $9.33 $1.03 $35.38 55

 4 $19.79 $7.22 $9.33 $1.09 $37.43 60

 5 $21.44 $7.55 $9.33 $1.15 $39.47 65

 6 $23.09 $7.88 $9.33 $1.21 $41.51 70

 7 $24.74 $8.22 $9.33 $1.27 $43.56 75

 8 $26.39 $9.30 $15.18 $1.53 $52.40 80

 9 $28.04 $9.64 $15.18 $1.59 $54.45 85

 10 $29.69 $9.98 $15.18 $1.65 $56.50 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

SIGN ERECTOR
PAINTERS LOCAL 35 - ZONE 3

$39.93 06/01/2013 $7.07 $0.00 $25.81 $7.05

SIGN ERECTOR - Local 35 Zone 3Apprentice -

06/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $12.91 $7.07 $0.00 $0.00 $19.98 50

 2 $14.20 $7.07 $2.45 $0.00 $23.72 55

 3 $15.49 $7.07 $2.45 $0.00 $25.01 60

 4 $16.78 $7.07 $2.45 $0.00 $26.30 65

 5 $18.07 $7.07 $7.05 $0.00 $32.19 70

 6 $19.36 $7.07 $7.05 $0.00 $33.48 75

 7 $20.65 $7.07 $7.05 $0.00 $34.77 80

 8 $21.94 $7.07 $7.05 $0.00 $36.06 85

 9 $23.23 $7.07 $7.05 $0.00 $37.35 90

Notes: 

     Steps are 4 mos.

     

Apprentice to Journeyworker Ratio:1:1

SPECIALIZED EARTH MOVING EQUIP < 35 TONS
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$54.24 12/01/2016 $10.91 $0.00 $32.44 $10.89

SPECIALIZED EARTH MOVING EQUIP > 35 TONS
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$54.53 12/01/2016 $10.91 $0.00 $32.73 $10.89

SPRINKLER FITTER
SPRINKLER FITTERS LOCAL 669

$61.86 04/01/2017 $9.17 $0.00 $40.26 $12.43

$62.56 01/01/2018 $9.67 $0.00 $40.26 $12.63

$64.06 04/01/2018 $9.67 $0.00 $41.51 $12.88

$64.61 01/01/2019 $10.02 $0.00 $41.51 $13.08
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

SPRINKLER FITTER - Local 669Apprentice -

04/01/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.12 $7.60 $0.00 $0.00 $25.72 45

 2 $20.13 $7.60 $0.00 $0.00 $27.73 50

 3 $22.14 $9.17 $6.60 $0.00 $37.91 55

 4 $24.16 $9.17 $6.60 $0.00 $39.93 60

 5 $26.17 $9.17 $6.85 $0.00 $42.19 65

 6 $28.18 $9.17 $6.85 $0.00 $44.20 70

 7 $30.20 $9.17 $6.85 $0.00 $46.22 75

 8 $32.21 $9.17 $6.85 $0.00 $48.23 80

 9 $34.22 $9.17 $6.85 $0.00 $50.24 85

 10 $36.23 $9.17 $6.85 $0.00 $52.25 90

01/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.12 $7.75 $0.00 $0.00 $25.87 45

 2 $20.13 $7.75 $0.00 $0.00 $27.88 50

 3 $22.14 $9.67 $6.80 $0.00 $38.61 55

 4 $24.16 $9.67 $6.80 $0.00 $40.63 60

 5 $26.17 $9.67 $7.05 $0.00 $42.89 65

 6 $28.18 $9.67 $7.05 $0.00 $44.90 70

 7 $30.20 $9.67 $7.05 $0.00 $46.92 75

 8 $32.21 $9.67 $7.05 $0.00 $48.93 80

 9 $34.22 $9.67 $7.05 $0.00 $50.94 85

 10 $36.23 $9.67 $7.05 $0.00 $52.95 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:1

TELECOMMUNICATION TECHNICIAN
ELECTRICIANS LOCAL 7

$60.81 07/02/2017 $9.60 $0.00 $40.01 $11.20

$61.93 12/31/2017 $10.00 $0.00 $40.51 $11.42

$63.20 07/01/2018 $10.25 $0.00 $41.21 $11.74

$64.47 12/30/2018 $10.50 $0.00 $41.91 $12.06

$65.74 06/30/2019 $10.75 $0.00 $42.66 $12.33

$57.01 12/29/2019 $1.00 $0.00 $43.41 $12.60

Issue Date: Wage Request Number:10/30/2017 Page 28 of 3220171030-036



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

TELECOMMUNICATION TECHNICIAN - Local 7Apprentice -

07/02/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.00 $5.25 $0.48 $0.00 $21.73 40

 2 $18.00 $5.25 $0.54 $0.00 $23.79 45

 3 $20.01 $9.60 $6.90 $0.00 $36.51 50

 4 $22.01 $9.60 $6.96 $0.00 $38.57 55

 5 $26.01 $9.60 $8.08 $0.00 $43.69 65

 6 $28.01 $9.60 $9.14 $0.00 $46.75 70

12/31/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.20 $5.40 $0.49 $0.00 $22.09 40

 2 $18.23 $5.40 $0.55 $0.00 $24.18 45

 3 $20.26 $10.00 $6.91 $0.00 $37.17 50

 4 $22.28 $10.00 $6.97 $0.00 $39.25 55

 5 $26.33 $10.00 $8.09 $0.00 $44.42 65

 6 $28.36 $10.00 $9.15 $0.00 $47.51 70

Notes: 

     Steps are 800 hours

     

Apprentice to Journeyworker Ratio:1:1

TERRAZZO FINISHERS
BRICKLAYERS LOCAL 3 (SPR/PITT) - MARBLE & TILE

$81.10 08/01/2017 $10.75 $0.00 $51.00 $19.35

$81.78 02/01/2018 $10.75 $0.00 $51.68 $19.35

$83.26 08/01/2018 $10.75 $0.00 $53.03 $19.48

$83.90 02/01/2019 $10.75 $0.00 $53.67 $19.48

$85.39 08/01/2019 $10.75 $0.00 $55.02 $19.62

$86.03 02/01/2020 $10.75 $0.00 $55.66 $19.62

$87.53 08/01/2020 $10.75 $0.00 $57.01 $19.77

$88.17 02/01/2021 $10.75 $0.00 $57.65 $19.77

$89.73 08/01/2021 $10.75 $0.00 $59.05 $19.93

$90.32 02/01/2022 $10.75 $0.00 $59.64 $19.93
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

TERRAZZO FINISHER-Local 3 Marble/Tile (Spr/Ptt)Apprentice -

08/01/2017

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $25.50 $10.75 $19.35 $0.00 $55.60 50

 2 $30.60 $10.75 $19.35 $0.00 $60.70 60

 3 $35.70 $10.75 $19.35 $0.00 $65.80 70

 4 $40.80 $10.75 $19.35 $0.00 $70.90 80

 5 $45.90 $10.75 $19.35 $0.00 $76.00 90

02/01/2018

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $25.84 $10.75 $19.35 $0.00 $55.94 50

 2 $31.01 $10.75 $19.35 $0.00 $61.11 60

 3 $36.18 $10.75 $19.35 $0.00 $66.28 70

 4 $41.34 $10.75 $19.35 $0.00 $71.44 80

 5 $46.51 $10.75 $19.35 $0.00 $76.61 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

TEST BORING DRILLER
LABORERS - FOUNDATION AND MARINE

$59.65 12/01/2016 $7.60 $0.00 $37.70 $14.35

For apprentice rates see "Apprentice- LABORER"

TEST BORING DRILLER HELPER
LABORERS - FOUNDATION AND MARINE

$58.37 12/01/2016 $7.60 $0.00 $36.42 $14.35

For apprentice rates see "Apprentice- LABORER"

TEST BORING LABORER
LABORERS - FOUNDATION AND MARINE

$58.25 12/01/2016 $7.60 $0.00 $36.30 $14.35

For apprentice rates see "Apprentice- LABORER"

TRACTORS
OPERATING ENGINEERS LOCAL 98

$56.28 06/01/2017 $10.79 $0.00 $32.74 $12.75

$57.15 12/01/2017 $10.79 $0.00 $33.34 $13.02

$58.03 06/01/2018 $10.79 $0.00 $33.95 $13.29

$58.90 12/01/2018 $10.79 $0.00 $34.55 $13.56

$59.68 06/01/2019 $10.79 $0.00 $35.06 $13.83

$60.55 12/01/2019 $10.79 $0.00 $35.66 $14.10
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

TRAILERS FOR EARTH MOVING EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$54.82 12/01/2016 $10.91 $0.00 $33.02 $10.89

TUNNEL WORK - COMPRESSED AIR
LABORERS (COMPRESSED AIR)

$70.93 12/01/2016 $7.60 $0.00 $48.58 $14.75

For apprentice rates see "Apprentice- LABORER"

TUNNEL WORK - COMPRESSED AIR (HAZ. WASTE)
LABORERS (COMPRESSED AIR)

$72.93 12/01/2016 $7.60 $0.00 $50.58 $14.75

For apprentice rates see "Apprentice- LABORER"

TUNNEL WORK - FREE AIR
LABORERS (FREE AIR TUNNEL)

$63.00 12/01/2016 $7.60 $0.00 $40.65 $14.75

For apprentice rates see "Apprentice- LABORER"
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Unemployment
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TUNNEL WORK - FREE AIR (HAZ. WASTE)
LABORERS (FREE AIR TUNNEL)

$65.00 12/01/2016 $7.60 $0.00 $42.65 $14.75

For apprentice rates see "Apprentice- LABORER"

VAC-HAUL
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$54.24 12/01/2016 $10.91 $0.00 $32.44 $10.89

WAGON DRILL OPERATOR (HEAVY & HIGHWAY)
LABORERS - ZONE 4 (HEAVY & HIGHWAY)

$46.72 12/01/2016 $7.60 $0.00 $26.67 $12.45

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

WATER METER INSTALLER
PLUMBERS & PIPEFITTERS LOCAL 104 WESTERN DIVISION

$61.83 09/17/2017 $8.50 $0.00 $38.03 $15.30

$62.88 03/17/2018 $8.50 $0.00 $39.08 $15.30

$64.13 09/17/2018 $8.50 $0.00 $40.33 $15.30

$65.38 03/17/2019 $8.50 $0.00 $41.58 $15.30
For apprentice rates see "Apprentice- PLUMBER/PIPEFITTER" or "PLUMBER/GASFITTER"

Outside Electrical - West

EQUIPMENT OPERATOR
OUTSIDE ELECTRICAL WORKERS - WEST LOCAL 42

$59.62 08/30/2015 $8.20 $0.00 $42.16 $9.26

For apprentice rates see "Apprentice- LINEMAN"

GROUNDMAN
OUTSIDE ELECTRICAL WORKERS - WEST LOCAL 42

$45.94 08/30/2015 $8.20 $0.00 $28.87 $8.87

For apprentice rates see "Apprentice- LINEMAN"

GROUNDMAN / TRUCK DRIVER
OUTSIDE ELECTRICAL WORKERS - WEST LOCAL 42

$55.06 08/30/2015 $8.20 $0.00 $37.73 $9.13

For apprentice rates see "Apprentice- LINEMAN"

HEAVY EQUIPMENT OPERATOR
OUTSIDE ELECTRICAL WORKERS - WEST LOCAL 42

$61.90 08/30/2015 $8.20 $0.00 $44.37 $9.33

For apprentice rates see "Apprentice- LINEMAN"

JOURNEYMAN LINEMAN
OUTSIDE ELECTRICAL WORKERS - WEST LOCAL 42

$66.46 08/30/2015 $8.20 $0.00 $48.80 $9.46

LINEMAN (Outside Electrical) - West Local 42Apprentice -

08/30/2015

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $29.28 $8.20 $0.88 $0.00 $38.36 60

 2 $31.72 $8.20 $0.95 $0.00 $40.87 65

 3 $34.16 $8.20 $9.02 $0.00 $51.38 70

 4 $36.60 $8.20 $9.10 $0.00 $53.90 75

 5 $39.04 $8.20 $9.17 $0.00 $56.41 80

 6 $41.48 $8.20 $9.24 $0.00 $58.92 85

 7 $43.92 $8.20 $9.32 $0.00 $61.44 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:2

TELEDATA CABLE SPLICER
OUTSIDE ELECTRICAL WORKERS - WEST LOCAL 42

$36.35 01/01/2016 $4.25 $0.00 $28.98 $3.12

TELEDATA LINEMAN/EQUIPMENT OPERATOR
OUTSIDE ELECTRICAL WORKERS - WEST LOCAL 42

$34.63 01/01/2016 $4.25 $0.00 $27.31 $3.07
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TELEDATA WIREMAN/INSTALLER/TECHNICIAN
OUTSIDE ELECTRICAL WORKERS - WEST LOCAL 42

$34.63 01/01/2016 $4.25 $0.00 $27.31 $3.07

TRACTOR-TRAILER DRIVER
OUTSIDE ELECTRICAL WORKERS - WEST LOCAL 42

$59.62 08/30/2015 $8.20 $0.00 $42.16 $9.26

TREE TRIMMER
OUTSIDE ELECTRICAL WORKERS - WEST LOCAL 42

$22.06 01/31/2016 $3.55 $0.00 $18.51 $0.00

This classification applies only to tree work done: (a) for a utility company, R.E.A. cooperative, or railroad or coal mining company, and (b) for the purpose of 

operating, maintaining, or repairing the utility company’s equipment, and (c) by a person who is using hand or mechanical cutting methods and is not on the ground.  

This classification does not apply to wholesale tree removal.

TREE TRIMMER GROUNDMAN
OUTSIDE ELECTRICAL WORKERS - WEST LOCAL 42

$19.87 01/31/2016 $3.55 $0.00 $16.32 $0.00

This classification applies only to tree work done: (a) for a utility company, R.E.A. cooperative, or railroad or coal mining company, and (b) for the purpose of 

operating, maintaining, or repairing the utility company’s equipment, and (c) by a person who is using hand or mechanical cutting methods and is on the ground.  This 

classification does not apply to wholesale tree removal.

Additional Apprentice Information:

Minimum wage rates for apprentices employed on public works projects are listed above as a percentage of the pre-determined hourly wage rate established by the

Commissioner under the provisions of the M.G.L. c. 149, ss. 26-27D.  Apprentice ratios are established by the Division of Apprenticeship Training pursuant to M.G.L.

c. 23, ss. 11E-11L.

All apprentices must be registered with the Division of Apprenticeship Training in accordance with M.G.L. c. 23, ss. 11E-11L.

All steps are six months (1000 hours.)

Ratios are expressed in allowable number of apprentices to journeymen or fraction thereof, unless otherwise specified.

**      Multiple ratios are listed in the comment field.

***    APP to JM; 1:1, 2:2, 2:3, 3:4, 4:4, 4:5, 4:6, 5:7, 6:7, 6:8, 6:9, 7:10, 8:10, 8:11, 8:12, 9:13, 10:13, 10:14, etc.

****  APP to JM; 1:1, 1:2, 2:3, 2:4, 3:5, 4:6, 4:7, 5:8, 6:9, 6:10, 7:11, 8:12, 8:13, 9:14, 10:15, 10:16, etc.
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TOWN OF EGREMONT 

BID RESPONSE 

 
 

(Bidder)____________________________________ 
 
(By)_______________________________________ 
 
(Title)______________________________________ 
 
This bid must bear the written signature of the bidder or that of his duly authorized agent.  If the bidder is a 
corporation or a partnership, the bid must be signed by a duly authorized officer of such corporation, or by a 
partner and the title of such officer must be stated.  Satisfactory completion of the following data is an essential 
part of submission of this proposal and is required. 
 
Address at which bidder 
can be contacted:   _________________________________ 
 
     _________________________________ 
Telephone number at which 
bidder can be contacted:  _________________________________ 
 
Date:     _________________________________ 
 
(Seal – if Bid is by a corporation) 
 
Attest:__________________________________________________________________ 
 
The Town of EGREMONT reserves the right to accept or reject any or all bids if it is in the Town’s best interest 
and to waive any informality in the bids received. 
 
 Bidders must submit the following with their bids: 

1. Contractor’s Bid Form 
2. Bid proposal 
3. Unit Prices Form: Section 00432 
4. Alternates Form: Section 00433 
5. OSHA Certification 
2.  Form of non-collusion affidavit 
3.  Certificate as to corporate bidder 
4.  Certificate as to payment of state taxes 
5.  Bidder’s Certification Regarding Prevailing Wage Rates 
6.  Certificate of Debarment 
7.  Certificate of Foreign Corporation (if applicable) 
8.  Bid Bond 

                        9. Three References for M.G.L. Ch. 149 Construction Contracts 
   10. DCAM Certificate 

 
 
 
(Failure to submit any of the above will cause rejection of the bid proposal) 



CONTRACTOR 

BID PROPOSAL 

 
 

“The undersigned certifies under penalties of perjury that this bid or proposal has been made and 
submitted in good faith and without collusion or fraud with any other person.  As used in this 

certification, the word “person” shall mean any natural person, business, partnership, corporation, 
union, committee, club, or other organization, entity, or group of individuals.” 

 
 
 
 ___________________________________________ 
 Individual or Corporate Name of Bidder 
 
 
 ___________________________________________ 
 Signature of Authorized Agent 
 
 
 ____________________________________________ 
 Printed Name of Authorized Agent 
 
 
 ____________________________________________ 
 Date 
 
 
 _______________________________________________________________________  
 Project Name 
 
 
 
 _______________________________________________________________________ 
 Base Bid Amount ($-----.--) and with words   
 
 
 _______________________________________________________________________ 
 Alternate One: ADA Improvements ($-----.--) and with words   
  



DOCUMENT 00432 

UNIT PRICES FORM 

1.1 BID INFORMATION 

A. Bidder: ____________________________________________________. 

B. Project Name: South Egremont Village School Foundation Stabilization. 

C. Project Location: 42 Main Street, South Egremont, MA. 

D. Owner: Town of Egremont. 

E. Architect: Evelyn Cole Smith Architects, LLC. 

1.2 BID FORM SUPPLEMENT 

A. This form is required to be attached to the Bid Form. 

B. The undersigned Bidder proposes the amounts below be added to or deducted from the Contract 
Sum on performance and measurement of the individual items of Work. 

C. If the unit price does not affect the Work of this Contract, the Bidder shall indicate "NOT 
APPLICABLE." 

1.3 UNIT PRICES 

A. Unit-Price No. 1: Removal of unsatisfactory soil and replacement with satisfactory soil material. 

1. _______________________________________ Dollars ($_____________) per CY. 

B. Unit-Price No. 2: Rock excavation and replacement with satisfactory soil material. 

1. _______________________________________ Dollars ($_____________) per CY. 

C. Unit-Price No. 3: Timber sill replacement including connectors. 

1. _______________________________________ Dollars ($_____________) per LF. 

D. Unit-Price No. 4: Timber joist replacement including connectors. 

1. _______________________________________ Dollars ($_____________) per LF. 

E. Unit-Price No. 5: East side temporary wood stair, landing, guard and handrails. 

1. _______________________________________ Dollars ($_____________) per unit. 

1.4 SUBMISSION OF BID SUPPLEMENT 

A. Respectfully submitted this ____ day of ____________, 2017. 



B. Submitted By:___________________________________(Insert name of bidding firm or 
corporation). 

C. Authorized Signature:____________________________________(Handwritten signature). 

D. Signed By:______________________________________________(Type or print name). 

E. Title:___________________________________(Owner/Partner/President/Vice President). 

END OF DOCUMENT 00432 

 

 

 

 

 

  



DOCUMENT 00433 

ALTERNATES FORM 

1.5 BID INFORMATION 

A. Bidder: ____________________________________________________. 

B. Prime Contract: _____________________________________________. 

C. Project Name: South Egremont Village School Foundation Stabilization. 

D. Project Location: 42 Main Street, South Egremont. 

E. Owner: Town of Egremont. 

F. Architect: Evelyn Cole Smith Architects, LLC 

1.6 BID FORM SUPPLEMENT 

A. This form is required to be attached to the Bid Form. 

1.7 DESCRIPTION 

A. The undersigned Bidder proposes the amount below be added to or deducted from the Base 
Bid if particular alternates are accepted by Owner. Amounts listed for each alternate 
include costs of related coordination, modification, or adjustment. 

1. Cost-Plus-Fee Contract: Alternate price given below includes adjustment to Contractor's 
Fee. 

B. If the alternate does not affect the Contract Sum, the Bidder shall indicate "NO CHANGE." 

C. If the alternate does not affect the Work of this Contract, the Bidder shall indicate "NOT 
APPLICABLE." 

D. The Bidder shall be responsible for determining from the Contract Documents the affects 
of each alternate on the Contract Time and the Contract Sum. 

E. Owner reserves the right to accept or reject any alternate, in any order, and to award or 
amend the Contract accordingly within 60 days of the Notice of Award unless otherwise 
indicated in the Contract Documents. 

F. Acceptance or non-acceptance of any alternates by the Owner shall have no affect on the 
Contract Time unless the "Schedule of Alternates" Article below provides a formatted 
space for the adjustment of the Contract Time. 

1.8 SCHEDULE OF ALTERNATES 

A. Alternate No. One: ADA Improvements. 

1. ADD____ DEDUCT____ NO CHANGE____ NOT APPLICABLE____. 



 
2. ________________________________________________ Dollars ($______________). 

 

1.9 SUBMISSION OF BID SUPPLEMENT 

A. Respectfully submitted this ____ day of ____________, 2012. 

B. Submitted By:_______________________________________(Name of bidding firm or 
corporation). 

C. Authorized Signature:____________________________________(Handwritten 
signature). 

D. Signed By:______________________________________________(Type or print name). 

E. Title:___________________________________(Owner/Partner/President/Vice 
President). 

END OF DOCUMENT 00433 

  



 

OSHA CERTIFICATION 

 
 
The undersigned agrees that if he is selected as the contractor, he will comply with the 
provisions of M.G.L. Chapter 30, Section 39S. 
 
The undersigned certifies, under penalties of perjury, that he is able to furnish labor that can 
work in harmony with all other elements of labor employed or to be employed in the work; that 
all employees to be employed at the worksite will have successfully completed a course in 
construction safety and health approved by the United States Occupational Safety and Health 
Administration that is at least 10 hours in duration at the time the employee begins work and 
who shall furnish documentation of successful completion of said course with the first certified 
payroll report for each employee; and that all employees to be employed in the work subject to 
this bid have successfully completed a course in construction safety and health approved by the 
United States Occupational Safety and Health Administration that is at least 10 hours in 
duration. 
 
Date _________________________ 
 
 
        _______________________________ 
        (Name of General Bidder) 
 
             By_______________________________ 
        (Name of person Signing Bid and Title) 
         Signature is required 
 
        _______________________________ 
        (Business Address) 
 
        _______________________________ 
        (City and State) 
 
        _______________________________ 
        (Telephone Number) 



NON-COLLUSIVE AFFIDAVIT 

 

Commonwealth of Massachusetts______________________________ 

County of ______________________________ 
 
___________________________________________ 
being first duly sworn, deposes and says, 
 
 That he/she is ___________________________, the party making the foregoing bid; that 
such bid is genuine and not collusive or a sham; that said bidder has not colluded, conspired, 
connived or agreed directly or indirectly, with any bidder or person, to put in a sham bid or to 
refrain from bidding, and has not in any manner, directly or indirectly sought by agreement or 
collusion, or communication or conference, with any person, to fix the bid price of its bid or any 
other bidder, or to fix any overhead, profit or cost element of said bid price, or of that of any 
other bidder, or to secure any advantage against the Board of Selectmen, Town of Egremont, 
Egremont, Massachusetts, 01258 or any person interested in the proposed contract, and that all 
statements in said bid are true. 
 
 
      Signature of  
 
 
      _____________________________________ 
      Bidder, if bidder is an Individual 
 
 
      _____________________________________ 
      Partner, if bidder is a Partnership 
 
 
      _____________________________________ 
      Officer, if bidder is a Corporation 
 
 
Subscribed and sworn to before me this _________ day of_________________, 2016. 
 

    _________________________________ 
      Notary Public 
 
My commission expires ___________________________________ 



CERTIFICATE AS TO CORPORATE BIDDER 

 
 
 
 I, __________________________ certify that I am the 
__________________________________ of the corporation named as bidder in the Bid 
included herein; that ___________________, who signed said Bid on behalf of the Bidder was 
then _____________________ of said corporation; that I know his/her signature; that his/her 
signature thereon is genuine and that said Bid was duly signed, sealed and executed for and on 
behalf of said corporation by authority of its governing body. 
 
 
      (Corporate Seal) 
 
 
 
      ______________________________ 
      (Secretary – Clerk) 
 
 
Dated:____________________________ 
 
 
 

CERTIFICATE AS TO PAYMENT OF STATE TAXES 

 
 
Pursuant to M.G.L. Ch. 62C, sec. 49A, I certify under the pains and penalties of perjury that I, 
to my best knowledge and belief, have filed all state tax returns and paid all state taxes required 
under law. 
 
 
 
 
________________________   __________________________ 
Social Security Number or   Signature of Individual 
Federal Identification Number   or Corporate Name 
 
   
       By: _______________________ 
        Corporate Officer 
        (if applicable) 



BIDDER’S CERTIFICATION REGARDING PAYMENT 

OF PREVAILING WAGES 

 

 

The undersigned bidder hereby certifies, under the pains and penalties of perjury, that the 
foregoing bid is based upon the payment to laborers to the employed on the project of wages in 
an amount no less than the applicable prevailing wage rates established for the project by the 
Massachusetts Department of Labor and Industries.  The undersigned bidder agrees to 
indemnify the awarding authority for, from and against any loss, expenses, damages, action or 
claims, including any expense incurred in connection with any delay or stoppage of the project 
work, arising out of or as a result of (1) the failure of the said bid to be based upon the payment 
of the said applicable prevailing wage rates, or (2) the failure of the bidder, if selected as the 
contractor, to pay laborers employed on the project the said applicable prevailing wages. 
 
 
Dated:_______________________  Name of Bidder: 
 
 
 
       ________________________________ 
 
       By:_____________________________ 
 
       Name:___________________________ 
 
       Title:__________________________ 
 
 
 

  



CERTIFICATE OF DEBARMENT 

 
The undersigned further certifies under penalty of perjury that the said 
undersigned is not presently debarred from doing public construction work 
in the commonwealth under the provisions of section twenty-nine F of 
chapter twenty-nine or any other applicable debarment provisions of any 
other chapter of the General Law or any rule or regulation promulgated 
hereunder M.G.L. c.149, ss. 44E (2) and 44F(2).  

               
______________________________________ 
(Company Name) 

 
 ______________________________________ 
 (Signature/Title) 

 
 
 
CERTIFICATE OF FOREIGN CORPORATION 

 
If the Bidder is a foreign corporation, by affixing his/her 

signature, the Bidder certifies that the corporation is qualified under 
provision of MGL C181, Section 4 to do business in the Commonwealth 
of Massachusetts.  
 
___________________________________  
Company Name) 

  
 ___________________________________ 

(Signature/Title)  
 

If awarded the Contract, the Contractor shall provide with his 
agreement package, a certificate from the Secretary of the 
Commonwealth of Massachusetts that the corporation is qualified 
under provisions of MGL C181, Section 4, to do business in the 
Commonwealth. 
 
 
 
Dated:________________________ 
 
 
 
 



AWARD OF CONTRACT:   
 
Award will be made to the lowest responsive, responsible and eligible Bidder.  The party 
to whom the contract is awarded will be required to execute the Agreement, obtain 
Payment Bonds, Insurance Certificates and Certification Form, and a Certificate of Vote 
of authorization of signature on Documents, within ten (10) calendar days from receipt of 
Notice of Award.  The Notice of Award shall be accompanied by the necessary 
Agreement and Bid Forms.  In case of failure of the Bidder to execute the Agreement and 
provide the above mentioned Bonds, Certificates, etc., the Town of EGREMONT may at 
his option, consider the Bidder in default, in which case the bid security accompanying 
the Bid shall become property of the Town of EGREMONT. 
 
PAYMENT AND PERFORMANCE BONDS: 
 
A Payment Bond(s) in the amount of one hundred percent (100%) of the Contract price, 
with a corporate surety approved by the Town of EGREMONT will be required for the 
faithful performance of the Contract. 
 
Attorneys-in-fact, who sign Bid Bonds or Payment Bond, must file with each Bond, a 
certified and effective dated copy of their Power of Attorney. 
 

CONTRACT INSURANCE: 
 
The successful bidder shall provide Commercial General Liability Insurance, Automotive 
Liability Insurance, Worker's Compensation and Employer's Liability Insurance, 
including other coverage such as indicated in the General Conditions and as amended in 
the Supplementary Conditions. 
 
The successful bidder shall provide separate Town of EGREMONT 's Protective Liability 
Insurance with $1 million liability and $3 million umbrella insurance, with the Town of 
EGREMONT as insured.  A Rider clause to the CONTRACTOR'S Liability Insurance 
will not be acceptable. 
 
The Certificate of Insurance shall list the Town of EGREMONT as an additional insured. 
 

NOTICE TO PROCEED: 
 
The Notice to Proceed shall be issued within thirty (30) days of the effective date of the 
Agreement by the Town of EGREMONT.  Should there be reasons why the Notice to 
Proceed cannot be issued within such period; the time may be extended by mutual 
agreement between the Town of EGREMONT and the successful bidder.  If the Notice to 
Proceed has not been issued within the thirty (30) day period, or within the period 
mutually agreed upon, the successful bidder may terminate the Agreement without 
further liability on the part of either party. 
 
 
 



BIDDER QUALIFICATION FORM FOR HISTORIC PRESERVATION WORK 

 

The bidder is required to have past experience on projects that are built according to the 

Secretary of the Interior’s, Standards for the Treatment of Historic Properties.  The 

contractor shall identify below, a list of at least 2 completed projects that include 

properties that are listed on the National Register of Historic Places.  The projects must 

have been completed within the last 5 years.   

 

 

Project 1: 

Project name _____________________________________________________ 

 

Location: ________________________________________________________ 

 

Description: ______________________________________________________ 

 

         ______________________________________________________ 

 

        ______________________________________________________ 

 

                    ______________________________________________________ 

 

Reference: ______________________________Phone: ___________________ 

 

 

 

 

Project 2: 

Project name _____________________________________________________ 

 

Location: ________________________________________________________ 

 

Description: ______________________________________________________ 

 

         ______________________________________________________ 

 

        ______________________________________________________ 

 

                    ______________________________________________________ 

 

Reference: ______________________________Phone: ___________________ 

 

 

 

 

 



Project 3: 

Project name _____________________________________________________ 

 

Location: ________________________________________________________ 

 

Description: ______________________________________________________ 

 

         ______________________________________________________ 

 

        ______________________________________________________ 

 

                    ______________________________________________________ 

 

Reference: ______________________________Phone: ___________________ 

 

 

 

 

Project 4: 

Project name _____________________________________________________ 

 

Location: ________________________________________________________ 

 

Description: ______________________________________________________ 

 

         ______________________________________________________ 

 

        ______________________________________________________ 

 

                    ______________________________________________________ 

 

Reference: ______________________________Phone: ___________________ 

 

 



Date Modified: 9/12/2011 (BBM_LT)   
  

ATTACHMENT B 

OWNER-CONTRACTOR AGREEMENT 

 

TOWN OF EGREMONT 
 

 
 

Contract for South Egremont Village School Foundation Stabilization 
 

Monetary Limits: $__________________________________ 
 

 

 

 

DATE:  ___________________ 

 

 

 This Contract is entered into on, or as of, this date by and between the Town of 
Egremont, 171 Egremont Plain Road, Egremont, MA 01258 (the “Town”), and 
 
 

 
______________________________________________ 

[“Contractor”] 
 

____________________________________ 
[Contact Name for Responsible Person] 

__________________________________ 
 

__________________________________ 
 

__________________________________ 
[Address of the Contractor] 

 
__________________________  ______________________ 

[Telephone Number]         [FAX Number] 
 
  _________________________ 
  [email address] 
 
1. This is a Contract for the procurement of the following: 
(Describe the work to be performed) 
 
 
 
If this is a construction contract, Supplement C must be completed, executed and attached 

hereto. 
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2. The Contract price to be paid to the Contractor by the Town is: 
 
 
3. Payment will be made as follows: 

 
3.1 If any portion of the contract price is to be paid by a private citizen(s) no work shall be 
performed until a sum has been deposited with the Town Treasurer, upon an estimate made 
by the board, committee or officer having charge of the work, sufficient to cover the 
payment for the portion of the said work chargeable to the private citizen(s). 

3.2 Fees and Reimbursable Costs combined shall not exceed $______as more fully set 
forth in the Contractor Documents.  

3.3 There shall be no further costs, fees or reimbursable charges due the Contractor 
under this Contract unless said fees and/or costs are so set forth in writing.  The Town 
will not pay any surcharge or premium on top of the direct out of pocket expenses, if 
any. 

 
3.4 Final payment including any unpaid balance of the Contractor’s compensation shall be 
due and payable when the Project/Goods/Services is/are delivered to the Town when the 
project is completed and the services are complete and/or the goods are delivered and 
accepted. 

 
4. Security 

4.1 In the event the contract price exceeds the sum of $10,000.00, the Contractor must 
provide security in the form of a 100% bond or otherwise, conditioned upon the 
faithful performance of this Contract. 

 
5. Definitions: 
 

5.1 Acceptance: All Contracts require proper acceptance of the described goods or 
services by the Town.  Proper acceptance shall be understood to include inspection 
of goods and certification of acceptable performance for services by authorized 
representatives of the Town to ensure that the goods or services are complete and 
are as specified in the Contract. 

 
5.2 Contract Documents:    All documents relative to the Contract including (where 

used) Request for Proposals and all attachments thereto, Instructions to Bidders, 
Proposal Form, General Conditions, Supplementary General Conditions, General 
Specifications, Other Specifications included in Project Manual, Drawings, all 
Addenda issued during the bidding period and Contractor’s Response to the 
Request for Proposal.  The Contract documents are complementary, and what is 
called for by any one shall be as binding as if called for by all.  The intention of the 
document is to include all labor and materials, equipment and transportation 
necessary for the proper performance of the Contract. 
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5.3 The Contractor:     The “other party” to any Contract with the Town.  This term 
shall (as the sense and particular Contract so require) include Vendor, Contractor, 
Engineer, or other label used to identify the other party in the particular Contract.  
Use of the term “Contractor” shall be understood to refer to any other such label 
used. 

 
5.4 Date of Substantial Performance:   The date when the work is sufficiently complete, 

the services are performed, or the goods delivered, in accordance with Contract 
documents, as modified by approved Amendments and Change Orders. 

 
5.5 Goods:  Goods, Supplies, Services or Materials. 
 
5.6 Subcontractor:  Those having a direct Contract with the Contractor.  The term 

includes one who furnished material worked to a special design according to the 
Drawings or Specifications of this work, but does not include one who merely 
furnishes material not so worked. 

 
5.7 Work: The services or materials contracted for, or both. 
 

6. Term of Contract and Time for Performance: 
 
This Contract shall be fully performed by the Contractor in accordance with the provisions of the 
Contract Documents on or before August 3, 2018, unless extended, in writing, at the sole 
discretion of the Town, and not subject to assent by the Contractor, and subject to the availability 
and appropriation of funds as certified by the Town Accountant.  Time is of the essence for the 
completion of the Contract. 
 
7. Subject to Appropriation: 
 
Notwithstanding anything in the Contract documents to the contrary, any and all payments which 
the Town is required to make under this Contract shall be subject to appropriation or other 
availability of funds as certified by the Town Accountant.  In the absence of appropriation or 
availability as certified herein, this Contract shall be immediately terminated without liability for 
damages, penalties or other charges to the Town.  In the event this is a multi-year contract, this 
Contract shall be subject to annual appropriation and in the event funds are not so appropriated, 
this Contract shall terminate immediately without liability for damages, penalties or charges to 
the Town.   
 
8. Permits and Approvals: 
 
Permits, Licenses, Approvals and all other legal or administrative prerequisites to its 
performance of the Contract shall be secured and paid for by the Contractor. 

 
9. Termination and Default:  
 

9.1 Without Cause.  The Town may terminate this Contract on seven (7) calendar days 
notice when in the Town’s sole discretion it determines it is in the best interests of the 
Town to do so, by providing notice to the Contractor, which shall be in writing and 
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shall be deemed delivered and received when given in person to the Contractor, or 
when received by fax, express mail, certified mail return receipt requested, regular 
mail postage prepaid or delivered by any other appropriate method evidencing actual 
receipt by the Contractor.  Upon termination without cause, Contractor will be paid 
for services rendered to the date of termination. 

 
9.2 For Cause.  If the Contractor is determined by the Town to be in default of any term 

or condition of this Contract, the Town may terminate this Contract on seven (7) days 
notice by providing notice to the Contractor, which shall be in writing and shall be 
deemed delivered and received when given in person to the Contractor, or when 
received by fax, express mail, certified mail return receipt requested, regular mail 
postage prepaid or delivered by any other appropriate method evidencing actual 
receipt by the Contractor. 

 
9.3 Default.  The following shall constitute events of a default under the Contract:  

any material misrepresentation made by the Contractor to the Town; 2) any failure to 
perform any of its obligations under this Contract including, but not limited to the 
following:  (i) failure to commence performance of this Contract at the time specified 
in this Contract due to a reason or circumstance within the Contractor’s reasonable 
control, (ii) failure to perform this Contract with sufficient personnel and equipment 
or with sufficient material to ensure the completion of this Contract within the 
specified time due to a reason or circumstance within the Contractor’s reasonable 
control, (iii) failure to perform this Contract in a manner reasonably satisfactory to the 
Town, (iv) failure to promptly re-perform within a reasonable time the services that 
were rejected by the Town as unsatisfactory, or erroneous, (v) discontinuance of the 
services for reasons not beyond the Contractor’s reasonable control, (vi) failure to 
comply with a material term of this Contract, including, but not limited to, the 
provision of insurance and non-discrimination, (vii) any other acts specifically and 
expressly stated in this Contract as constituting a basis for termination of this Contact, 
and (viii) failure to comply with any and all requirements of state law and/or 
regulations, and Town bylaw and/or regulations. 

 
10. Suspension or Delay 

The Town may order the Contractor, in writing, to suspend, delay or interrupt all or any part of 
the Services without cause for such period of time as the Town may determine to be appropriate for 
its convenience. In the event of any such suspension, delay or interruption, the Contractor’s 
compensation shall be equitably adjusted. No adjustment shall be made if the Contractor is or 
otherwise would have been responsible for the suspension, delay or interruption of the Services, 
or if another provision of this Contract is applied to render an equitable adjustment. 
 
11. The Contractor’s Breach and the Town’s Remedies: 
 
Failure of the Contractor to comply with any of the terms or conditions of this Contract shall be 
deemed a material breach of this Contract, and the Town of Egremont  shall have all the rights 
and remedies provided in the Contract documents, the right to cancel, terminate, or suspend the 
Contract in whole or in part, the right to maintain any and all actions at law or in equity or other 
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proceedings with respect to a breach of this Contract, including “Damages” including but not 
limited to costs, attorney’s fees or other damages resulting form said breach (“Damages”) as well 
as specific performance, and the right to select among the remedies available to it by all of the 
above.   
 
From any sums due to the Contractor for services, the Town may keep the whole or any part of 
the amount for expenses, losses and Damages incurred by the Town as a consequence of 
procuring services as a result of any failure, omission or mistake of the Contractor in providing 
services as provided in this Contract. 

 
12. Statutory Compliance:   
 

12.1 This Contract will be construed and governed by the provisions of applicable 
federal, state and local laws and regulations; and wherever any provision of the 
Contract or Contract documents shall conflict with any provision or requirement of 
federal, state or local law or regulation, then the provisions of law and regulation 
shall control.  Where applicable to the Contract, the provisions of the General 
Laws are incorporated by reference into this Contract, including, but not limited to, 
the following: 

 
  General Laws Chapter 30B – Procurement of Goods and Services. 

  General Laws Chapter 30, Sec. 39, et seq: - Public Works Contracts. 

  General Laws Chapter 149, Section 44A, et seq:  Public Buildings Contracts. 
 
12.2 Wherever applicable law mandates the inclusion of any term and provision into a 

municipal contract, this Section shall be understood to import such term or 
provision into this Contract.  To whatever extent any provision of this Contract 
shall be inconsistent with any law or regulation limiting the power or liability of 
cities and towns, such law or regulation shall control. 

 
12.3 The Contractor shall comply with all Federal, State and local laws, rules, 

regulations, policies and orders applicable to the Work provided pursuant to 
this Contract, such provisions being incorporated herein by reference, and 
shall be responsible for obtaining all necessary licenses, permits, and approvals 
required for the supply of such Work.  

 
 The Contractor shall indemnify and hold the Town harmless for and against any 

and all fines, penalties or monetary liabilities incurred by the Town as a result 
of the failure of the Contractor to comply with the previous sentence. If any 
discrepancy or inconsistency is discovered in the Drawings, Specifications or 
Contract for this work in violation of any such law, by-law, regulation, order or 
decree, it shall forthwith report the same in writing to the Town.  It shall, at all 
times, itself observe and comply with all such existing and future laws, by-laws, 
regulations, orders and decrees; and shall protect and indemnify the Town, and its 
duly appointed agents against any claim or liability arising from or based on any 
violation whether by him or its agents, employees or subcontractors of any such 
law, by-law, regulation or decree. 
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13. Conflict of Interest: 
 
Both the Town and the Contractor acknowledge the provisions of the State Conflict of Interest 
Law (General Laws Chapter 268A), and this Contract expressly prohibits any activity which 
shall constitute a violation of that law.  The Contractor shall be deemed to have investigated the 
application of M.G.L. c. 268A to the performance of this Contract; and by executing the Contract 
documents the Contractor certifies to the Town that neither it nor its agents, employees, or 
subcontractors are thereby in violation of General Laws Chapter 268A.   

 
14. Certification of Tax Compliance 

 
This Contract must include a certification of tax compliance by the Contractor, as required by 
General Laws Chapter 62C, Section 49A (Requirement of Tax Compliance by All Contractors 
Providing Goods, Services, or Real Estate Space to the Commonwealth or Subdivision). 

 
15. Non-Discrimination/Affirmative Action 

The Contractor shall carry out the obligations of this Agreement in compliance with all 
requirements imposed by or pursuant to federal, State and local ordinances, statutes, rules 
and regulations and policies prohibiting discrimination in employment, including but not 
limited to, Title VII of the Civil Rights Act of 1964; the Age Discrimination in Employment 
Act of 1967; Section 504 of the Rehabilitation Act of 1973 and Mass. G. L. c. 151B,  and any 
other executive orders, rules, regulations, requirements and policies relating thereto enacted 
by the Commonwealth of Massachusetts and the Town as they may be amended from time to 
time. Contractor shall not discriminate against any qualified employee or applicant for 
employment because of race, color, national origin, ancestry, ace, sex, religion, physical or 
mental handicap or sexual orientation. 

The following provisions will not apply if the contract price is less than $10,000.00 or where 
the Contractor employs fewer than six (6) persons.  [The Town may, on a case by case basis, 
determine that the following provisions apply to contracts for less than $10,000.00 or where 
the Contractor employs less than six (6) employees.] 
 

15.1 As used in this section “affirmative action” means positive steps to ensure all qualified 
persons equal employment opportunity without regard to race, color, religion, sex or 
national origin at all stages of the employment process: recruitment, section, 
placement, promotion, training, layoff and termination.  It may include, but is not 
limited to, the following: 

  
 (a) Inclusion in all solicitation and advertisements for employees of a statement that 

the Contractor is an “Equal Opportunity Employer”; 
 (b) Placement of solicitations and advertisements for employees in media that reaches 

minority groups; 
 (c)  Notification in writing of all recruitment sources that the Contractor solicits the 

referral of applicants without regard to race, color, religion, sex or national origin; 
 (d)  Direct solicitation of the support of responsible and appropriate community, state 

and federal agencies to assist recruitment efforts; 
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 (e)Participation in, or establishment of, apprenticeship or training programs where 
outside programs are inadequate or unavailable to minority groups; 

 (f)  Modification of collective bargaining agreements to eliminate restrictive barriers 
established by dual lines of seniority, dual rates of pay or dual lines of promotion or 
progression which are based on race, color, religion, sex or national origin; and 

 (g)  Review selection, placement, promotion, training, layoff and termination 
procedures and requirements to ensure that they do not intentionally or 
unintentionally discriminate against qualified persons because of race, color, religion, 
sex or national origin. 

 
15.2  The Contractor shall include in all compliance and progress reports submitted to the 

town a report which shall include:  (a) A certificate stating that he or she is currently 
in compliance with the provisions of G.L. c. 152B and setting forth the Affirmative 
Action he or she is currently undertaking and will undertake during the contract 
period to provide equal employment opportunity for all qualified persons without 
regard to race, color, religion, sex or national origin; and (b) A statement in wiring 
supporting information signed by an authorized officer or agent on behalf of any 
labor union or other agency which refers workers or provides or supervises 
apprenticeship or other training programs which the Contractor deals, to the effect 
that the union or other agency’s practices and policies do not discriminate on the basis 
of race, color, religion, sex or national origin; provided, in the event that the union or 
other agency shall refuse to execute such a statement, the Contractor need only so 
certify in writing. 

 
15.3  A copy of any such report as described above, shall be filed in the office of the Town 

Clerk and shall upon said filing become a public record. 
 
15.4  The Contractor will take Affirmative Action to ensure that employees are solicited 

and employed, and that employees are treated during employment, without regard to 
race, color, religion, sex or national origin. 

 
15.5  The Contractor will in all solicitation or advertisements for employees placed by or 

on behalf of the Contractor, state that all qualified applicants will receive 
consideration for employment without regard to race, color, religion, sex or national 
origin. 

 
15.6 In determining whether steps taken by the Contractor constitute Affirmative 

Action, the Town shall take into account the relevant characteristics of the 
Contractor including, but not limited to, the number of employees and the location 
of the principal and branch offices.   

 
16. Assignment: 

 
The Contractor shall not assign, sublet or otherwise transfer this Agreement, in whole or in part, 
without the prior written consent of the Town, and shall not assign any of the moneys payable 
under this Contract, except by and with the written consent of the Town. 
 
17. Condition of Enforceability Against the Town: 
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This Contract is only binding upon, and enforceable against, the Town if:  (1) the Contract is 
signed by the Board of Selectmen or its designee; and (2) endorsed with approval by the Town 
Accountant as to appropriation or availability of funds; and (3) endorsed with approval by the 
Town Counsel as to form. 

 
18. Corporate Contractor: 

 
If the Contractor is a corporation, it shall endorse upon this Contract (or attach hereto) its Clerk’s 
Certificate certifying the corporate capacity and authority of the party signing this Contract for 
the corporation.  Such certificate shall be accompanied by a letter or other instrument stating that 
such authority continues in full force and effect as of the date the Contract is executed by the 
Contractor.  This Contract shall not be enforceable against the Town of Egremont unless and 
until the Contractor complies with this section. 
 
The Contractor, if a foreign corporation, shall file with the Commissioner of Corporations a 
Power of Attorney and duly authenticated copies of its Charter or Certificate of Incorporation; 
and said Contractor shall comply with all the laws of the Commonwealth. 
 
19. Contractor’s Personnel: 
 
The Contractor shall utilize only its employees and shall not utilize any third-party contractors 
without prior written approval of the Town. 

 
20. Liability of Public Officials: 
 
To the full extent permitted by law, no official, employee, agent or representative of the Town of 
Egremont shall be individually or personally liable on any obligation of the Town under this 
Contract. 

 
21. Indemnification: 

 
The Contractor shall indemnify, defend and save harmless the Town, the Town’s officers, agents 
and employees, from and against any and all damages, liabilities, actions, suits, proceedings, 
claims, demands, losses, costs, expenses, recoveries and judgments of every nature and 
description (including attorneys’ fees) that may arise in whole or in part out of or in connection 
with the work being performed or to be performed, or out of any act or omission by the 
Contractor, its employees, agents, subcontractors, material men, and anyone directly or indirectly 
employed by any of them or anyone for whose acts any of them may be liable, regardless of 
whether or not it is caused in part by any party indemnified hereunder. The Contractor further 
agrees to reimburse the Town for damage to its property caused by the Contractor, its employees, 
agents, subcontractors or material men, and anyone directly or indirectly employed by any of 
them or anyone for whose acts any of them may be liable, including damages caused by his, its 
or their use of faulty, defective, or unsuitable material or equipment, unless the damage is caused 
by the Town’s gross negligence or willful misconduct.  

 
21.1 The Contractor further agrees to indemnify and hold harmless the Town, 

including the agents, employees and representatives of either, from and against all 
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claims, damages, losses and expenses, including attorney’s fees, arising out of or 
resulting from the performance of the work, provided that any such claim, 
damage, loss or expense (a) is attributable to bodily injury, sickness, disease or 
death, or to injury to or destruction of tangible property including the loss of use 
resulting therefrom and (b) is caused in whole or in part by any negligent act or 
omission of the Contractor, any Subcontractor, anyone directly or indirectly 
employed by any of them or anyone for whose acts any of them may be liable, 
regardless of whether or not it is caused in part by a party indemnified hereunder. 

 
21.2 The Contractor shall be responsible for all damage or injury to property of any 

character during the prosecution of the work resulting from any act, omission, 
neglect, or misconduct in the manner or method of executing the work or due to 
the non-execution of the work or at any time due to defective work or materials. 

 
21.3 In any and all claims against the town or any of their agents or employees by any 

employee of the Contractor, any Subcontractor, anyone directly or indirectly 
employed by any of them or anyone for whose acts any of them may be liable, the 
indemnification obligation under this paragraph shall not be limited in anyway by 
any limitation on the amount or type of damages, compensation or benefits 
payable by or for the Contractor or any Subcontractor under workmen’s 
Compensation Acts, disability benefit acts or other employee benefit acts. 

 
21.4 The Contractor hereby assumes the entire responsibility and liability for any and 

all injury to or death of any or all persons, including the Contractor’s employees, 
and for any and all damage to property caused by, resulting from or arising in 
whole or in part out of any act, omission, or neglect on the part of the Contractor 
or of any Subcontractor or of anyone directly or indirectly employed by any of 
them, or of anyone for whose acts any of them may be liable in connection with 
operations under the Contract. 

 
The foregoing provisions shall not be deemed to be released, waived, limit or modified in any 
respect by reason of any surety or insurance provided by the Contractor under the Contract. 
 

22.  Insurance  
 

22.1 Workers Compensation Insurance: 
 
The Contractor shall provide Workers Compensation Insurance in the amount of 
$500,00.00/$500,000.00/$500,00.00 to all employees of the Contractor who are subject to 
the provisions of Chapter 152 of the General Laws of Massachusetts. 
 
Failure to provide and continue in force such insurance during the period of this Contract 
shall be deemed a material breach of this Contract, shall operate as an immediate 
termination thereof, and Contractor shall indemnify the Town for all losses, claims, and 
actions resulting from the failure to provide the insurance required by this Article. 
 



 

   

  
10

The Contractor shall furnish to the Town a certificate evidencing such insurance prior to 
the execution of this Contract before the same shall be binding on the parties thereto, 
except if specifically waived by the Town. 
 
22.2 Professional Liability Insurance 
 
 Liability of $1 million per claim and $3 million aggregate. 
 
Failure to provide and continue in force such insurance during the period of this Contract 
shall be deemed a material breach of this Contract, shall operate as an immediate 
termination thereof, and Contractor shall indemnify the Town for all losses, claims, and 
actions resulting from the failure to provide the insurance required by this Article. 
 
 
22.3 Other Insurance Requirements 

 
a. Comprehensive commercial general liability insurance with limits of at 

least $1 Million per occurrence and $3 Million annual aggregate for 
property damage and $1 Million per person and $3 Million per 
occurrence for bodily injury, which shall include the Town of Egremont 
as an additional insured, and which shall cover bodily injury, sickness or 
disease, or death of any person including employees and those persons 
other than the Contractor’s employees, and claims insured by usual 
personal liability coverage, death, or property damage arising out of the 
Work including injury or destruction of tangible property, including loss 
of use resulting therefrom. 

 
b. Motor vehicle insurance for any motor vehicles used in performing the 

Work, with limits of at least $500,000 per person, and $1 Million per 
accident. 

 
c. The intent of the Specifications regarding insurance is to specify 

minimum coverage and minimum limits of liability acceptable under the 
Contract.  However, it shall be the Contractor’s responsibility to 
purchase and maintain insurance of such character and in such amounts 
as will adequately protect it and the Town from and against all claims, 
damages, losses and expenses resulting from exposure to any casualty 
liability in the performance of the work, including and not limited to 
Professional liability insurance where applicable. 

 
d. All policies shall identify the Town as an additional insured (except 

Workers' Compensation). The Contractor shall notify the Town 
immediately upon the cancellation or amendment to any policy. Renewal 
Certificates shall be filed with the Town at least ten (10) days prior to the 
expiration of the required policies. Certificates evidencing all such 
coverage shall be provided to the Town upon the execution of this 
Agreement, and upon the renewal of any such coverage. Each such 
certificate shall specifically refer to this Contract and shall state that such 
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insurance is as required by this Contract. Failure to provide the 

notices required in this Section or to continue in force such 

insurance shall be deemed a material breach of this Contract and 

shall be grounds for immediate termination. Said insurance shall 
include: Workers Compensation/Employers' Liability Insurance, Business 
Automobile Liability Insurance, and Commercial General Liability 
Insurance (CGL). The CGL policy shall include coverage for liability arising 
from premises, operations, independent Contractors, personal injury, 
contractual liability. All Certificates of Insurance shall be on  the “MIIA” 
or “ACORD” Certificate of Insurance form, shall contain true transcripts 
from the policies, authenticated by the proper officer of the Insurer, 
evidencing in particular those insured, the extent of coverage, the 
location and operations to which the insurance applies, the expiration 
date and the above-mentioned notice clauses. All insurance shall be 
written on an occurrence basis. Coverage’s shall be maintained without 
interruption from date of the Contract until date of final payment and 
termination of any coverage required to be maintained after payment. 

 
e. The Contractor shall obtain and maintain during the term of this 

Contract the insurance coverage in companies licensed to do business in 
the Commonwealth of Massachusetts and acceptable to the Town.  

 
23. Documents, Materials, Etc. 

 
Any materials, reports, information, data, etc. given to or prepared or assembled by the 
Contractor under this Contract are to be kept confidential and shall not be made available to any 
individual or organization by the Contractor (except agents, servants, or employees of the 
Contractor) without the prior written approval of the Town, except as otherwise required by law.  
The Contractor shall comply with the provisions Chapter 66A of the General Laws of 
Massachusetts as it relates to public documents, and all other state and federal laws and 
regulations relating to confidentiality, security, privacy and use of confidential data. 
 
Any materials produced in whole or in part under this Contract shall not be subject to copyright, 
except by the Town, in the United States or any other country.  The Town shall have unrestricted 
authority to, without payment of any royalty, commission, or additional fee of any type or nature, 
publicly disclose, reproduce, distribute and otherwise use, and authorize others to use, in whole 
or in part, any reports, data or other materials prepared under this Contract.   
 
All data, reports, programs, software, equipment, furnishings, and any other documentation or 
product paid for by the Town shall vest in the Town at the termination of this Contract.  The 
Contractor shall at all times, during or after termination of this Contract, obtain the prior written 
approval of the Town before making any statement bearing on the work performed or data 
collected under this Contract to the press or issues any material for publication through any 
medium. 
 
24. No Employment 

 
The Contractor acknowledges and agrees that it is acting as an independent Contractor for all 



 

   

  
12

services rendered pursuant to this Contract, and neither the Contractor, nor its employees, 
agents, servants nor any person for whose conduct the Contractor is responsible shall be 
considered an employee or agent of the Town for any purpose and shall not file any claim or 
bring any action for any worker’s compensation unemployment benefits and compensation for 
which they may otherwise be eligible as a Town employee as a result of work performed 
pursuant to the terms of this Contract. 
 
25. Audit, Inspection and Recordkeeping 

 
At any time during normal business hours, and as often as the Town may deem it reasonably 
necessary, there shall be available in the office of the Contractor for the purpose of audit, 
examination, and/or to make excerpts or transcript all records, contracts, invoices, materials, 
payrolls, records of personnel, conditions of employment and other data relating to all matters 
covered by this Agreement.   
 
26. Payment 

 
The Town agrees to make all reasonable efforts to pay to the Contractor the sum set forth in the 
Contractor’s bid or proposal within thirty (30) days of receipt of an invoice detailing the work 
completed and acceptance from the Town of the work completed. 

 
27. Waiver and Amendment 

 
Amendments, or waivers of any additional term, condition, covenant, duty or obligation 
contained in this Contract may be made only by written amendment executed by all signatories 
to the original Agreement, prior to the effective date of the amendment. 
 
To the extent allowed by law, any conditions, duties, and obligations contained in this Contract 
may be waived only by written Agreement by both parties. 
 
Forbearance or indulgence in any form or manner by a party shall not be construed as a waiver, 
nor in any manner limit the legal or equitable remedies available to that party.  No waiver by 
either party of any default or breach shall constitute a waiver of any subsequent default or breach 
of a similar or different matter. 
 
28. Severability 

If any term or condition of this Contract or any application thereof shall to any extent be held 
invalid, illegal or unenforceable by the court of competent jurisdiction, the validity, legality, and 
enforceability of the remaining terms and conditions of this Contract shall not be deemed 
affected thereby unless one or both parties would be substantially or materially prejudiced. 
 
29. Forum and Choice of Law 

 
This Contract and any performance herein shall be governed by and be construed in accordance 
with the laws of the Commonwealth.  Any and all proceedings or actions relating to subject 
matter herein shall be brought and maintained in the courts of the Commonwealth or the federal 
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district court sitting in the Commonwealth, which shall have exclusive jurisdiction thereof.  This 
paragraph shall not be construed to limit any other legal rights of the parties.   

 
30. Notices 

 
Any notice permitted or required under the provisions of this Contract to be given or served by 
either of the parties hereto upon the other party hereto shall be in writing and signed in the name 
or on the behalf of the party giving or serving the same.  Notice shall be deemed to have been 
received at the time of actual service or three (3) business days after the date of a certified or 
registered mailing properly addressed.  Notice to the Contractor shall be deemed sufficient if sent 
to the address set forth on page 1 or furnished from time to time in writing hereafter.  

 
31. Binding on Successors: 

 
This Contract is binding upon the parties hereto, their successors, assigns and legal 
representatives (and where not corporate, the heirs and estate of the Contractor).  Neither the 
Town nor the Contractor shall assign or transfer any interest in the Contract without the 
written consent of the other.  

 
32. Entire Agreement: 

This Contract, including all documents incorporated herein by reference, constitutes the 
entire integrated agreement between the parties with respect to the matters described. This 
Contract supersedes all prior agreements, negotiations and representations, either written or 
oral, and it shall not be modified or amended except by a written document executed by the 
parties hereto. 
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IN WITNESS WHEREOF the parties have hereto and to two other identical instruments set 

forth their hands and executed this as an instrument under seal this the day and year first above 
written. 

 
 
 
 
 

The Town of Egremont  The Contractor by: 
By the Board of Selectmen 
 
____________________________________ ___________________________________ 
Signature   Date Signature    Date 
     
_____________________________________ ____________________________________ 
Signature    Date Print Name & Title 
 
_____________________________________ 
Signature    Date 
 
 
 
 
Certified as to Form: 
 
____________________________________ 
Town Counsel   Date 
 
 
Certified as to  
Appropriation/Availability of Funds: 
 
_______________________________________ 
Town Accountant  Date 
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CERTIFICATION OF GOOD FAITH 
 

The undersigned certifies under pains and penalties of perjury that this contract has been 

obtained in good faith and without collusion or fraud with any other person.  As used in this 

certification, the word “person” shall mean any natural person, business, partnership, 

corporation, union, committee, club, or other organization, entity, or group of individuals. 

The Contractor by:  ________________________________________ 
    Print Name 
 
    ________________________________________ 
    Title/Authority 
 
 

CERTIFICATE OF STATE TAX COMPLIANCE 

 
 Pursuant to Massachusetts General Laws, Chapter 62C, Section 49A 
_____________________________________, authorized signatory for  
 name of signatory 

___________________________________________________, whose  
                                name of contractor 

principal place of business is at _________________________________________________, 
 _____________________________does hereby certify under the pains and penalties of perjury 
that _________________________________________________________ has paid all  

name of contractor 

Massachusetts taxes and has complied with all laws of the Commonwealth of Massachusetts 
relating to taxes, reporting of employees and contractors, and withholding and remitting child 
support. 
 
 
       ___________________________________ 

Signature    Date  



 

DCAM c.30, §39M General Conditions of the Contract 1/29/10 - 1 - 

 

ATTACHMENT C 

GENERAL TERMS AND CONDITIONS 

 
 
 

TOWN OF EGREMONT 
STANDARD CONSTRUCTION CONTRACT 

 

 

 

GENERAL CONDITIONS OF THE CONTRACT 
 
 
 
INDEX 
 
1.   General Provisions, p. 2 
2.   Materials and Equipment Warranty, p. 6 
3.   Prosecution of the Work -- Liquidated Damages, p. 7 
4.   Changes in the Work, p. 9 
5.   Payment Provisions, p. 10 
6.   Warranties and Guarantee, p. 11  
7.   Insurance Requirements, p. 12 
8.   Indemnification, p. 16    
9.   Bonds, p. 17 
10. Termination, p. 17 
11. Non-Appropriation, p. 18 
12. Records and Laws, p. 18 
13. Choice of Law, p. 18 
14. Statutory Provisions Incorporated by Reference, p.19 
 
Appendix A -- Statutory Provisions Incorporated by reference 
Appendix B -- Commonly-Used Forms 
 



 

DCAM c.30, §39M General Conditions of the Contract 1/29/10 - 2 - 

1.0 GENERAL PROVISIONS 

1.1  Scope of the Work.  The Work comprises the completed project described in 

the Contract Documents and includes all labor, professional services, 

transportation, tools, materials, supplies, equipment, permits, approvals, 

documents, calculations, submittals, and certificates necessary to develop, perform, 

construct and complete the project in accordance with all applicable laws, 

ordinances, and regulations, and in accordance with the Contract Documents.  

1.2  Interpretation.  The Plans and Specifications and other Contract Documents 

are to be considered together and are intended to be mutually complementary, so 

that any work shown on the Plans though not specified in the Specifications, and 

any work specified in the Specifications though not shown on the Plans, is part of 

the Work to be performed by the Contractor.  Capitalized terms not otherwise 

defined herein shall have the meanings assigned to them in the Owner-Contractor 

Agreement.   

1.3  Administrator.    The term "Administrator" means the person appointed by the 

Awarding Authority to administer this Contract. The Contractor shall address mail to 

the Administrator c/o the Awarding Authority. 

1.4  Written Authorization.  Actions taken, and approvals and decisions made by 

the Awarding Authority under this Contract require the prior approval and signature 

of the Administrator. These include, but are not limited to, the following: changes in 

the Contract Price, time for completion, or any other provision of this Contract; 

written orders, notices, and approvals given by the Awarding Authority pursuant to 

the Contract Documents or pursuant to any laws applicable to this Contract, including 

approval of "or equal" submissions; issuance of stop work orders; approval of 

Contractor’s applications for payment; and termination of the Contract.  Work 

undertaken by the Contractor not authorized by the Administrator's signature prior to 

the start of such work shall be considered unauthorized work and shall not entitle the 

Contractor to any extra payment.  The Contractor shall perform, at its own expense, 

corrective measures required by the Awarding Authority due to any failure to obtain 

the prior approval of the Administrator for any item of work.  

1.3  Contractor's General Duties. The Contractor shall perform the Work in a 

competent manner in accordance with the Contract Documents and all applicable 

laws.  The Contractor shall be solely responsible for, and have control over, 

construction means, methods, techniques, sequences and procedures, and 

coordination of all portions of the Work under this Contract. The Contractor shall 

provide and perform for the Contract Price all of the duties and obligations set forth 

in the Contract Documents.  Except as otherwise specified in this Contract, it is not 

the Contractor's responsibility to ascertain that the Contract Documents are in 

accordance with applicable Laws. However, if the Contractor observes that portions 

of the Contract Documents are at variance with legal requirements, the Contractor 

shall promptly notify the Awarding Authority of that fact in writing.  If the Contractor 

performs Work knowing it to be contrary to legal requirements, the Contractor shall 

be liable for all damages caused thereby, including the cost of correcting the Work.   

1.4  Sales Tax Exemption and Other Taxes.  To the extent that materials and 

supplies are used or incorporated in the performance of this Contract, the Contractor 
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is considered an exempt purchaser under the Massachusetts Sales Act, Chapter 14 of 

the Acts of 1966.  The Contractor shall pay all taxes and tariffs of any sort related to 

the Work, subject to the applicable exemptions. 

1.5  Permits, Fees and Notices.  The Contractor shall secure and pay for all permits 

and governmental fees, licenses, and inspections necessary for proper execution and 

completion of the Work.  The Contractor shall coordinate all efforts required to obtain 

these permits unless otherwise directed in writing by the Awarding Authority.  The 

Contractor shall comply with and give notices required by laws, ordinances, rules, 

regulations, codes, and lawful orders of public authorities bearing on the performance 

of the Work.   

1.6  Safety Requirements.  The Contractor shall comply with all Federal, State, and 

local safety laws and regulations applicable to the Work.   

1.7  Minimum Wage Rates. The Contractor shall comply with M.G.L. c. 149, §§26- 

27H. The wage schedule found in Exhibit A to the Instructions to Bidders lists the 

minimum wage rates that must be paid to all workers employed in the Work throughout 

the term of this Contract, subject to the exceptions provided in M.G.L c.149, §§ 26-27H..  

The Awarding Authority is not responsible for any errors, omissions, or misprints 

in the said schedule. The Contractor shall not have any claim for extra compensation 

from the Awarding Authority arising from the fact that the actual wages paid to workers 

employed in the Work exceed the rates listed on the schedule or as otherwise provided by 

law. The Contractor shall cause a copy of the schedule to be posted in a conspicuous place 

at the Site during the term of the Contract.  If reserve police officers are employed by the 

Contractor, they shall be paid the prevailing wage of regular police officers. (See M.G.L 

c.149, §34B). 

1.8  Corporate Disclosures. The Contractor, if a foreign corporation, shall comply 

with M.G.L. c. 181, s.3 and s. 5, and M.G.L. c. 30, s.39L. 

1.9 Safety Requirements; OSHA Training[M.G.L.  c. 30, s. 39S].   The 

Contractor shall comply and shall cause all subcontractors and persons employed 

on the Work to comply with all applicable safety requirements.   By executing this 

contract the Contractor hereby certifies  that all employees to be employed at the 

worksite will have successfully completed a course in construction safety and 

health approved by the United States Occupational Safety and Health 

Administration that is at least 10 hours in duration at the time the employee begins 

work and who shall furnish documentation of successful completion of said course 

with the first certified payroll report for each employee; and  that all employees to 

be employed in the work subject to this bid have successfully completed a course in 

construction safety and health approved by the United States Occupational Safety 

and Health Administration that is at least 10 hours in duration.  Any employee 

found on a worksite subject to this section without documentation of successful 

completion of a course in construction safety and health approved by the United 

States Occupational Safety and Health Administration that is at least 10 hours in 

duration shall be subject to immediate removal.  

1.10  Payroll Records and Statement of Compliance. The Contractor shall 

comply and shall cause its subcontractors to comply with Massachusetts General 

Law c. 149, s. 27B, which requires that a true and accurate record be kept of all 
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persons employed on the a project for which the prevailing wage rates have been 

provided. The Contractor and all Subcontractors shall keep these records and 

preserve them for a period of six years from the date of completion of the Contract. 

 Such records shall be open to inspection by any authorized representative of the 

Awarding Authority or the Owner at any reasonable time, and as often as may be 

necessary. The Contractor shall, and shall cause its subcontractors to, submit 

weekly copies of their weekly payroll records to the Awarding Authority. In 

addition, the Contractor and each Subcontractor shall furnish to the Executive 

Department of Labor within fifteen days after completion of its portion of the Work 

a signed statement in the form required by the Awarding Authority.    

1.11  Workforce Qualifications.   The Contractor shall: (i) employ competent 

workers; (ii) enforce strict discipline and good order among the Contractor's 

employees and other persons carrying out the Work; (iii)not permit employment of 

unfit persons or persons not skilled in tasks assigned to them. Whenever the 

Administrator shall notify the Contractor in writing that any worker is, in the 

Administrator’s opinion, incompetent, unfaithful, disorderly, or otherwise 

unsatisfactory, such employee shall be discharged from the Work and shall not 

again be employed on the Work except with the consent of the Administrator.    

1.12  Affirmative Action, Non-Discrimination in Hiring and Employment.     
Pursuant to Executive Order #478, by signing this Contract the Contractor hereby 

certifies under the pains and penalties of perjury that the Contractor currently 

complies with and will continue to comply with all federal and state laws, rules and 

regulations promoting fair employment practices or prohibiting employment 

discrimination and unfair labor practices and shall not discriminate in the hiring of 

any applicant for employment nor shall any qualified employee be demoted, 

discharged or otherwise subject to discrimination in the tenure, position, 

promotional opportunities, wages, benefits or terms and conditions of their 

employment because of race, color, national origin, ancestry, age, sex, religion, 

disability, handicap, sexual orientation or for exercising any rights afforded by law. 

 Pursuant to Executive Order #390, the Contractor commits to purchasing supplies 

and services from certified minority or women-owned businesses, small businesses 

or businesses owned by socially or economically disadvantaged persons or persons 

with disabilities. 

1.13 Veterans Preference. In the employment of mechanics and apprentices, teamsters, 

chauffeurs, and laborers in the performance of Work in the Commonwealth, preference 

shall first be given to citizens of the Commonwealth who have been residents of the 

Commonwealth for at least six months at the commencement of their employment and 

who are veterans as defined M.G.L. c.4, s.7 (34), and who are qualified to perform the 

work to which the employment relates and, within such preference, preference shall be 

given to service-disabled veterans; and secondly, to citizens of the Commonwealth 

generally who have been residents of the Commonwealth for at least six months at the 

commencement of their employment, and if they cannot be obtained in sufficient 

numbers, then to citizens of the United States. 

1.14  Employment Eligibility Verification Requirements [8 U.S.C.,  ss. 

1324a,1324b; M.G.L. c. 149, s. 19C; Executive Order No. 481]. The Contractor 
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hereby certifies under pains and penalties of perjury  as a condition of receiving this 

Contract, that it shall not knowingly use undocumented workers in connection with 

the performance of the Work and that, pursuant to the requirements of federal law, 

the Contractor shall verify the immigration status of all workers employed in 

connection with the Work without engaging in unlawful discrimination, and that 

Contractor shall not knowingly or recklessly alter, falsify, or knowingly or 

recklessly accept altered or falsified documents of any worker. The Contractor shall 

cause all subcontractors to comply with this provision. The Contractor shall comply 

with Federal Department of Homeland Security Requirements in hiring any and all 

“employees” to be employed on the Work who are required to be listed in the 

certified payroll reports for the Work.  Without limitation, such requirements shall 

include the good faith completion of the Federal Department of Homeland Security 

I-9 process by the Contractor for each of its employees.  The Contractor shall 

execute a Certificate of Compliance with Employment Eligibility Verification 

Requirements (I-9 Certificate) simultaneously with the execution of this Contract.  

The contractor shall require each of its subcontractors and sub subcontractors to 

execute and provide to the Contractor an I-9 Certificate with the execution of each 

subcontract, and the Contractor shall immediately provide a copy to the Awarding 

Authority. The Contractor shall certify in each certified payroll report submitted to 

the Awarding Authority that the Form I-9 process was faithfully completed for all 

employees listed on the payroll report.  Violation of this Section shall constitute a 

material breach of this Contract, subjecting the Contractor to sanctions including 

but not limited to monetary penalties, withholding of payments, contract 

suspension, or termination.   

1.15 Weekly or Biweekly wage payments [M.G.L. c. 149, s. 148]   The 

Contractor shall comply with, and shall cause its Subcontractors to comply with 

M.G.L. c. 149, s. 148 which requires the weekly or biweekly payment of employees 

within six days of the end of the pay period during which wages were earned if 

employed for five or six days of a calendar week, and within other periods of time 

under certain circumstances as set forth therein.   

1.16  Anti-Boycott Covenant [Executive Order #130]. The Contractor warrants 

that during the time this Contract is in effect, neither it or any affiliated company, as 

hereafter defined, participates in or cooperates with an international boycott, as 

defined in Section 999(b) (3) and (4) of the Internal Revenue Code of 1954, as 

amended, or engages in conduct declared to be unlawful by M.G.L. c. 151E, s. 2. If 

there shall be a breach in the warranty, representation or agreement contained in 

this paragraph, then without limiting such other rights as it may have the Awarding 

Authority shall be entitled to rescind this contract.  As used herein, an affiliated 

company shall be any business entity of which at least 51% of the ownership 

interests are directly or indirectly owned by the Contractor or by a person or persons 

or business entity or entities directly or indirectly owning at least 51% of the 

Ownership interests of the Contractor; or which directly or indirectly owns at least 

51% of the Ownership interests of the Contractor.   

1.17  Labor Harmony [M.G.L. c. 30, s. 39S].  By executing this contract the 

Contractor hereby certifies that (1) that Contractor is able to furnish labor that can 
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work in harmony with all other elements of labor employed or to be employed in 

the work.  The Contractor shall procure materials from such sources and shall 

manage its own forces and the forces of its Subcontractors and any sub-

subcontractors in such a manner as will result in harmonious labor relations on the 

site.   The Contractor shall cause persons to be employed in the Work who will 

work in harmony with others so employed. Should the Work be stopped or 

materially delayed in the Awarding Authority's reasonable judgment due to a labor 

dispute, the Awarding Authority shall have the right to require the Contractor to 

employ substitutes acceptable to the Awarding Authority.   

1.18  Risk of Loss.   The Contractor shall bear the risk of loss with respect to any 

of its or its agents’,  employees’ or subcontractors’ vehicles, equipment or tools 

brought onto or left at the worksite and for any materials stored at the worksite.  

1.19  Northern Ireland Certification [M.G.L. c. 7, s. 22C].  The Contractor 

certifies that it does not employ ten or more employees in an office or other facility 

in Northern Ireland and if the Contractor employs ten or more employees in an 

office or other facility located in Northern Ireland the Contractor certifies that it 

does not discriminate in employment, compensation, or the terms, conditions and 

privileges of employment on account of religious or political belief; and it promotes 

religious tolerance within the work place, and the eradication of any manifestations 

of religious and other illegal discrimination; and the Contractor is not engaged in 

the manufacture, distribution or sale of firearms, munitions, including rubber or 

plastic bullets, tear gas, armored vehicles or military aircraft for use or deployment 

in any activity in Northern Ireland. 

1.20  Energy Efficiency.  The Contractor commits to meet the minimum energy 

performance standards required pursuant to Executive Order # 484.  If the Contract 

is for a project over 20,000 square feet, it must meet the Mass. LEED Plus building 

standard including: 1) certification by the U.S. Green Building Council Leadership 

in Energy and Environmental Design (LEED) program; 2) energy performance 20% 

better than the Massachusetts Energy Code; 3) independent 3rd party 

commissioning; 4) reduction of outdoor water consumption by 50% and indoor 

water consumption by 20% relative to standard baseline projections; and 5) 

conformance with at least 1 of 4 identified smart growth criteria.  

If the Contract is for a project under 20,000 square feet, it must meet the minimum 

energy performance standards established by the Commonwealth of Massachusetts 

Sustainable Design Roundtable. 

 

2.0 MATERIALS AND EQUIPMENT WARRANTY 

Materials and equipment to be installed as part of the Work (both or either of which 

are hereinafter referred to as "materials") shall be new, unused, of recent manufacture, 

assembled, and used in accordance with the best construction practices. The 

Contractor shall inform itself as to, and shall comply with, the provisions of M.G.L. 

c. 7, s. 23A, as amended, and shall abide by the same and all applicable rules, 

regulations and orders made thereunder in relation to the purchase of supplies and 

materials in the execution of the Work, including the provisions of M.G.L. c.7, s. 

22, paragraph 17 which provides that there be "a preference in the purchase of 
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supplies and materials, other considerations being equal, in favor, first, of supplies 

and materials manufactured and sold within the Commonwealth, and, second, of 

supplies and materials manufactured and sold elsewhere within the United States." 

 

3.0 PROSECUTION OF THE WORK -- LIQUIDATED DAMAGES 

3.1.  Beginning, Progress Schedule.  The Contract time shall commence upon the 

date specified in the Notice to Proceed executed by the Administrator and delivered 

to the Contractor after the execution of this Contract.   The Contractor shall begin 

Work at the Site within ten days of said date unless otherwise ordered in writing by 

the Awarding Authority.  Prior to commencing the Work, the Contractor shall meet 

with representatives of the Awarding Authority to discuss the quality assurance 

program, safety program, labor provisions, progress schedule, schedule of values, and 

other Contract procedures.  Upon Approval by the Administrator, the progress 

schedule shall constitute the progress schedule for the Work.  Upon approval by the 

Administrator, the schedule of values shall be the basis for payment for the Work.  

The Contractor shall at the end of each month, or more often if required, furnish to 

the Awarding Authority a schedule meeting the requirements of the Specifications 

showing the actual progress of the parts of the Work in comparison with the 

approved progress schedule.    

3.2  Time for Completion of Work.  Time is of the essence of this Contract. The 

Work shall be completed within the time specified in Article 2 of the Owner - 

Contractor Agreement subject only to extensions specifically permitted in 

accordance with the terms of this Contract.   

3.3  Definition of "Substantial Completion."  For the purposes of this Contract     

the term "Substantial Completion" shall occur when (1) the Contractor fully  

completes the Work or substantially completes the Work so that the value of the  

Work remaining to be done is, in the estimate of the Awarding Authority, less than  

one percent of the original Contract price, or (2) the Contractor substantially  

completes the work and the Awarding Authority takes possession for occupancy,  

whichever occurs first.  For the purposes of the preceding sentences the term  

"substantially completes" means that the work required by the Contract has been  

completed except for minor incomplete or unsatisfactory work items that do not  

materially impair the usefulness of the Work.  

3. 4  Failure to Complete Work on Time - Liquidated Damages. 

The Awarding Authority has determined that its damages as a result of Contractor's 

failure to complete the Work to Substantial Completion within the Contract time 

will be difficult or impracticable to ascertain.  Accordingly, the Contractor shall pay 

to the Awarding Authority the sum designated as liquidated damages in the 

Contract for each and every calendar day that the Contractor is in default in 

completing the Work to Substantial Completion.  Such moneys shall be paid as 

liquidated damages, and not as a penalty, to cover losses and expenses to the 

Awarding Authority resulting solely from the fact that the Work is not completed 

on time.  Liquidated damages or a portion thereof may be waived by the Awarding 

Authority if the Contractor submits evidence satisfactory to the Awarding Authority 

that the delay was caused solely by conditions beyond the control of the Contractor 
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and that the Awarding Authority has not suffered any damages as a result of said 

delay. 

3.5  Collection of Liquidated Damages.  The Awarding Authority may recover 

liquidated damages by deducting the amount thereof from any moneys due or that 

might become due the Contractor, and if such moneys shall be insufficient to cover 

the liquidated damages, then the Contractor or the Surety shall pay to the Awarding 

Authority the amount due. 

3.6  Awarding Authority's Approvals and Interpretations.  Decisions by the 

Awarding Authority regarding interpretation of the specifications, approval of 

equipment, material or any other approval, or progress of the Work, shall be made 

promptly and, in any event, no later than thirty days after the Contractor's written 

submission for decision; but if such decision requires extended investigation and 

study, the Awarding Authority shall, within thirty days after the receipt of the 

submission, give the Contractor written notice of the reasons why the decision 

cannot be made within the thirty day period and the date by which the decision will 

be made. 

3.7  Extension for Delays Caused by Awarding Authority.  The only 

circumstances under which the Contract Price shall be increased due to delays 

caused by the Awarding Authority are those specified in M.G.L. c. 30, §390 

appearing in Appendix A to these General Conditions of the Contract.  In all other 

cases the Contractor shall be entitled neither to increase the Contract Price nor to 

receive damages on account of any hindrances or delays, avoidable or unavoidable, 

but if the delay is caused by the Awarding Authority, the Contractor shall be 

entitled to an extension of time to the extent provided in M.G.L. c. 30, §390.  The 

Contractor must submit any claim under this paragraph to the Awarding Authority 

in writing as soon as practicable after the end of the Awarding Authority's 

suspension, delay, interruption or failure to act and, in any event, not later than the 

date of final payment under this Contract.  Except for costs due to a suspension 

order, the Awarding Authority shall not approve any costs in the claim incurred 

more than 20 days before the Contractor notified the Awarding Authority in writing 

of the act or failure to act or the Awarding Authority that gave rise to the claim. 

3.8  Awarding Authority's Right to Reject Defective Materials and Work.  

Except as otherwise provided herein, the Awarding Authority's inspection of the 

Work shall not relieve the Contractor of any of its responsibilities hereunder, and 

defective work shall be corrected. The Awarding Authority may reject unsuitable 

work, notwithstanding that such work and materials have been previously accepted 

for payment.  If any part of the Work shall be found defective at any time before the 

final acceptance of the whole Work, the Contractor shall promptly correct such defect 

in a manner satisfactory to the Awarding Authority.  If any material brought upon the 

site for use in the Work shall be rejected by the Awarding Authority as not in 

conformity with the Contract Documents, the Contractor shall promptly remove such 

materials from the site.   

3.9  Substantial Completion of the Work; Final Completion; Awarding 

Authority's Remedies.  When the Work has reached the point of Substantial 

Completion as shown on Approved payment request, the Contractor shall assist the 
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Awarding Authority in the development of a punch list identifying those items of 

unfinished or unacceptable Work that remain to be performed or corrected under 

the Contract.  The Contractor shall complete the lunch list items to final completion 

within 30 days after the Awarding Authority's approval of the punch list.  At any 

time after the value of the Work remaining to be done is, in the estimation of the 

Awarding Authority, less than 1 per cent of the adjusted Contract price, or the 

Awarding Authority has determined that the Contractor has substantially completed 

the work and the Awarding Authority has taken possession for occupancy, the 

Awarding Authority may send to the Contractor by certified mail, return receipt 

requested, a complete and final list of all incomplete and unsatisfactory work items, 

including, for each item on the list, a good faith estimate of the fair and reasonable 

cost of completing such item.  The Contractor shall then complete all such work 

items within 30 days of receipt of such list or before the Contract completion date, 

whichever is later. If the Contractor fails to complete all incomplete and 

unsatisfactory work items within 45 days after receipt of such items furnished by 

the Awarding Authority or before the Contract completion date, whichever is later, 

subsequent to an additional 14 days' written notice to the Contractor by certified 

mail, return receipt requested, the Awarding Authority may terminate this Contract 

and complete the incomplete and unsatisfactory work items and charge the cost of 

same to the Contractor and such termination shall be without prejudice to any other 

rights or remedies the Awarding Authority may have under this Contract.  

 

4.0 CHANGES IN THE WORK 

4.1  Changes within the Scope of the Work.  A change order may be issued by 

the Awarding Authority for changes in the Work within the scope of the Contract, 

including but not limited to, changes in: (1) the Plans and Specifications; (2) the 

method or manner of performance of the Work; (3) the Awarding Authority-

furnished facilities, equipment, materials, services, or Site; or (4) the schedule for 

performance of the Work.  The Contractor shall immediately perform any change 

order work that is ordered in writing by the Awarding Authority. 

4.2.  Request for Equitable Adjustment due to Change Order.  Whenever a 

change order is issued by the Awarding Authority that will cause a change in the 

Contractor’s cost or time for performance, the Contractor or the Awarding 

Authority may request an equitable adjustment in the Contract Price or the Contract 

time. A request for such an adjustment shall be in writing and shall be submitted by 

the party making such claim to the other party.   

4.3.  Latent Conditions.  If, during the progress of the Work, the Contractor or the 

Awarding Authority discovers that the actual subsurface or latent physical 

conditions encountered at the Site differ substantially or materially from those 

indicated in the Contract Documents, then either the Contractor or the Awarding 

Authority may request an equitable adjustment in the Contract Price in accordance 

with M.G.L. c.30, §39N appearing in Appendix A attached to these General 

Conditions of the Contract.  Likewise if the latent or subsurface physical condition 

causes a change in the time for performing the Work, either the Contractor or the 
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Awarding Authority may request an equitable adjustment of the time for the 

performance of the Work.   

4.4 Computation of Equitable Adjustments. Equitable adjustments in the 

Contract Price shall be determined according to one of the following methods, or a 

combination thereof, as determined by the Awarding Authority: (1) fixed price 

basis, provided that the fixed price shall be inclusive of items (a) through (e) below 

and shall be computed in accordance with those provisions; (2) estimated lump sum 

basis to be adjusted in accordance with Contract unit prices or other agreed upon 

unit prices provided that the unit prices shall be inclusive of all costs related to such 

equitable adjustment; (3) time and materials basis to be subsequently adjusted on 

the basis of actual costs (but subject to a predetermined "not to exceed limit") 

calculated as follows:  (a) the direct cost (or credit) for labor at the minimum wage 

rates established for this Contract pursuant to M.G.L. c. 149, s 26-27H, and the 

direct cost for material and use of equipment;  

(b) plus (or minus) the cost of workmen’s compensation insurance, liability 

Insurance, Federal Social Security and Massachusetts Unemployment 

Compensation, or as an alternative the Contractor may elect to use a flat 30% of the 

total labor rate computed in accordance with subparagraph (a) above; 

(c) plus an allowance equal to 20% of the amount of (a) above for overhead, 

superintendence and profit (said 20% allowance shall be paid to the Contractor and 

the Contractor and said subcontractors shall agree upon the distribution of this 

amount as a matter of contract between them)., (d) plus (or minus) the actual direct 

additional premium costs and expenses incurred as a result of collective bargaining 

agreements or other agreements between organized labor and employers, and plus 

(or minus) (e) the actual direct premium cost of payment and performance bonds 

required of Contractor and filed Subcontractors for this Contract.  If the net change 

is an addition to the Contract Price, it shall include the Contractor’s overhead, 

superintendence and profit. On any change that involves a net credit, no allowance 

for overhead, superintendence and profits shall be included.  For any change that 

does not include labor performed or materials installed in the project, there will be 

no markup for the Contractor’s overhead, superintendence, and profit, even though 

there may be a net increase in the Contract Price. Charges for small tools known as 

“tools of the trade” are not to be computed in the amount of any change in the 

Contract Price.   

4.4  Appeal Procedure.  If the Contractor disputes a change, an equitable 

adjustment, or a Contract interpretation by the Awarding Authority, the Contractor 

shall follow the procedures set forth in M.G.L. c. 30, §39Q appearing in Appendix 

A to these General Conditions of the Contract.   

 

5.0 PAYMENT PROVISIONS 

5.1  Applications for Periodic Payments.  Once each month, on a date established at 

the beginning of the Work, the Contractor shall deliver to the Awarding Authority an 

itemized Application for Payment, supported by such data substantiating the 

Contractor's right to payment as the Awarding Authority may require.  The 

application shall reflect a minimum of 5% retainage and shall be subject to, and 
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processed in accordance with, the provisions of M.G.L. c. 30, §39K appearing in 

Appendix A to these General Conditions.    The Contractor may include in a periodic 

estimate the value of materials or equipment delivered at the Site (or at some 

location agreed to in writing) only upon delivery to the Awarding Authority of: (1) 

an acceptable transfer of title on the form provided by the Awarding Authority; (2) 

written certification by the Contractor (or applicable subcontractor) on the form 

provided by the Awarding Authority that the Contractor (or the Subcontractor 

which executed the transfer of title) is the lawful owner and that the materials or 

equipment are free from all encumbrances, accompanied by receipted invoices or 

other acceptable proof of prior payment for such materials; (3) a stored materials 

insurance binder that covers the materials for which payment is requested, that 

names the Owner as an insured party should the stored materials be subjected to any 

casualty, loss, or theft prior to their inclusion in the Work.  The material(s) or 

equipment must, in the judgment of the Designer (1) meet the requirements of the 

Contract, including prior shop drawing, product data, and sample approval, (2) be 

ready for use, and (3) be properly stored by the Contractor and be adequately 

protected until incorporated into the Work. See also Article V.5.C of these General 

Conditions of the Contract concerning the cost of inspections. 

5.2  Deductions by the Awarding Authority.  The Awarding Authority may deduct 

from any application for a periodic payment submitted by the Contractor a retention 

based upon the value of its claims against the Contractor plus a retention of 5% of the 

approved amount of the Application for Payment and any other amounts authorized 

by M.G.L. c. 30, §39K.   

5.3  Final Payment.  Final Payment under this Contract shall be processed in 

accordance with the procedures set forth in M.G.L. c. 30, §39K.  The acceptance by 

the Contractor of the last payment due under this Contract or the Contractor's 

execution of the Final Certificate of Completion, shall operate as a release to the 

Awarding Authority from all claims and liability related to this Contract. 

 

6.0 WARRANTIES AND GUARANTEE 

6.1  Warranty.  The Contractor warrants to the Awarding Authority that materials 

and equipment furnished under the Contract will be of good quality and new unless 

otherwise required or permitted by the Contract Documents, that the Work will be 

free from defects not inherent in the quality required or permitted, and that the Work 

will conform with the requirements of the Contract Documents. Work not conforming 

to these requirements, including substitutions not properly approved and authorized, 

may be considered defective. 

6.2  General Guaranty.    If at any time during the period of one (1) year from the 

date of the its substantial completion, as shown on an approved payment request, the 

Work or any part of the Work shall in the reasonable determination of the Awarding 

Authority require replacing or repairing due to the fact that it is broken, defective, or 

otherwise does not conform to the Contract Documents, the Awarding Authority will 

notify the Contractor to make the required repairs or replacement.  If the Contractor 

shall neglect to commence such repairs or replacements to the satisfaction of the 

Awarding Authority within ten (10) days from the date of giving or mailing such 
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notice, then the Awarding Authority may employ other persons to make said repairs 

or replacements.  The Contractor agrees, upon demand, to pay to the Awarding 

Authority all amounts which the Awarding Authority expends for such repairs or 

replacements.  For items of work completed after substantial completion, the one-year 

guarantee shall commence at the time the Awarding Authority approves of the 

completion of such items.  This one-year guarantee shall not limit any express 

guaranty or warranty required to be assigned to the Awarding Authority pursuant to 

the terms of the Plans and Specifications.  

 

7.0 INSURANCE REQUIREMENTS 

7.1  Insurance Generally. 

A.  The Contractor shall purchase and maintain insurance of the type and limits listed 

in this Article with respect to the operations as well as the completed operations of 

this Contract. This insurance shall be provided at the Contractor's expense and shall 

be in full force and effect for the full term of the Contract or for such longer period as 

this Article requires. 

B.  All policies shall be written on an occurrence basis and be issued by companies 

lawfully authorized to write that type of insurance under the laws of the 

Commonwealth with a financial strength rating of “A-“ or better as assigned by AM 

Best Company, or an equivalent rating assigned by a similar rating agency acceptable 

to the Awarding Authority, or otherwise acceptable to the Awarding Authority. 

C.  Contractor shall submit three originals of each certificate of insurance, acceptable 

to the Awarding Authority, simultaneously with the execution of this Contract.  

Certificates shall show each type of insurance, insurance company, policy number, 

amount of insurance, deductibles and/or self-insured retentions, and policy effective 

and expiration dates.  Certificates shall show the Awarding Authority and the Owner 

and anyone else the Awarding Authority requests as an additional insured as to all 

policies of liability insurance.  Certificates shall specifically note the following: 

- that the General Liability policy includes contractual liability 

- that the General Liability policy includes the Owner and Awarding Authority as 

additional insureds for ongoing operations (CG 20 10) and for completed 

operations (CG 37 10) or equivalent endorsements. 

- that the automobile liability, umbrella liability and pollution liability policies 

include the Owner and Awarding Authority as additional insureds 

- that the General Liability policy includes endorsement CG 24 04 or equivalent, a 

Waiver of Subrogation in favor of the Owner and Awarding Authority 

- that the Builders’ Risk or Installation Floater is on an all risk basis including 

earthquake and flood, and includes the Owner and Awarding Authority, 

contractor, subcontractors and suppliers of any tier as named insureds or loss 

payees as their interests may appear.   

- that none of the coverages shall be cancelled, terminated, or materially modified 

unless and until 30 days prior notice is given in writing to the Awarding 

Authority.  
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Contractor shall submit updated certificates prior to the expiration of any of the 

policies referenced in the certificates so that the Awarding Authority shall at all times 

possess certificates indicating current coverage.  

D.  The Contractor shall file one certified complete copy of all policies and 

endorsements with the Awarding Authority within sixty days after Contract award.  If 

the Awarding Authority or the Owner is damaged by the Contractor's failure to 

maintain such insurance and to comply with the terms of this Article, then the 

Contractor shall be responsible for all costs and damages to the Owner attributable 

thereto. 

E.  Termination, cancellation, or material modification of any insurance required by 

this Contract, whether by the insurer or the insured, shall not be valid unless written 

notice thereof is given to the Awarding Authority at least thirty days prior to the 

effective date thereof, which shall be expressed in said notice. 

F.  The Contractor is responsible for the payment of any and all deductibles under all 

of the insurance required below.  Neither the Owner nor the Awarding Authority shall 

in any instance be responsible for the payment of deductibles, self-insured retentions, 

or any portion thereof. 

 

7.2  Contractor's Commercial General Liability.  

A.  The Contractor shall purchase and maintain general liability coverage on the ISO 

form CG 00 01 or equivalent, including products and completed operations, on an 

occurrence basis.  The form must be amended to state that the aggregate limit applies 

on a per location/project basis.  The policy shall provide the following minimum 

coverage to protect the Contractor from claims with respect to the operations 

performed by Contractor and any employee, subcontractor, or supplier, or by anyone 

for whose acts they may be liable unless a higher coverage is specified in Exhibit A to 

the Owner - Contractor Agreement, in which case the Contractor shall provide the 

additional coverage: 

Bodily Injury &   $1,000,000 each occurrence 

Property Damage   $2,000,000 general aggregate, per project 

Products & Completed Operations $1,000,000 annual aggregate 

Personal & Advertising Injury $1,000,000 each occurrence 

Medical Expenses                                $10,000 

B.  This policy shall include coverage relating to explosion, collapse, and 

underground property damage. 

C.  This policy shall include contractual liability coverage.  

D.  The completed operations coverage shall be maintained for a period of three (3) 

years after Substantial Completion and acceptance by the Awarding Authority.  The 

Contractor shall provide renewal certificates of insurance to the Awarding Authority 

as evidence that this coverage is being maintained.    

E.  If the Work includes work to be performed within 50 feet of a railroad, any 

exclusion for liability assumed under contract for work within 50 feet of a railroad 

shall be deleted.  

F.  This policy shall include the Owner and Awarding Authority and anyone else 

requested by the Awarding Authority as additional insureds via endorsements CG 20 
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10 for ongoing operations and CG 20 37 for completed operations   This policy shall 

be primary and non-contributory with respect to any other insurance available to 

additional insureds. 

G.  The policy shall include endorsement CG 24 04, a Waiver of Subrogation in favor 

of the Awarding Authority and Owner. 

 

7.3  Automobile Liability. 

A.  The Contractor shall purchase and maintain the following minimum coverage 

with respect to the operations of any owned, non-owned, and hired vehicles including 

trailers used in the performance of the work, unless a higher coverage is specified in 

Exhibit A to the Owner - Contractor Agreement, in which case the Contractor shall 

provide the additional coverage: 

Bodily Injury & Property Damage         $1,000,000 combined single limit 

B.  The policy shall include a CA 99 48 Broadened Pollution Endorsement.  If 

specified in Exhibit A. to the Owner – Contractor Agreement, the Contractor, if 

hauling contaminants and/or pollutants, must adhere to Sections 29 and 30 of the 

Motor Carrier Act of 1980, which shall include coverage Form MCS-90. 

C.  The policy shall name the Owner and Awarding Authority as Additional Insureds. 

D.  The policy shall contain a Waiver of Subrogation in favor of the Awarding 

Authority and Owner. 

 

7.4  Worker's Compensation. 

A.  The Contractor shall provide the following coverage in accordance with M.G.L. 

c.149 §34A and c.152 as amended, unless a higher coverage is specified in Exhibit A 

to the Owner - Contractor Agreement, in which case the Contractor shall provide the 

higher coverage: 

Worker's Compensation Statutory limits 

Employer's Liability $ 500,000 each accident 

 $ 500,000 disease per employee 

 $ 500,000 disease policy aggregate 

     

B.  If specified in Exhibit A to the Owner - Contractor Agreement the policy must be 

endorsed to cover United States Longshoremen & Harborworkers Act (USLHW), 

Maritime Liability for $1,000,000/$1,000,000, or Federal Employer's Liability Act 

liability. 

C.  The policy shall contain a Waiver of Subrogation in favor of the Owner and the 

Awarding Authority.  

 

7.5  Contractor’s Pollution Liability.   

If required by Exhibit A to the Owner - Contractor Agreement, the Contractor shall 

purchase and maintain coverage for bodily injury and property damage resulting from 

liability arising out of pollution related exposures such as asbestos abatement, lead 

paint abatement, tank removal, removal of contaminated soil, etc. The insurance 

policy shall cover the liability of the Contractor during te process of removal, storage, 

transport and disposal of hazardous waste and contaminated soil and/or asbestos 
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abatement.  The policy shall include coverage for on-Site and off-Site bodily injury 

and loss of, damage to, or loss of use of property, directly or indirectly arising out of 

the discharge, dispersal, release or escape of smoke, vapors, soot, fumes, acids, 

alkalis, toxic chemicals, liquids or gas, waste materials or other irritants, contaminants 

or pollutants into or upon the land, the atmosphere or any water course or body of 

water, whether it be gradual or sudden and accidental.  The policy shall also include 

defense and clean-up costs.  The Awarding Authority and the Owner shall be named 

as an additional insured and coverage must be on an occurrence basis. The amount of 

coverage shall be $1,000,000 per occurrence and $3,000,000 in the aggregate unless a 

higher amount is specified in Exhibit A to the Owner - Contractor Agreement, in 

which case the Contractor shall provide the additional coverage.  

 

7.6 Builder's Risk/ Installation Floater/Stored Materials (If required by Exhibit A 

to the Owner – Contractor Agreement) 

A.  The Contractor shall purchase and maintain coverage against loss or damage on 

all Work included in this Contract in an amount equal to the Contract Price. Such 

coverage shall be written on an all risks basis or equivalent form and shall include, 

without limitation, insurance against perils of fire (with extended coverage) and 

physical loss or damage including, without duplication of coverage, theft, vandalism, 

malicious mischief, terrorism (“certified” and “non-certified”), collapse, earthquake, 

flood (if the project is not in an "A" or a "V" flood Zone), windstorm, falsework, 

testing and startup, temporary buildings and debris removal including demolition 

occasioned by enforcement of any applicable legal requirements, and shall cover 

reasonable compensation for Architect's and Contractor's services and expenses 

required as a result of such insured loss. This policy and/or installation floater shall 

include transportation and Stored Materials coverage in an amount equal to the value 

of the stored materials as required in C. below. 

 B.  When Work will be completed on existing buildings owned by the Owner, the 

Contractor shall provide an installation floater, in the full amount of the Contract 

Price. Such coverage shall be written on an all risks basis or equivalent form and shall 

include, without limitation, insurance against perils of fire (with extended coverage) 

and physical loss or damage including, without duplication of coverage, theft, 

vandalism, malicious mischief, collapse, earthquake, flood (if the project is not in an 

"A” or a "V" flood Zone), windstorm, falsework, testing and startup, temporary 

buildings and debris removal including demolition occasioned by enforcement of any 

applicable legal requirements, and shall cover reasonable compensation for 

Architect's and Contractor's services and expenses required as a result of such insured 

loss. This policy and/or installation floater shall include transportation and Stored 

Materials coverage in an amount equal to the value of the stored materials as required 

in C. below. 

C.  The Contractor shall maintain insurance on delivered and/or stored material 

designated to be incorporated in the Work against fire, theft or other hazards. Any 

loss or damage of whatever nature to such material while stored at an off Site 

location shall be forthwith replaced by the Contractor at no expense to the 

Awarding Authority.   
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D.  The policy or policies shall specifically state that they are for the benefit of and 

payable to the Awarding Authority, Owner, the Contractor, and all persons furnishing 

labor or labor and materials for the Contract Work, as their interests may appear. The 

policy or policies shall list the Awarding Authority, Owner, the Contractor, and 

Subcontractors of any tier as named insureds.  

E.  Coverage shall include any costs for work performed by the Designer or any 

consultant as the result of a loss experienced during the term of this Contract. 

F.  Coverage shall include permission for temporary occupancy and a Waiver of 

Subrogation in favor of the Owner and Awarding Authority. 

G.  Coverage shall be maintained until final acceptance by the Awarding Authority 

of the Contract and final payment has been made.   

H.  A loss under the property insurance shall be adjusted by the Contractor as 

fiduciary and made payable to the Contractor as fiduciary for the insureds.  The 

Contractor shall pay the subcontractors their just shares of insurance proceeds 

received by the Contractor and shall require subcontractors to make payments to 

their sub-subcontractors in similar manner. 

 

7.7 Umbrella Coverage. 

The Contractor shall provide Umbrella Coverage in form at least as broad as 

primary coverages required by Sections 2, 3 and 5 of this Article in the following 

amount unless a higher amount is specified in Exhibit A to the Owner - Contractor 

Agreement, in which case the Contractor shall provide the higher amount:  

Limit of liability: $1,000,000 per occurrence 

              

7.8  Additional types of Insurance.  

The Contractor shall provide such other types of insurance as may be required by 

Exhibit A to the Owner - Contractor Agreement.  

 

 

8.0 INDEMNIFICATION 

The Contractor shall indemnify, defend (with counsel subject to the supervision of the  

Attorney General of the Commonwealth of Massachusetts as required by M.G.L. c.    

12, §3) and hold harmless the Awarding Authority and the Commonwealth and their 

officers, agents, divisions, agencies, employees, representatives, successors and 

assigns from and against all claims, damages, losses and expenses, including but not 

limited to court costs and attorneys’ fees, arising out of or resulting from the 

performance of the Work, including but not limited to those arising or resulting from: 

labor performed or furnished and/or materials used or employed in the performance of 

the Work; violations by Contractor,  any Subcontractor, or by any person directly or 

indirectly employed or used by any of them in the performance of the Work or anyone 

for whose acts any of them may be liable (Contractor, subcontractor  and all such 

persons herein collectively called "Contractor's Personnel") of any Laws; violations of 

any provision of this Contract by  any of Contractor's Personnel; injuries to any 

persons or damage to any property in  connection with the  Work; any act, omission, 

or neglect of Contractor's Personnel.  The Contractor shall be obligated as provided 
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above, regardless of whether or not such claims, damages, losses and/or expenses, are 

caused in whole or in part by the actions or inactions of a party indemnified 

hereunder.  In any and all claims by Contractor's Personnel against parties 

indemnified hereunder, the Contractor's indemnification obligation set forth above 

shall not be limited in any way by any limitation on the amount or type of damages, 

compensation or benefits payable by or for the Contractor or any subcontractor under 

workers' or workmen's compensation acts, disability benefit acts or other employee 

benefit acts.  Such obligation shall not be construed to negate, abridge, or otherwise 

reduce any other right or obligation of indemnity which would otherwise exist as to 

any party or person described in this Article 8. 

 

9.0 BONDS 

The Contractor shall provide the Awarding Authority with a Performance Bond and a 

Payment or Labor and Materials Bond in the form provided by the Awarding 

Authority, executed by a surety company licensed by the Commonwealth of 

Massachusetts' Division of Insurance and whose name appears on United States 

Treasury Department Circular 570.  Both the Performance Bond and the Payment 

Bonds shall be in an amount equal to the Contract Sum unless, with respect to the 

Payment Bond or Labor and Materials Bond a lesser amount of no less than one half 

the contract price is expressly specified in the Advertisement or Instructions to 

Bidders, or with respect to the Performance Bond no such bond is required as 

expressly set forth in the Advertisement or Instructions to Bidders. 

 

10.0 TERMINATION 

10.1  Termination for Cause.   

The Awarding Authority may terminate this Contract for cause if it determines that 

any of the following circumstances have occurred: 

-- the Contractor is adjudged bankrupt or has made a general assignment for 

the benefit of its creditors; 

-- a receiver has been appointed of the Contractor's property; 

-- all or a part of the Work has been abandoned; 

-- the Contractor has sublet or assigned all or any portion of the Work, the 

Contract, or claims thereunder, without the prior written consent of the 

Awarding Authority, except as provided in the Contract Documents; 

-- the Awarding Authority has determined that the rate of progress required on 

the project is not being met; 

-- the Contractor has substantially violated any provisions of this Contract. 

The Awarding Authority may complete the Work or any part thereof, and charge its 

expense of so completing the work or part thereof, to the Contractor.  The Awarding 

Authority may take possession of and use any materials, machinery, implements and 

tools found upon the site of said Work.  The Awarding Authority shall not be liable 

for any depreciation, loss or damage to said materials, machinery, implements or tools 

during said use and the Contractor shall be solely responsible for their removal from 

the Project site after the Awarding Authority has no further use for them. 

10.2  Termination for Convenience.   
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(a)  In the event that this Contract is terminated by the Awarding Authority prior to 

the completion of construction and termination is not based on a reason listed in 

Paragraph 10.1, the Contractor shall be compensated for its costs incurred, including 

reasonable costs of de-mobilization, calculated on a percent completion basis 

covering the period of time between the last Approved application for payment and 

the date of termination. 

(b)  Payment by the Awarding Authority pursuant to Subparagraph 10.2(a) shall be 

deemed to fully compensate the Contractor for all claims and expenses directly or 

indirectly attributable to the termination, including any claims for lost profits. 

 

11. NON-APPROPRIATION  

The Commonwealth certifies that at the time of the execution of this Contract, 

sufficient appropriations exist and shall be encumbered to fund the Contract Price. 

Payments are subject to appropriation and shall be made only for work performed 

in accordance with the terms of this Contract.  The Contractor shall not be obligated 

to perform, and may not perform, work outside the duration and scope of this 

Contract without an appropriate amendment to this Contract, and a sufficient 

appropriation(s) to support such additional work.  The Commonwealth may 

immediately terminate or suspend this Contract in the event that the 

appropriation(s) funding this Contract is eliminated or reduced to an amount which 

will be insufficient to support anticipated future obligations under this Contract.   

 
12. RECORDS AND LAWS 

The Contractor shall make, and keep for at least six years after final payment, 

books, records, and accounts, which in reasonable detail accurately and fairly 

reflect the transactions and dispositions of the Contractor. [M.G.L. c. 30, 

§39R(b)(1)-(2)]. 

Until the expiration of six years after final payment, the Office of the Inspector 

General, and the Commissioner of DCAM shall have the right to examine any 

books, documents, papers or records of the Contractor or of its subcontractors that 

directly pertain to, and involve transactions relating to, the Contractor or its 

subcontractors. [M.G.L. c. 30, §39R(b)(1)-(2)]. If this is a materials contract with a 

contract price of over $100,000 the contractor shall also comply with M.G.L. c. 30, 

§39R(c). Furthermore, pursuant to Executive Order #195, the Governor or his 

designee, the secretary of administration and finance, and the state auditor or his 

designee shall have the right at reasonable times and upon reasonable notice to 

examine the books, records and other compilations of data or the Contractor which 

pertain to the performance and requirements of this Contract. 

 
13. CHOICE OF LAW 

This Contract shall be construed under and governed by the laws of the 

Commonwealth of Massachusetts.  The Contractor, and the agents thereof, agree to 

bring any federal or state legal proceedings arising under this Contract, in which 

either the Commonwealth or the Awarding Authority is a party, in a court of 

competent jurisdiction within the Commonwealth of Massachusetts.  This section 
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shall not be construed to limit any rights a party may have to intervene in any 

action, in any court or wherever, pending, in which the other is a party. 

 

14. STATUTORY PROVISIONS INCORPORATED BY REFERENCE  

The statutory provisions appearing in Appendix A attached hereto are incorporated 

into this Contract by reference.  
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APPENDIX A 

Statutory Provisions Incorporated by Reference 
Chapter 30: Section 39N. Construction contracts; equitable adjustment in contract price for 

differing subsurface or latent physical conditions. 
Section 39N. Every contract subject to section forty-four A of chapter one hundred and forty-nine 

or subject to section thirty-nine M of chapter thirty shall contain the following paragraph in its 

entirety and an awarding authority may adopt reasonable rules or regulations in conformity with 

that paragraph concerning the filing, investigation and settlement of such claims: 

If, during the progress of the work, the contractor or the awarding authority discovers that the 

actual subsurface or latent physical conditions encountered at the site differ substantially or 

materially from those shown on the plans or indicated in the contract documents either the 

contractor or the contracting authority may request an equitable adjustment in the contract price of 

the contract applying to work affected by the differing site conditions. A request for such an 

adjustment shall be in writing and shall be delivered by the party making such claim to the other 

party as soon as possible after such conditions are discovered. Upon receipt of such a claim from a 

contractor, or upon its own initiative, the contracting authority shall make an investigation of such 

physical conditions, and, if they differ substantially or materially from those shown on the plans or 

indicated in the contract documents or from those ordinarily encountered and generally recognized 

as inherent in work of the character provided for in the plans and contract documents and are of 

such a nature as to cause an increase or decrease in the cost of performance of the work or a 

change in the construction methods required for the performance of the work which results in an 

increase or decrease in the cost of the work, the contracting authority shall make an equitable 

adjustment in the contract price and the contract shall be modified in writing accordingly. 

 

Chapter 30: Section 39O. Contracts for construction and materials; suspension, delay or 

interruption due to order of awarding authority; adjustment in contract price; required 

provisions. 
Section 39O. Every contract subject to the provisions of section thirty-nine M of this chapter or 

subject to section forty-four A of chapter one hundred forty-nine shall contain the following 

provisions (a) and (b) in their entirety and, in the event a suspension, delay, interruption or failure 

to act of the awarding authority increases the cost of performance to any subcontractor, that 

subcontractor shall have the same rights against the general contractor for payment for an increase 

in the cost of his performance as provisions (a) and (b) give the general contractor against the 

awarding authority, but nothing in provisions (a) and (b) shall in any way change, modify or alter 

any other rights which the general contractor or the subcontractor may have against each other. 

(a) The awarding authority may order the general contractor in writing to suspend, delay, or 

interrupt all or any part of the work for such period of time as it may determine to be appropriate 

for the convenience of the awarding authority; provided however, that if there is a suspension, 

delay or interruption for fifteen days or more or due to a failure of the awarding authority to act 

within the time specified in this contract, the awarding authority shall make an adjustment in the 

contract price for any increase in the cost of performance of this contract but shall not include any 

profit to the general contractor on such increase; and provided further, that the awarding authority 

shall not make any adjustment in the contract price under this provision for any suspension, delay, 

interruption or failure to act to the extent that such is due to any cause for which this contract 

provides for an equitable adjustment of the contract price under any other contract provisions. 

(b) The general contractor must submit the amount of a claim under provision (a) to the awarding 

authority in writing as soon as practicable after the end of the suspension, delay, interruption or 
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failure to act and, in any event, not later than the date of final payment under this contract and, 

except for costs due to a suspension order, the awarding authority shall not approve any costs in 

the claim incurred more than twenty days before the general contractor notified the awarding 

authority in writing of the act or failure to act involved in the claim. 

 

Chapter 30: Section 39P. Contracts for construction and materials; decisions of awarding 

authority on interpretation of specifications, etc. required promptly upon submission; time 

limit; notice. 
Section 39P. Every contract subject to section thirty-nine M of this chapter or section forty-four A 

of chapter one hundred forty-nine which requires the awarding authority, any official, its architect 

or engineer to make a decision on interpretation of the specifications, approval of equipment, 

material or any other approval, or progress of the work, shall require that the decision be made 

promptly and, in any event, no later than thirty days after the written submission for decision; but 

if such decision requires extended investigation and study, the awarding authority, the official, 

architect or engineer shall, within thirty days after the receipt of the submission, give the party 

making the submission written notice of the reasons why the decision cannot be made within the 

thirty day period and the date by which the decision will be made. 

Chapter 30: Section 39Q. Contracts for capital facility construction, etc.; contents; annual 

claims report. 
Section 39Q. (1) Every contract awarded by any state agency as defined by section thirty-nine A of 

chapter seven for the construction, reconstruction, alteration, remodeling, repair or demolition of 

any capital facility as defined by the aforesaid section thirty-nine A shall contain the following 

subparagraphs (a) through (d) in their entirety: 

(a) Disputes regarding changes in and interpretations of the terms or scope of the contract and 

denials of or failures to act upon claims for payment for extra work or materials shall be resolved 

according to the following procedures, which shall constitute the exclusive method for resolving 

such disputes. Written notice of the matter in dispute shall be submitted promptly by the claimant 

to the chief executive official of the state agency which awarded the contract or his designee. No 

person or business entity having a contract with a state agency shall delay, suspend, or curtail 

performance under that contract as a result of any dispute subject to this section. Any disputed 

order, decision or action by the agency or its authorized representative shall be fully performed or 

complied with pending resolution of the dispute. 

(b) Within thirty days of submission of the dispute to the chief executive official of the state 

agency or his designee, he shall issue a written decision stating the reasons therefor, and shall 

notify the parties of their right of appeal under this section. If the official or his designee is unable 

to issue a decision within thirty days, he shall notify the parties to the dispute in writing of the 

reasons why a decision cannot be issued within thirty days and of the date by which the decision 

shall issue. Failure to issue a decision within the thirty-day period or within the additional time 

period specified in such written notice shall be deemed to constitute a denial of the claim and shall 

authorize resort to the appeal procedure described below. The decision of the chief executive 

official or his designee shall be final and conclusive unless an appeal is taken as provided below. 

(c) Within twenty-one calendar days of the receipt of a written decision or of the failure to issue a 

decision as stated in the preceding subparagraph, any aggrieved party may file a notice of claim for 

an adjudicatory hearing with the division of hearing officers or the aggrieved party may file an 

action directly in a court of competent jurisdiction and shall serve copies thereof upon all other 

parties in the form and manner prescribed by the rules governing the conduct of adjudicatory 

proceedings of the division of hearing officers. In the event an aggrieved party exercises his option 

to file an action directly in court as provided in the previous sentence, the twenty-one day period 

shall not apply to such filing and the period of filing such action shall be the same period 

otherwise applicable for filing a civil action in superior court. The appeal shall be referred to a 
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hearing officer experienced in construction law and shall be prosecuted in accordance with the 

formal rules of procedure for the conduct of adjudicatory hearings of the division of hearing 

officers, except as provided below. The hearing officer shall issue a final decision as expeditiously 

as possible, but in no event more than one hundred and twenty calendar days after conclusion of 

the adjudicatory hearing, unless the decision is delayed by a request for extension of time for filing 

post-hearing briefs or other submissions assented to by all parties. Whenever, because an extension 

of time has been granted, the hearing officer is unable to issue a decision within one hundred and 

twenty days, he shall notify all parties of the reasons for the delay and the date when the decision 

will issue. Failure to issue a decision within the one hundred and twenty-day period or within the 

additional period specified in such written notice shall give the petitioner the right to pursue any 

legal remedies available to him without further delay. 

(d) When the amount in dispute is less than ten thousand dollars, a contractor who is party to the 

dispute may elect to submit the appeal to a hearing officer experienced in construction law for 

expedited hearing in accordance with the informal rules of practice and procedure of the division 

of hearing officers. An expedited hearing under this subparagraph shall be available at the sole 

option of the contractor. The hearing officer shall issue a decision no later than sixty days 

following the conclusion of any hearing conducted pursuant to this subparagraph. The hearing 

officer's decision shall be final and conclusive, and shall not be set aside except in cases of fraud. 

(2) The commissioner of administration shall require the division of hearings officers to prepare 

annually a report concerning the construction contract claims submitted to the division during the 

preceding twelve months, in such form as the commissioner shall prescribe. The report shall 

contain, at a minimum, the following information: the number of claims submitted; the names of 

all parties to each such claim; a brief description of the claim; the date of submission and of 

disposition of the claim; its disposition, whether by settlement, withdrawal, default or written 

decision; and the number of claims currently pending. The original of the report shall be submitted 

to the commissioner of administration by January fifteenth, and a copy shall be filed with the state 

librarian and shall be a public document. 

Chapter 30: Section 39R. Definitions; contract provisions; management and financial 

statements; enforcement. 
Section 39R. (a) The words defined herein shall have the meaning stated below whenever they 

appear in this section: 

(1) ""Contractor'' means any person, corporation, partnership, joint venture, sole proprietorship, or 

other entity awarded a contract pursuant to sections thirty-eight A %p1/2%p to thirty-eight O, 

inclusive, of chapter seven and any contract awarded or executed pursuant to section eleven C of 

chapter twenty-five A, section thirty-nine M of chapter thirty, or sections forty-four A to forty-four 

H, inclusive, of chapter one hundred and forty-nine, which is for an amount or estimated amount 

greater than one hundred thousand dollars. 

(2) ""Contract'' means any contract awarded or executed pursuant to sections thirty-eight A 

%p1/2%p to thirty-eight O, inclusive, of chapter seven and any contract awarded or executed 

pursuant to section eleven C of chapter twenty-five A, section thirty-nine M of chapter thirty, or 

sections forty-four A through forty-four H, inclusive, of chapter one hundred and forty-nine, which 

is for amount or estimated amount greater than one hundred thousand dollars. 

(3) ""Records'' means books of original entry, accounts, checks, bank statements and all other 

banking documents, correspondence, memoranda, invoices, computer printouts, tapes, discs, 

papers and other documents or transcribed information of any type, whether expressed in ordinary 

or machine language. 

(4) ""Independent Certified Public Accountant'' means a person duly registered in good standing 

and entitled to practice as a certified public accountant under the laws of the place of his residence 

or principal office and who is in fact independent. In determining whether an accountant is 

independent with respect to a particular person, appropriate consideration should be given to all 
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relationships between the accountant and that person or any affiliate thereof. Determination of an 

accountant's independence shall not be confined to the relationships existing in connection with 

the filing of reports with the awarding authority. 

(5) ""Audit'', when used in regard to financial statements, means an examination of records by an 

independent certified public accountant in accordance with generally accepted accounting 

principles and auditing standards for the purpose of expressing a certified opinion thereon, or, in 

the alternative, a qualified opinion or a declination to express an opinion for stated reasons. 

(6) ""Accountant's Report'', when used in regard to financial statements, means a document in 

which an independent certified public accountant indicates the scope of the audit which he has 

made and sets forth his opinion regarding the financial statements taken as a whole with a listing 

of noted exceptions and qualifications, or an assertion to the effect that an overall opinion cannot 

be expressed. When an overall opinion cannot be expressed the reason therefor shall be stated. An 

accountant's report shall include as a part thereof a signed statement by the responsible corporate 

officer attesting that management has fully disclosed all material facts to the independent certified 

public accountant, and that the audited financial statement is a true and complete statement of the 

financial condition of the contractor. 

(7) ""Management'', when used herein, means the chief executive officers, partners, principals or 

other person or persons primarily responsible for the financial and operational policies and 

practices of the contractor. 

(8) Accounting terms, unless otherwise defined herein, shall have a meaning in accordance with 

generally accepted accounting principles and auditing standards. 

(b) Subsection (a)(2) hereof notwithstanding, every agreement or contract awarded or executed 

pursuant to sections thirty-eight A %p1/2%p to thirty-eight O, inclusive, of chapter seven, or 

eleven C of chapter twenty-five A, and pursuant to section thirty-nine M of chapter thirty or to 

section forty-four A through H, inclusive, of chapter one hundred and forty-nine, shall provide 

that: 

(1) The contractor shall make, and keep for at least six years after final payment, books, records, 

and accounts which in reasonable detail accurately and fairly reflect the transactions and 

dispositions of the contractor, and 

(2) until the expiration of six years after final payment, the office of inspector general, and the 

commissioner of capital asset management and maintenance shall have the right to examine any 

books, documents, papers or records of the contractor or of his subcontractors that directly pertain 

to, and involve transactions relating to, the contractor or his subcontractors, and 

(3) if the agreement is a contract as defined herein, the contractor shall describe any change in the 

method of maintaining records or recording transactions which materially affect any statements 

filed with the awarding authority, including in his description the date of the change and reasons 

therefor, and shall accompany said description with a letter from the contractor's independent 

certified public accountant approving or otherwise commenting on the changes, and 

(4) if the agreement is a contract as defined herein, the contractor has filed a statement of 

management on internal accounting controls as set forth in paragraph (c) below prior to the 

execution of the contract, and 

(5) if the agreement is a contract as defined herein, the contractor has filed prior to the execution 

of the contracts and will continue to file annually, an audited financial statement for the most 

recent completed fiscal year as set forth in paragraph (d) below. 

(c) Every contractor awarded a contract shall file with the awarding authority a statement of 

management as to whether the system of internal accounting controls of the contractor and its 

subsidiaries reasonably assures that: 

(1) transactions are executed in accordance with management's general and specific authorization; 

(2) transactions are recorded as necessary 
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i. to permit preparation of financial statements in conformity with generally accepted accounting 

principles, and 

ii. to maintain accountability for assets; 

(3) access to assets is permitted only in accordance with management's general or specific 

authorization; and 

(4) the recorded accountability for assets is compared with the existing assets at reasonable 

intervals and appropriate action was taken with respect to any difference. 

Every contractor awarded a contract shall also file with the awarding authority a statement 

prepared and signed by an independent certified public accountant, stating that he has examined 

the statement of management on internal accounting controls, and expressing an opinion as to 

(1) whether the representations of management in response to this paragraph and paragraph (b) 

above are consistent with the result of management's evaluation of the system of internal 

accounting controls; and 

(2) whether such representations of management are, in addition, reasonable with respect to 

transactions and assets in amounts which would be material when measured in relation to the 

applicant's financial statements. 

(d) Every contractor awarded a contract by the commonwealth or by any political subdivision 

thereof shall annually file with the commissioner of capital asset management and maintenance 

during the term of the contract a financial statement prepared by an independent certified public 

accountant on the basis of an audit by such accountant. The final statement filed shall include the 

date of final payment. All statements shall be accompanied by an accountant's report. Such 

statements shall be made available to the awarding authority upon request. 

(e) The office of inspector general, the commissioner of capital asset management and 

maintenance and any other awarding authority shall enforce the provisions of this section. The 

commissioner of capital asset management and maintenance may after providing an opportunity 

for the inspector general and other interested parties to comment, promulgate pursuant to the 

provisions of chapter thirty A such rules, regulations and guidelines as are necessary to effectuate 

the purposes of this section. Such rules, regulations and guidelines may be applicable to all 

awarding authorities. A contractor's failure to satisfy any of the requirements of this section may 

be grounds for debarment pursuant to section forty-four C of chapter one hundred and forty-nine. 

(f) Records and statements required to be made, kept or filed under the provisions of this section 

shall not be public records as defined in section seven of chapter four and shall not be open to 

public inspection; provided, however, that such records and statements shall be made available 

pursuant to the provisions of clause (2) of paragraph  
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APPENDIX B 

Commonly-Used Forms 

 

 

 
Procedure for Payment to Contractors 

Payment Voucher Input Form 

Requisition for Payment (DCAM Form S1b) and Instructions 

Monthly Requisition Breakdown (DCAM Form 55) 

Instructions Regarding Change Orders and Contract Modifications     

           (DCAM Form 13) 

Daily Time and Material Report for Change Orders 

            Request and Agreement for a Change in the Plans, 

            Specifications and/or Contract (DCAM Form 5) 

Notice of Intent 

Contractor's Weekly Workforce Report 

Minorities/Women in Contractor's Weekly Workforce Report 

Weekly Payroll Report Form and Statement of Compliance 

Quarterly Projected Workforce Table 

Form for Transfer of Title (Work Not Incorporated, DCAM Form 16) 

Certificate of Agency Use and Occupancy -E-1 

Certificate of Final Inspection, Release and Acceptance - E-2 
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SECTION 01100 

 

SUMMARY OF THE WORK 

 

 

PART 1 - GENERAL 

 

1.1 SUMMARY 

 

A. The Contractor shall provide all labor, material, and equipment necessary 

to complete the South Egremont Village School Foundation Stabilization 

project.   

  1.  The work generally includes the following: 

   BASE BID 

   a. Disconnecting utilities and lifting the building; 

   b. Removal of a portion of the field stone foundation  

    and installation of a cast in place foundation; 

   c. Partial repair and repointing of the stone   

    foundation that is to remain; 

   d. Replacement of a portion of the timber sill; 

   e. Repair of a portion of the timber sill; 

   f. Repair of timber joist in the south classroom; 

   g. Installation of new piers in the crawlspace; 

   h. Installation of new floor system in the Coat Room. 

   i. Repointing the chimney within attic space; 

   j. Installation of new clapboards in area of sill   

    replacement; 

   k. Installation of new doors, relocation of window and  

    minor interior repairs; 

   ALTERNATE ONE 

a.       Renovation of toilet rooms for ADA compliance; 

b.       Construction of exterior ramp at side entrance; 

c.       Parking striping; 

d.       Concrete walkway. 

 

B. Unless separately awarded to the Contractor by Change Order, The Town 

of Egremont Department of Public Works will complete the following site 

work: 

• Trim trees on the east and west sides of the building; 

• Remove biological growth (moss) from the roof; 

• Install insect screening on the rear of the decorative shutter on 

the face of the building; 

• Other areas of the project site disturbed by the Contractor shall 

be repaired by the Contractor at no additional cost to the 

Town. 

C. The work will be completed by August 1, 2018. 



SOUTH EGREMONT VILLAGE SCHOOL 

FOUNDATION STABILIZATION 
 

SUMMARY OF THE WORK                                    01100 - 2  

 

D. The Contractor shall provide all required Site Security measures. 

 

E. The Contractor shall coordinate with the Town of Egremont and their 

appointed representative as required to complete the project as specified 

herein. 

 

1.2 SITE SECURITY 

  

 The Contractor shall be required to isolate any dangerous conditions from the 

public with the use of temporary construction fencing and controls.  

 

1.3 QUALITY ASSURANCE 

 

 All work shall be completed in accordance with all local, State and Federal laws, 

ordinances, rules, regulations and within the guidelines of these specifications and 

in accordance with the Secretary of the Interior’s Standards for Rehabilitation. 

 

END OF SECTION 
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SECTION 01220 

UNIT PRICES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for unit prices. 

1.2 DEFINITIONS 

A. Unit price a price per unit of measurement for materials, equipment, or services, or a portion of 
the Work, added to or deducted from the Contract Sum by appropriate modification, if the scope 
of Work or estimated quantities of Work required by the Contract Documents are increased or 
decreased. 

1.3 PROCEDURES 

A. Unit prices include all necessary material, plus cost for delivery, installation, insurance, 
overhead, and profit. 

B. Measurement and Payment: See individual Specification Sections for work that requires 
establishment of unit prices. Methods of measurement and payment for unit prices are specified 
in those Sections. 

C. Owner reserves the right to reject Contractor's measurement of work-in-place that involves use 
of established unit prices and to have this work measured, at Owner's expense, by an 
independent surveyor acceptable to Contractor. 

D. List of Unit Prices: A schedule of unit prices is included in Part 3. Specification Sections 
referenced in the schedule contain requirements for materials described under each unit price. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 SCHEDULE OF UNIT PRICES 

A. Unit-Price No. 1: Removal of unsatisfactory soil and replacement with satisfactory soil material. 

1. _______________________________________ Dollars ($_____________) per CY. 
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B. Unit-Price No. 2: Rock excavation and replacement with satisfactory soil material. 

1. _______________________________________ Dollars ($_____________) per CY. 

C. Unit-Price No. 3: Timber sill replacement including connectors. 

1. _______________________________________ Dollars ($_____________) per LF. 

D. Unit-Price No. 4: Timber joist replacement including connectors. 

1. _______________________________________ Dollars ($_____________) per LF. 

E. Unit-Price No. 5: East side temporary wood stair, landing, guard and handrails. 

1. _______________________________________ Dollars ($_____________) per unit. 

END OF SECTION 01220 
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SECTION 01230 

ALTERNATES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for alternates. 

1.2 DEFINITIONS 

A. Alternate: An amount proposed by bidders and stated on the Bid Form for certain work defined 

in the bidding requirements that may be added to or deducted from the base bid amount if 

Owner decides to accept a corresponding change either in the amount of construction to be 

completed or in the products, materials, equipment, systems, or installation methods described 

in the Contract Documents. 

1. Alternates described in this Section are part of the Work only if enumerated in the 

Agreement. 

2. The cost or credit for each alternate is the net addition to or deduction from the Contract 

Sum to incorporate alternate into the Work. No other adjustments are made to the 

Contract Sum. 

1.3 PROCEDURES 

A. Coordination: Revise or adjust affected adjacent work as necessary to completely integrate work 

of the alternate into Project. 

1. Include as part of each alternate, miscellaneous devices, accessory objects, and similar 

items incidental to or required for a complete installation whether or not indicated as part 

of alternate. 

B. Notification: Immediately following award of the Contract, notify each party involved, in 

writing, of the status of each alternate. Indicate if alternates have been accepted, rejected, or 

deferred for later consideration. Include a complete description of negotiated revisions to 

alternates. 

C. Execute accepted alternates under the same conditions as other work of the Contract. 

D. Schedule: A schedule of alternates is included at the end of this Section. Specification Sections 

referenced in schedule contain requirements for materials necessary to achieve the work 

described under each alternate. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 SCHEDULE OF ALTERNATES 

A. Alternate No. One: ADA Accessibility Improvements. 

1. Base Bid: Foundation stabilization. 

2. Alternate: Toilet room ADA improvements, exterior ramp, parking striping and 

miscellaneous other improvements as delineated in the drawings. 

END OF SECTION 01230 
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SECTION 01351 

SPECIAL PROCEDURES FOR HISTORIC TREATMENT 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes general protection and treatment procedures for the entire Project and 

the following specific work: 

1. Repair and replacement of historic fabric. 

1.2 DEFINITIONS 

A. Consolidate:  To strengthen loose or deteriorated materials in place. 

B. Dismantle:  To disassemble and detach items by hand from existing construction to the 

limits indicated, using small hand tools and small one-hand power tools, so as to protect 

nearby historic surfaces; and legally dispose of dismantled items off-site, unless 

indicated to be salvaged or reinstalled. 

C. Existing to Remain:  Existing items that are not to be removed or dismantled. 

D. Historic:  Spaces, areas, rooms, surfaces, materials, finishes, and overall appearance 

which are important to the successful preservation and reconstruction as determined by 

the Architect.  Designated historic areas and surfaces are generally described below. 

1. Rehabilitation Zones (Building Exterior):  Areas of significant architectural 

importance, integrity, and visibility; to be preserved and restored consistent with 

the remaining historic fabric and to the extent shown on Drawings: 

E. Match:  To blend with adjacent construction and manifest no apparent difference in 

material type, species, cut, form, detail, color, grain, texture, or finish; as approved by 

the Architect. 

F. Reconstruct:  To remove existing item, replicate damaged or missing components, and 

reinstall in original position. 

G. Refinish:  To remove existing finishes to base material and apply new finish to match 

original, or as otherwise indicated. 

H. Reinstall:  To protect removed or dismantled item, repair and clean it as indicated for 

reuse, and reinstall it in original position, or where indicated. 
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I. Remove:  Specifically for historic spaces, areas, rooms, and surfaces, the term means to 

detach an item from existing construction to the limits indicated, using hand tools and 

hand-operated power equipment, and legally dispose of it off-site, unless indicated to be 

salvaged or reinstalled. 

J. Repair:  To correct damage and defects, retaining existing materials, features, and 

finishes while employing as little new material as possible.  Includes patching, piecing-

in, splicing, consolidating, or otherwise reinforcing or upgrading materials. 

K. Replace:  To remove, duplicate, and reinstall entire item with new material.  The 

original item is the pattern for creating duplicates unless otherwise indicated. 

L. Replicate:  To reproduce in exact detail, materials, and finish, unless otherwise 

indicated. 

M. Reproduce:  To fabricate a new item, accurate in detail to the original, and in either the 

same or a similar material as the original, unless otherwise indicated. 

N. Restore:  To consolidate, replicate, reproduce, repair, and refinish as required to achieve 

the indicated results. 

O. Retain:  To keep existing items that are not to be removed or dismantled. 

P. Reversible:  New construction work, treatments, or processes that can be removed or 

undone in the future without damaging historic materials, unless otherwise indicated. 

Q. Salvage:  To protect removed or dismantled items and deliver them to Owner. 

R. Stabilize:  To provide structural reinforcement of unsafe or deteriorated items while 

maintaining the essential form as it exists at present; also, to reestablish a weather-

resistant enclosure. 

S. Strip:  To remove existing finish down to base material, unless otherwise indicated. 

1.3 QUALITY ASSURANCE 

A. Historic Treatment Specialist Qualifications:  An experienced firm regularly engaged in 

historic treatments similar in nature, materials, design, and extent to this work as 

specified in each section, and that has completed a minimum of five recent projects with 

a record of successful in-service performance that demonstrate the firm's qualifications 

to perform this work. 

1. Field Supervisor Qualifications:  Full-time supervisors experienced in historic 

treatment work similar in nature, material, design, and extent to that indicated for 

this Project.  Supervisors shall be on Project site during times that historic 

treatment work is in progress. Supervisors shall not be changed during Project 

except for causes beyond the control of the specialist firm. 
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2. Worker Qualification:  Persons who are experienced in historic treatment work of 

types they will be performing. 

B. Regulatory Requirements:  Comply with governing EPA notification regulations before 

beginning removal and dismantling work.  Comply with hauling and disposal 

regulations of authorities having jurisdiction. 

C. Standards:  Comply with ANSI/ASSE A10.6. 

D. Historic Treatment Preconstruction Conference:  Conduct conference at Project site. 

1.4 STORAGE AND PROTECTION OF HISTORIC MATERIALS 

A. Salvaged Historic Materials: 

1. Clean only loose debris from salvaged historic items unless more extensive 

cleaning is indicated. 

2. Pack or crate items after cleaning; cushion against damage during handling.  

Label contents of containers. 

3. Store items in a secure area until delivery to Owner. 

4. Transport items to Owner's storage area on-site. 

5. Protect items from damage during transport and storage. 

B. Historic Materials for Reinstallation: 

1. Repair and clean historic items as indicated and to functional condition for reuse. 

2. Pack or crate items after cleaning and repairing; cushion against damage during 

handling.  Label contents of containers. 

3. Protect items from damage during transport and storage. 

4. Reinstall items in locations indicated.  Comply with installation requirements for 

new materials and equipment unless otherwise indicated.  Provide connections, 

supports, and miscellaneous materials to make item functional for use indicated. 

C. Existing Historic Materials to Remain:  Protect construction indicated to remain against 

damage and soiling from construction work.  Where permitted by Architect, items may 

be dismantled and taken to a suitable, protected storage location during construction 

work and reinstalled in their original locations after historic treatment and construction 

work in the vicinity is complete. 

D. Storage and Protection:  When taken from their existing locations, catalog and store 

historic items within a weathertight enclosure where they are protected from wetting by 

rain, snow, condensation, or ground water, and from freezing temperatures. 

1. Identify each item with a nonpermanent mark to document its original location.  

Indicate original locations on plans elevations, sections, or photographs by 

annotating the identifying marks. 

2. Secure stored materials to protect from theft. 



SOUTH EGREMONT VILLAGE SCHOOL 

FOUNDATION STABILIZATION 

 

SPECIAL PROCEDURES FOR HISTORIC TREATMENT 01351 - 4 

1.5 PROJECT CONDITIONS 

A. Owner will occupy portions of building immediately adjacent to removal and 

dismantling area.  Conduct removal and dismantling work so Owner's operations will 

not be disrupted. 

B. Hazardous Materials:  Hazardous materials are present in construction affected by 

removal and dismantling work.  A report on the presence of hazardous materials is on 

file for review and use.  Examine report to become aware of locations where hazardous 

materials are present. 

1. Hazardous material remediation is specified elsewhere in the Contract 

Documents. 

2. Do not disturb hazardous materials or items suspected of containing hazardous 

materials except under procedures specified elsewhere in the Contract 

Documents. 

C. Storage or sale of removed or dismantled items on-site is not permitted unless otherwise 

indicated. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Preparation for Removal and Dismantling:  Examine construction to be removed or 

dismantled to determine best methods to safely and effectively perform removal and 

dismantling work.  Examine adjacent work to determine what protective measures will 

be necessary.  Make explorations, probes, and inquiries as necessary to determine 

condition of construction to be removed or dismantled and location of utilities and 

services to remain that may be hidden by construction that is to be removed or 

dismantled. 

1. Verify that affected utilities have been disconnected and capped. 

2. Inventory and record the condition of items to be removed and dismantled for 

reinstallation or salvage. 

3. Before removal or dismantling of existing building elements that will be 

reproduced or duplicated in final Work, make permanent record of measurements, 

materials, and construction details required to make exact reproduction. 

4. Engage a professional engineer to survey condition of building to determine 

whether removing any element might result in structural deficiency or unplanned 

collapse of any portion of structure or adjacent structures as a result of removal 

and dismantling work. 
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3.2 PROTECTION, GENERAL 

A. Ensure that supervisory personnel are on-site and on duty when historic treatment work 

begins and during its progress. 

B. Protect persons, motor vehicles, surrounding surfaces of building, building site, plants, 

and surrounding buildings from harm resulting from historic treatment procedures. 

1. Use only proven protection methods, appropriate to each area and surface being 

protected. 

2. Provide barricades, barriers, and temporary directional signage to exclude public 

from areas where historic treatment work is being performed. 

3. Erect temporary protective covers over walkways and at points of pedestrian and 

vehicular entrance and exit that must remain in service during course of historic 

treatment work. 

4. Contain dust and debris generated by removal and dismantling work and prevent 

it from reaching the public or adjacent surfaces. 

5. Provide shoring, bracing, and supports as necessary.  Do not overload structural 

elements. 

6. Protect floors and other surfaces along haul routes from damage, wear, and 

staining. 

C. Temporary Protection of Historic Materials: 

1. Protect existing historic materials with temporary protections and construction.  

Do not deface or remove existing materials. 

2. Do not attach temporary protection to historic surfaces except as indicated as part 

of the historic treatment program and approved by Architect. 

D. Comply with each product manufacturer's written instructions for protections and 

precautions.  Protect against adverse effects of products and procedures on people and 

adjacent materials, components, and vegetation. 

E. Utility and Communications Services: 

1. Notify the Owner, Architect, and authorities having jurisdiction, owning or 

controlling wires, conduits, pipes, and other services affected by the historic 

treatment work before commencing operations. 

2. Disconnect and cap pipes and services as required by authorities having 

jurisdiction, as required for the historic treatment work. 

3. Maintain existing services unless otherwise indicated; keep in service, and protect 

against damage during operations.  Provide temporary services during 

interruptions to existing utilities. 

F. Existing Drains:  Prior to the start of work in an area, test drainage system to ensure that 

it is functioning properly.  Notify Architect immediately of inadequate drainage or 

blockage.  Do not begin work in an area until the drainage system is in working order. 
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1. Prevent solids such as stone or mortar residue from entering the drainage system.  

Clean out drains and drain lines that become sluggish or blocked by sand or other 

materials resulting from historic treatment work. 

2. Protect drains from pollutants.  Block drains or filter out sediments, allowing only 

clean water to pass. 

3.3 PROTECTION DURING APPLICATION OF CHEMICALS 

A. Protect motor vehicles, surrounding surfaces of building being restored, building site, 

plants, and surrounding buildings from harm or damage resulting from applications of 

chemical cleaners and paint removers. 

B. Cover adjacent surfaces with protective materials that are proven to resist chemicals 

selected for Project unless chemicals being used will not damage adjacent surfaces as 

indicated in historic treatment program.  Use covering materials and masking agents 

that are waterproof, UV-resistant, and will not stain or leave residue on surfaces to 

which they are applied.  Apply protective materials according to manufacturer's written 

instructions.  Do not apply liquid masking agents or adhesives to painted or porous 

surfaces.  When no longer needed, promptly remove protective materials staining. 

C. Do not apply chemicals during winds of sufficient force to spread them to unprotected 

surfaces. 

D. Neutralize and collect alkaline and acid wastes and legally dispose of off Owner's 

property. 

E. Collect and dispose of runoff from chemical operations by legal means and in a manner 

that prevents soil contamination, soil erosion, undermining of paving and foundations, 

damage to landscaping, or water penetration into building interior. 

3.4 PROTECTION FROM FIRE 

A. General:  Follow fire-prevention plan and the following. 

1. Comply with NFPA 241 requirements unless otherwise indicated. 

2. Remove and keep area free of combustibles including, rubbish, paper, waste, and 

chemicals, except to the degree necessary for the immediate work. 

a. If combustible material cannot be removed, provide fire blankets to cover 

such materials. 

3. Prohibit smoking by all persons within the Project work and staging areas. 

B. Heat-Generating Equipment and Combustible Materials:  Comply with the following 

procedures while performing work with heat-generating equipment or highly 

combustible materials, including welding, torch-cutting, soldering, brazing, paint 
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removal with heat, or other operations where open flames or implements utilizing high 

heat or combustible solvents and chemicals are anticipated. 

1. Obtain Owner's approval for operations involving use of open-flame or welding 

or other high-heat equipment. Notify Owner before each occurrence, indicating 

location of such work. 

2. As far as practical, restrict heat-generating equipment to shop areas or outside the 

building. 

3. Do not perform work with heat-generating equipment in or near rooms or in areas 

where flammable liquids or explosive vapors are present or thought to be present.  

Use a combustible gas indicator test to ensure that the area is safe. 

4. Use fireproof baffles to prevent flames, sparks, hot gasses, or other high-

temperature material from reaching surrounding combustible material. 

5. Prevent the spread of sparks and particles of hot metal through open windows, 

doors, holes, and cracks in floors, walls, ceilings, roofs, and other openings. 

C. Fire Extinguishers, Fire Blankets, and Rag Buckets:  Maintain fire extinguishers, fire 

blankets, and rag buckets for disposal of rags with combustible liquids.  Maintain each 

as suitable for the type of fire risk in each work area.  Ensure that nearby personnel and 

the fire watch are trained in fire-extinguisher and blanket operation. 

3.5 GENERAL HISTORIC TREATMENT 

A. Ensure that supervisory personnel are present when historic treatment work begins and 

during its progress. 

B. Halt the process of deterioration and stabilize conditions, unless otherwise indicated.  

Perform work as indicated on Drawings.  Follow the procedures in subparagraphs 

below and procedures approved in historic treatment program. 

1. Retain as much existing material as possible; repair and consolidate rather than 

replace. 

2. Use additional material or structure to reinforce, strengthen, prop, tie, and support 

existing material or structure. 

3. Use reversible processes wherever possible. 

4. Use historically accurate repair and replacement materials and techniques unless 

otherwise indicated. 

C. Notify Architect of visible changes in the integrity of material or components whether 

due to environmental causes including biological attack, UV degradation, freezing, or 

thawing; or due to structural defects including cracks, movement, or distortion. 

1. Do not proceed with the work in question until directed by Architect. 

D. Where missing features are indicated to be repaired or replaced, provide features whose 

designs are based on accurate duplications rather than on conjectural designs, subject to 

the approval of Architect. 
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E. Where Work requires existing features to be removed or dismantled and reinstalled, 

perform these operations without damage to the material itself, to adjacent materials, or 

to the substrate. 

F. Identify new and replacement materials and features with permanent marks hidden in 

the completed work to distinguish them from original materials.  Record a legend of 

identification marks and the locations of the items on Record Drawings. 

3.6 HISTORIC REMOVAL AND DISMANTLING 

A. General:  Have removal and dismantling work performed by a qualified historic 

treatment specialist. 

B. Perform work in accordance with the historic treatment program. 

C. Water-Mist Sprinkling:  Use water-mist sprinkling and other wet methods to control 

dust only with adequate, approved procedures and equipment that ensure that such 

water will not create a hazard or adversely affect other building areas or materials. 

D. Anchorages: 

1. Remove anchorages associated with removed items. 

2. Dismantle anchorages associated with dismantled items. 

3. In non-historic surfaces, patch holes created by anchorage removal or dismantling 

in accordance with the requirements for new work. 

4. In historic surfaces, patch or repair holes created by anchorage removal or 

dismantling in accordance with Section specific to the historic surface being 

patched. 

END OF SECTION 01351 
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SECTION 01781 

 

PROJECT RECORD DOCUMENTS 

 

 

PART 1 - GENERAL 

 

1.1 SUMMARY 

 

This Section includes administrative and procedural requirements for Project Record 

Drawings. 

 

1.2 SUBMITTALS 

 

Record Drawings:  Comply with the following: 

 

A. Number of Copies:  Submit copies of Record Drawings as follows: 

 

B. Initial Submittal:  Submit one (1) set of marked-up Record Prints. Architect will 

initial and date each print and mark whether general scope of changes, additional 

information recorded, and quality of drafting are acceptable.  Architect will return 

prints for revisions, organizing into sets, printing, binding, and final submittal. 

 

C. Final Submittal:  Submit one (1) set of revised Record Prints. 

 

PART 2 – PRODUCTS 

 

2.1 RECORD DRAWINGS 

 

A. Record Prints:  Maintain one set of blue- or black-line white prints of the Contract 

Drawings and Shop Drawings. 

 

B. Preparation:  Mark Record Prints to show the actual installation. Require 

individual or entity who obtained record data, whether individual or entity is 

installer, subcontractor, or similar entity, to prepare the marked-up Record Prints. 

 

1. Give particular attention to information on concealed elements that would 

be difficult to identify or measure and record later. 

 

2. Accurately record information in an understandable drawing technique. 

 

3. Record data as soon as possible after obtaining it.  Record and check the 

markup before enclosing concealed installations. 

 

C. Content:  Types of items requiring marking include, but are not limited to, the 

following: 
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1. Dimensional ties from underground utilities to permanent objects found on 

the original drawings and in the field. 

 

2. Locations and depths of underground utilities. 

 

3. Routing of piping and conduits. 

 

4. Changes made by Change Order or Construction Change Directive. 

 

5. Details not on the original Contract Drawings. 

 

6. Field records for variable and concealed conditions. 

 

7. Record information on the Work that is shown only schematically. 

 

D. Mark the Contract Drawings or Shop Drawings, whichever is most capable of 

showing actual physical conditions, completely and accurately.  If Shop Drawings 

are marked, show cross-reference on the Contract Drawings. 

 

E. Mark record sets with erasable, red-colored pencil.  Use other colors to 

distinguish between changes for different categories of the Work at the same 

location. 

 

F. Mark important additional information that was either shown schematically or 

omitted from original Drawings. 

 

G. Note Construction Change Directive numbers, alternate numbers, Change Order 

numbers, and similar identification, where applicable. 

 

PART 3 - EXECUTION 

 

3.1 RECORDING AND MAINTENANCE 

 

A. Recording:  Maintain one copy of each submittal during the construction period for 

Project Record Document purposes.  Post changes and modifications to Project Record 

Documents as they occur; do not wait until the end of Project. 

 

B. Maintenance of Record Documents and Samples:  Store Record Documents and Samples 

in the field office apart from the Contract Documents used for construction.  Do not use 

Project Record Documents for construction purposes.  Maintain Record Documents in 

good order and in a clean, dry, legible condition, protected from deterioration and loss.  

Provide access to Project Record Documents for Architect’s reference during normal 

working hours. 

 

END OF SECTION 



SOUTH EGREMONT VILLAGE SCHOOL 

FOUNDATION STABILIZATION 

 

CUTTING AND PATCHING                                                                                02220 - 1 

SECTION 02220 

 

GENERAL GUIDELINES FOR CUTTING AND PATCHING ORIGINAL WORK 
 

 

PART 1 - GENERAL  

 

 1.01 SUMMARY      

 

  A.   This procedure includes general guidelines to follow when performing 

  cutting and patching original work.  

 

 1.02 DEFINITIONS      

 

  A.   "Cutting and patching" includes cutting into existing construction to  

  provide for the installation or performance of other work and subsequent  

  fitting and patching required to restore surfaces to their original condition. 

          

   1.   Cutting and patching is performed for coordination of the  

   work, to uncover work for access or inspection, to obtain samples  

   for testing, to permit alterations to be performed or for other  

   similar purposes.      

     

    2.   Cutting and patching performed during the manufacture of  

   products, or during the initial fabrication, erection or installation  

   processes is not considered to be "cutting and patching" under this  

   definition. Drilling of holes to install  fasteners and similar   

   operations are also not considered to be "cutting and patching".       

    

   3.   "Selective Demolition" is recognized as related-but-separate  

   category of work, which may or may not require cutting and  

   patching as defined in this procedure.  

 

 l.03 SUBMITTALS      

 

  A.   Procedural Proposal for Cutting and Patching: Where prior approval  

  of cutting and  patching is required, submit proposed procedures for this  

  work well in advance of the time work will be performed and request  

  approval to proceed. Include the following information, as applicable, in  

  the submittal:    

       

    l.   Describe nature of the work and how it is to be performed,  

   indicating why cutting and patching cannot be avoided. Describe  

   anticipated results of the work in terms of changes to existing  

   work, including structural, operational and visual changes as well  

   as other significant elements.          

     



SOUTH EGREMONT VILLAGE SCHOOL 

FOUNDATION STABILIZATION 

 

CUTTING AND PATCHING                                                                                02220 - 2 

   2.   List products to be used and firms, including qualifications,  

   that will perform work.           

 

   3.   Give dates when work is expected to be performed.           

 

   4.   List utilities that will be disturbed or otherwise be affected by  

   work, including those that will be relocated and those that will be  

   out-of-service temporarily. Indicate how long utility service will be 

   disrupted.          

 

   5.   When cutting and patching of structural work involves the  

   addition of reinforcement, submit details and engineering   

   calculations to show how that reinforcement is integrated with  

   original structure to satisfy requirements.    

           

   6.   All welding and/or hotwork requires formal notification to the  

   Owner no later than the first thing in the morning of each day such  

   work is to be done.  No welding or hot work is permitted without  

   such prior notification.  

 

 l.04 QUALITY ASSURANCE      

 

  A.   General Contractor shall do all cutting and patching of wall surface  

  for the removal, relocation of or new piping, conduit, electrical boxes,  

  where pipes have been removed or abandoned.    

 

  B.   Requirements for Structural Work: Do not cut and patch structural  

  work in a manner that would result in a reduction of load-carrying   

  capacity or of load-deflection ratio. Prior to such work, obtain approval of  

  project's Structural Engineer.     

  

  C.   Before cutting and patching the following categories of work, obtain  

  the Owner’s or Owner’s Representative’s approval to proceed.         

   

    l.   Structural steel.           

   2.  Miscellaneous structural metals, including lintels, equipment  

   supports, stair  systems and similar categories of work.           

   3.   Structural concrete.           

   4.   Foundation construction.           

   5.   Timber and primary wood framing.           

   6.   Structural decking.           

   7.   Bearing and retaining walls.          

   8.   Piping, ductwork, vessels and equipment.           

   9.   Shoring, bracing, and sheeting.           

   10. Primary operational systems and equipment.           

   11.Water/moisture/vapor/air/smoke barriers, membranes  and  

   flashings.           
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   l2.  Noise and vibration control elements and systems.           

   l3.  Control, communication, conveying, and electrical wiring  

   systems.     

     

  D.   Visual Requirements: Do not cut and patch work exposed on  the  

  building's exterior or in its occupied spaces, in a manner that would, in the 

  Owner’s Representative’s opinion, result in lessening the building's  

  aesthetic qualities.  Do not cut and patch work in a manner that would  

  result in substantial visual evidence of cut and patch work. Remove and  

  replace work judged by the Owner’s Representative to be cut and patched  

  in a visually unsatisfactory manner.       

   

  E.   Retain a recognized experienced and specialized firm to cut and patch  

  the following categories of exposed work.      

      

   1.   Processed concrete finishes.           

   2.   Stonework and stone masonry.           

   3.   Ornamental metal.          

   4.   Matched-veneer woodwork.           

   5.   Roofing.            

 

PART 2 - PRODUCTS  

 

 2.0l MATERIALS      

 

  A.   General: Except as otherwise indicated, or as directed by the   

  Owner’s Representative, use materials for cutting and patching that are  

  identical to existing materials. If identical materials are not available, or  

  cannot be used, use materials that match existing adjacent surfaces to the  

  fullest extent possible with regard to visual effect. Use materials for  

  cutting and patching that will result in equal-or-better performance   

  characteristics.         

   

   l.   The use of a trade name and suppliers name and address is to  

   indicate a possible source of the product. Products of the same type 

   from other sources shall not be excluded provided they possess like 

   physical and functional characteristics. 

 

 PART 3 - EXECUTION  

 

 3.0l EXAMINATION      

 

  A.   Before cutting, examine the surfaces to be cut and patched and the  

  conditions under which the work is to be performed. If unsafe or otherwise 

  unsatisfactory conditions are encountered, take corrective action before  

  proceeding with the work.        
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   1.   Before the start of cutting work, meet at the work site with all  

   parties  involved in cutting and patching, including mechanical and  

   electrical trades. Review areas of potential interference and   

   conflict between the various trades.  Coordinate layout of the  

   work and resolve potential conflicts before proceeding with the  

   work.  

 

 3.02 PREPARATION     

  

  A.   Temporary Support: To prevent failure provide temporary support of  

  work to be cut. Do not endanger other work.  Provide adequate protection  

  of other work during cutting and patching, to prevent damage; and provide 

  protection of the work from adverse weather exposure.   

      

  B.   Protection: Protect other work during cutting and patching to prevent  

  damage. Provide protection from adverse weather conditions of that part  

  of the project that may be exposed during cutting and patching operations. 

          

   l.   Avoid interference with use of adjoining areas or interruption of 

   free passage to adjoining areas.  

 

 3.03 ERECTION, INSTALLATION, APPLICATION     

  

  A.   General: Employ skilled workers to perform cutting and patching  

  work. Except as otherwise indicated or as approved by the Owner’s  

  Representative, proceed with cutting and patching at the earliest feasible  

  time and complete work without delay.   

    

  B.   Cutting: Cut the work using methods that are least likely to damage  

  work to be retained or adjoining work.  

         

   l.   In general, where cutting is required use hand or small power  

   tools designed for sawing or grinding, not hammering and   

   chopping. Cut through concrete and masonry using a cutting  

   machine such as a Carborundum saw or core drill to insure a neat  

   hole.           

 

   2.   Cut holes and slots neatly to size required with minimum  

   disturbance of  adjacent work. To avoid marring existing finished  

   surfaces, cut or drill from the exposed or finished side into   

   concealed surfaces. Temporarily cover openings when not in use.   

 

   3.   Comply with other applicable requirements where cutting and  

   patching requires excavating and backfilling.     

       

   4.   By-pass utility services such as pipe and conduit, before  

   cutting, where such utility services are shown or required to be  
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   removed, relocated or abandoned. Cut-off conduit and pipe in  

   walls or partitions to be removed. After by-pass and   

   cutting, cap, valve or plug and seal tight remaining portion of pipe  

   and conduit to prevent entrance of moisture or other foreign  

   matter.      

 

  C.   Patching: Patch with seams which are durable and as invisible as  

  possible. Comply with specified tolerances for the work.    

   l.   Where feasible, inspect and test patched areas to demonstrate  

   integrity of work.       

      

   2.   Restore exposed finishes of patched areas and where necessary  

   extend finish restoration into retained adjoining work in a manner  

   which will eliminate evidence of patching and refinishing.  Where  

   patch occurs in a smooth painted surface, extend final paint coat  

   over entire unbroken surface containing patch, after patched area  

   has received prime and base coats.  

        

   3.   Where removal of walls or partitions extends one finished area  

   into another finished area, patch and repair floor and wall surfaces  

   in the new space to provide an even surface of uniform color and  

   appearance. If necessary to achieve uniform color and appearance,  

   remove existing floor and wall coverings and replace with new  

   materials.                

 

    a.   Where patch occurs in a smooth painted surface, extend 

    final paint coat over entire unbroken surface containing  

    patch, after patched area has received prime and base coat.   

           

   4.   Patch, repair or rehang existing ceilings as necessary to provide 

   an even plane surface of uniform appearance.  

 

  D.  Exterior Trim and Finish Work: 

   1.  Only deteriorated sections of material shall be removed and  

   replaced. 

   2.  New material shall be joined to the existing with a lapped scarf  

   joint.  The angle of the scarf joint shall be oriented so that if  

   moisture should enter into the joint, it will run towards the outside. 

 

 3.04 ADJUSTING/CLEANING    

   

  A.   Thoroughly clean areas and adjacent spaces soiled due to the work  

  performed or used as access to work. Remove completely paint, mortar,  

  oils, putty and items of similar nature. Thoroughly clean piping, conduit  

  and similar features before painting or other finishing is applied. Restore  

  damaged pipe covering to its original condition.                              

END OF SECTION 
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SECTION 03300 

CAST-IN-PLACE CONCRETE 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes cast-in-place concrete, including formwork, reinforcement, concrete 

materials, mixture design, placement procedures, and finishes. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product indicated. 

B. Design Mixtures: For each concrete mixture. 

C. Steel Reinforcement Shop Drawings: Placing drawings that detail fabrication, bending, 

and placement. 

1.3 INFORMATIONAL SUBMITTALS 

A. Material certificates. 

B. Material test reports. 

1.4 QUALITY ASSURANCE 

A. Manufacturer Qualifications: A firm experienced in manufacturing ready-mixed 

concrete products and that complies with ASTM C 94/C 94M requirements for 

production facilities and equipment. 

1. Manufacturer certified according to NRMCA's "Certification of Ready Mixed 

Concrete Production Facilities." 

B. Testing Agency Qualifications: An independent agency qualified according to 

ASTM C 1077 and ASTM E 329 for testing indicated. 

C. ACI Publications: Comply with the following unless modified by requirements in the 

Contract Documents: 

1. ACI 301, "Specifications for Structural Concrete," Sections 1 through 5.  
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2. ACI 117, "Specifications for Tolerances for Concrete Construction and 

Materials." 

PART 2 - PRODUCTS 

2.1 FORM-FACING MATERIALS 

A. Smooth-Formed Finished Concrete: Form-facing panels that will provide continuous, 

true, and smooth concrete surfaces. Furnish in largest practicable sizes to minimize 

number of joints. 

B. Rough-Formed Finished Concrete: Plywood, lumber, metal, or another approved 

material. Provide lumber dressed on at least two edges and one side for tight fit. 

2.2 STEEL REINFORCEMENT 

A. Reinforcing Bars: ASTM A 615/A 615M, Grade 60, deformed. 

B. Bar Supports: Bolsters, chairs, spacers, and other devices for spacing, supporting, and 

fastening reinforcing bars and welded wire reinforcement in place. Manufacture bar 

supports from steel wire, plastic, or precast concrete according to CRSI's "Manual of 

Standard Practice. 

C. Adhesive Anchor Systems: Epoxy coated reinforcing bars to be drilled and grouted into 

existing masonry or concrete where indicated. 

D. Mechanical Couplers: use the following mechanical couplers, or approved equal, for the 

corresponding steel reinforcing bar size. 

1. Dayton Superior BarLock® Coupler System 

2. LENTON® LOCK B-Series Mechanical Rebar Splicing System 

2.3 CONCRETE MATERIALS 

A. Cementitious Material: Use the following cementitious materials, of the same type, 

brand, and source, throughout Project: 

1. Portland Cement: ASTM C 150, Type I/II, gray. Supplement with the following: 

a. Fly Ash: ASTM C 618, Class F. 

b. Ground Granulated Blast-Furnace Slag: ASTM C 989, Grade 100 or 120. 

B. Normal-Weight Aggregates: ASTM C 33, graded. 

1. Maximum Coarse-Aggregate Size: 3/4 inch  nominal. 
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2. Fine Aggregate: Free of materials with deleterious reactivity to alkali in cement. 

C. Water: ASTM C 94/C 94M. 

2.4 ADMIXTURES 

A. Air-Entraining Admixture: ASTM C 260. 

B. Chemical Admixtures: Provide admixtures certified by manufacturer to be compatible 

with other admixtures and that will not contribute water-soluble chloride ions exceeding 

those permitted in hardened concrete. Do not use calcium chloride or admixtures 

containing calcium chloride. 

1. Water-Reducing Admixture: ASTM C 494/C 494M, Type A. 

2. Retarding Admixture: ASTM C 494/C 494M, Type B. 

3. Plasticizing and Retarding Admixture: ASTM C 1017/C 1017M, Type II. 

2.5 CURING MATERIALS 

A. Evaporation Retarder: Waterborne, monomolecular film forming, manufactured for 

application to fresh concrete. 

B. Moisture-Retaining Cover: ASTM C 171, polyethylene film or white burlap-

polyethylene sheet. 

C. Water: Potable. 

D. Clear, Solvent-Borne, Membrane-Forming Curing and Sealing Compound: 

ASTM C 1315, Type 1, Class A. 

1. VOC Content: Curing and sealing compounds shall have a VOC content of 

200 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA 

Method 24). 

2.6 CONCRETE MIXTURES 

A. Prepare design mixtures for each type and strength of concrete, proportioned on the 

basis of laboratory trial mixture or field test data, or both, according to ACI 301. 

B. Cementitious Materials: Use fly ash, pozzolan, ground granulated blast-furnace slag, 

and silica fume as needed to reduce the total amount of portland cement, which would 

otherwise be used, by not less than 20 percent. 

C. Admixtures: Use admixtures according to manufacturer's written instructions. 
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1. Use water-reducing or plasticizing admixture in concrete, as required, for 

placement and workability. 

2. Use water-reducing and retarding admixture when required by high temperatures, 

low humidity, or other adverse placement conditions. 

3. Use water-reducing admixture in pumped concrete, concrete for heavy-use 

industrial slabs and parking structure slabs, concrete required to be watertight, and 

concrete with a water-cementitious materials ratio below 0.50. 

D. Proportion normal-weight concrete mixture as follows: 

1. Minimum Compressive Strength: 3500 psi at 28 days. 

2. Maximum Water-Cementitious Materials Ratio: 0.45. 

3. Slump Limit: 5 inches for concrete with verified slump of 2 to 4 inches before 

adding plasticizing admixture, plus or minus 1 inch. 

4. Air Content: 6 percent, plus or minus 1.5 percent at point of delivery for 3/4-inch 

nominal maximum aggregate size. 

5. Air Content: Do not allow air content of trowel-finished floors to exceed 3 

percent. 

2.7 FABRICATING REINFORCEMENT 

A. Fabricate steel reinforcement according to CRSI's "Manual of Standard Practice." 

2.8 CONCRETE MIXING 

A. Ready-Mixed Concrete: Measure, batch, mix, and deliver concrete according to 

ASTM C 94/C 94M, and furnish batch ticket information. 

1. When air temperature is between 85 and 90 deg F, reduce mixing and delivery 

time from 1-1/2 hours to 75 minutes; when air temperature is above 90 deg F, 

reduce mixing and delivery time to 60 minutes. 

PART 3 - EXECUTION 

3.1 FORMWORK 

A. Design, erect, shore, brace, and maintain formwork, according to ACI 301, to support 

vertical, lateral, static, and dynamic loads, and construction loads that might be applied, 

until structure can support such loads. 

B. Construct formwork so concrete members and structures are of size, shape, alignment, 

elevation, and position indicated, within tolerance limits of ACI 117. 

C. Chamfer exterior corners and edges of permanently exposed concrete. 
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3.2 EMBEDDED ITEMS 

A. Place and secure anchorage devices and other embedded items required for adjoining 

work that is attached to or supported by cast-in-place concrete. Use setting drawings, 

templates, diagrams, instructions, and directions furnished with items to be embedded. 

3.3 STEEL REINFORCEMENT 

A. General: Comply with CRSI's "Manual of Standard Practice" for placing reinforcement. 

3.4 CONCRETE PLACEMENT 

A. Before placing concrete, verify that installation of formwork, reinforcement, and 

embedded items is complete and that required inspections have been performed. 

B. Deposit concrete continuously in one layer or in horizontal layers of such thickness that 

no new concrete will be placed on concrete that has hardened enough to cause seams or 

planes of weakness. If a section cannot be placed continuously, provide construction 

joints as indicated. Deposit concrete to avoid segregation. 

1. Consolidate placed concrete with mechanical vibrating equipment according to 

ACI 301.  

C. Cold-Weather Placement: Comply with ACI 306.1. 

D. Hot-Weather Placement: Comply with ACI 301. 

3.5 FINISHING FORMED SURFACES 

A. Rough-Formed Finish: As-cast concrete texture imparted by form-facing material with 

tie holes and defects repaired and patched. Remove fins and other projections that 

exceed specified limits on formed-surface irregularities. 

1. Apply to concrete surfaces not exposed to public view. 

B. Smooth-Formed Finish: As-cast concrete texture imparted by form-facing material, 

arranged in an orderly and symmetrical manner with a minimum of seams. Repair and 

patch tie holes and defects. Remove fins and other projections that exceed specified 

limits on formed-surface irregularities. 

1. Apply to concrete surfaces exposed to public view. 

C. Related Unformed Surfaces: At tops of walls, horizontal offsets, and similar unformed 

surfaces adjacent to formed surfaces, strike off smooth and finish with a texture 

matching adjacent formed surfaces. Continue final surface treatment of formed surfaces 

uniformly across adjacent unformed surfaces unless otherwise indicated. 
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3.6 CONCRETE PROTECTING AND CURING 

A. General: Protect freshly placed concrete from premature drying and excessive cold or 

hot temperatures. Comply with ACI 306.1 for cold-weather protection and ACI 301 for 

hot-weather protection during curing. 

B. Evaporation Retarder: Apply evaporation retarder to unformed concrete surfaces if hot, 

dry, or windy conditions cause moisture loss approaching 0.2 lb/sq. ft. x h before and 

during finishing operations. Apply according to manufacturer's written instructions after 

placing, screeding, and bull floating or darbying concrete, but before float finishing. 

C. Cure concrete according to ACI 308.1, by one or a combination of the following 

methods: 

1. Moisture Curing: Keep surfaces continuously moist for not less than seven days. 

2. Moisture-Retaining-Cover Curing: Cover concrete surfaces with moisture-

retaining cover for curing concrete, placed in widest practicable width, with sides 

and ends lapped at least 12 inches, and sealed by waterproof tape or adhesive. 

Cure for not less than seven days. Immediately repair any holes or tears during 

curing period using cover material and waterproof tape. 

3. Curing Compound: Apply uniformly in continuous operation by power spray or 

roller according to manufacturer's written instructions. Recoat areas subjected to 

heavy rainfall within three hours after initial application. Maintain continuity of 

coating and repair damage during curing period. 

a. Removal: After curing period has elapsed, remove curing compound 

without damaging concrete surfaces by method recommended by curing 

compound manufacturer. 

4. Curing and Sealing Compound: Apply uniformly to floors and slabs indicated in a 

continuous operation by power spray or roller according to manufacturer's written 

instructions. Recoat areas subjected to heavy rainfall within three hours after 

initial application. Repeat process 24 hours later and apply a second coat. 

Maintain continuity of coating and repair damage during curing period. 

3.7 CONCRETE SURFACE REPAIRS 

A. Defective Concrete: Repair and patch defective areas when approved by Architect. 

Remove and replace concrete that cannot be repaired and patched to Architect's 

approval. 

3.8 FIELD QUALITY CONTROL 

A. Notify architect of record a minimum of 48 hours prior to slab-on-grade placement for 

inspection of steel reinforcing.  
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1. Steel Reinforcement Placement: The Contractor shall anticipate one (1) inspection 

of the steel reinforcing throughout the project. 

a. One (1) for footings and concrete foundation repair. 

B. When architect reports that steel reinforcing does not comply with approved shop 

drawings, slab placement shall not begin until reinforcing complies with approved shop 

drawings. 

C. Testing and Inspecting: Contractor will engage a qualified testing and inspecting agency 

to perform field tests and prepare test reports. 

D. Concrete Tests:  Testing of composite samples of fresh concrete obtained according to 

ASTM C 172 shall be performed according to the following requirements: 

a. The Contractor shall anticipate one (1) test on concrete for slump, air 

content, and compressive strength.   

2. Slump:  ASTM C 143; one test at point of placement for each composite sample, 

but not less than one test for each day's pour of each concrete mixture.  Perform 

additional tests when concrete consistency appears to change. 

3. Air Content:  ASTM C 231, pressure method, for normal-weight concrete; one 

test for each composite sample, but not less than one test for each day's pour of 

each concrete mixture. 

4. Compressive-Strength Tests:  ASTM C 39; test one field cured cylinder at 7 days 

and one cylinder at 28 days. 

5. Test results shall be reported in writing to Architect, concrete manufacturer, and 

Contractor within 48 hours of testing.  Reports of compressive-strength tests shall 

contain Project identification name and number, date of concrete placement, name 

of concrete testing and inspecting agency, location of concrete batch in Work, 

design compressive strength at 28 days, concrete mixture proportions and 

materials, compressive breaking strength, and type of break for both 7- and 28-

day tests. 

6. Additional Tests:  Testing and inspecting agency shall make additional tests of 

concrete when test results indicate that slump, air entrainment, compressive 

strengths, or other requirements have not been met, as directed by Architect.  The 

costs associated with additional testing will not be considered for additional 

payment.   

END OF SECTION 03300 
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SECTION 04816 

CONCRETE UNIT MASONRY ASSEMBLIES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Concrete masonry units (CMU's). 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product indicated. 

1.3 INFORMATIONAL SUBMITTALS 

A. Mix Designs: For each type of grout. Include description of type and proportions of 

ingredients. 

1.4 QUALITY ASSURANCE 

A. Masonry Standard: Comply with ACI 530.1/ASCE 6/TMS 602 unless modified by 

requirements in the Contract Documents. 

1.5 PROJECT CONDITIONS 

A. Cold-Weather Requirements: Do not use frozen materials or materials mixed or coated 

with ice or frost. Do not build on frozen substrates. Comply with cold-weather 

construction requirements contained in ACI 530.1/ASCE 6/TMS 602. 

B. Hot-Weather Requirements: Comply with hot-weather construction requirements 

contained in ACI 530.1/ASCE 6/TMS 602. 

PART 2 - PRODUCTS 

2.1 GROUT MATERIALS 

A. Portland Cement: ASTM C 150, Type I or II, except Type III may be used for cold-

weather construction.  



SOUTH EGREMONT VILLAGE SCHOOL 

FOUNDATION STABILIZATION 

 

CONCRETE UNIT MASONRY ASSEMBLIES 04816 - 2 

B. Aggregate for Grout: ASTM C 404. 

C. Water: Potable. 

2.2 GROUT MIXES 

A. General: Do not use admixtures, including pigments, air-entraining agents, accelerators, 

retarders, water-repellent agents, antifreeze compounds, or other admixtures unless 

otherwise indicated. 

1. Do not use calcium chloride in grout. 

B. Grout for Unit Masonry: Comply with ASTM C 476. 

1. Use grout of type indicated or, if not otherwise indicated, of type (fine or coarse) 

that will comply with Table 1.15.1 in ACI 530.1/ASCE 6/TMS 602 for 

dimensions of grout spaces and pour height. 

2. Proportion grout to for a 2000 psi compressive strength. 

3. Provide grout with a slump of 8 to 11 inches as measured according to 

ASTM C 143/C 143M. 

PART 3 - EXECUTION 

3.1 LAYING MASONRY WALLS 

A. Fill cores in hollow CMUs with grout as indicated. 

3.2 FIELD QUALITY CONTROL 

A. Testing and Inspecting: Owner will engage special inspectors to perform tests and 

inspections and prepare reports. Allow inspectors access to scaffolding and work areas, 

as needed to perform tests and inspections. Retesting of materials that fail to meet 

specified requirements shall be done at Contractor's expense. 

B. Grout Test (Compressive Strength): For each mix provided, according to 

ASTM C 1019. 

3.3 MASONRY WASTE DISPOSAL 

A. Excess Masonry Waste: Remove excess clean masonry waste and other masonry waste, 

and legally dispose of off Owner's property. 

END OF SECTION 04816 
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SECTION 04926 

STONE REPOINTING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Repointing joints with mortar. 

1.3 UNIT PRICES 

A. Work of this Section is affected by unit prices specified in Section 01270 "Unit Prices." 

1. Unit prices apply to additions to and deletions from Work as authorized by 

Change Orders. 

1.4 DEFINITIONS 

A. Low-Pressure Spray: 100 to 400 psi 

B. Rift may be obscure in igneous rocks such as granite. Often it is obvious as with bedding planes 

in many sedimentary stones. 

C. Rift: The most pronounced direction of splitting or cleavage of a stone. 

1.5 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site 

1. Review methods and procedures related to repointing stonework including, but 

not limited to, the following: 

a. Verify stone repointing specialist's personnel, equipment, and facilities 

needed to make progress and avoid delays. 

b. Materials, material application, sequencing, tolerances, and required 

clearances. 
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c. Quality-control program. 

d. Coordination with building occupants. 

1.6 SEQUENCING AND SCHEDULING 

A. Order sand for pointing mortar immediately after approval of mockup. Take delivery of 

and store at Project site enough quantity to complete Project. 

B. Work Sequence: Perform stone repointing work in the following sequence, which 

includes work specified in this and other Sections: 

1. Remove plant growth. 

2. Inspect masonry for open mortar joints and permanently or temporarily point 

them before cleaning to prevent the intrusion of water and other cleaning 

materials into the wall. 

3. Remove paint. 

4. Clean stone. 

5. Rake out mortar from joints surrounding stone to be replaced and from joints 

adjacent to stone repairs along joints. 

6. Repair stonework, including replacing existing stone with new stone. 

7. Rake out mortar from joints to be repointed. 

8. Point mortar joints. 

9. After repairs and repointing have been completed and cured, perform a final 

cleaning to remove residues from this work. 

1.7 ACTION SUBMITTALS 

A. Samples for Initial Selection: For the following: 

1. Pointing Mortar: Submit sets of mortar for pointing in the form of sample mortar 

strips, 6 inches long by 1/2 inch wide, set in aluminum or plastic channels. 

a. Have each set contain a close color range of at least three Samples of 

different mixes of colored sands and cements that produce a mortar 

matching the existing, cleaned mortar when cured and dry. 

b. Submit with precise measurements on ingredients, proportions, gradations, 

and source of colored sands from which each Sample was made. 

2. Sand Type Used for Pointing Mortar: Minimum 8 oz. of each in plastic screw-top 

jars. 

3. Include similar Samples of accessories involving color selection. 

1.8 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For stone repointing specialist. 
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B. Preconstruction Test Reports: For existing mortar. 

1.9 QUALITY ASSURANCE 

A. Stone Repointing Specialist Qualifications: Engage an experienced stone repointing 

firm to perform work of this Section. Firm shall have completed work similar in 

material, design, and extent to that indicated for this Project with a record of successful 

in-service performance. Experience in only installing standard unit masonry or new 

stone masonry is insufficient experience for stone repointing work. 

B. Mockups: Prepare mockups of stone repointing to demonstrate aesthetic effects and to 

set quality standards for materials and execution. 

1. Repointing: Rake out joints in two separate areas, each approximately 18 inches 

high by 24 inches wide for each type of repointing required, and repoint one of 

the areas. 

2. Approval of mockups does not constitute approval of deviations from the 

Contract Documents contained in mockups unless Architect specifically approves 

such deviations in writing. 

3. Subject to compliance with requirements, approved mockups may become part of 

the completed Work if undisturbed at time of Substantial Completion. 

1.10 PRECONSTRUCTION TESTING 

1. Existing Mortar: Test according to ASTM C 295/C 295M, modified as agreed by 

testing service and Architect for Project requirements, to determine proportional 

composition of original ingredients, sizes and colors of aggregates, and 

approximate strength. 

1.11 DELIVERY, STORAGE, AND HANDLING 

A. Deliver packaged materials to Project site in manufacturer's original and unopened 

containers, labeled with manufacturer's name and type of products. 

B. Store cementitious materials on elevated platforms, under cover, and in a dry location. 

Do not use cementitious materials that have become damp. 

C. Store hydrated lime in manufacturer's original and unopened containers. Discard lime if 

containers have been damaged or have been opened for more than two days. 

D. Store sand where grading and other required characteristics can be maintained and 

contamination avoided. 
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1.12 FIELD CONDITIONS 

A. Weather Limitations: Proceed with installation only when existing and forecasted 

weather conditions permit repointing work to be performed according to product 

manufacturers' written instructions and specified requirements. 

B. Cold-Weather Requirements: Comply with the following procedures for mortar-joint 

pointing unless otherwise indicated: 

1. When air temperature is below 40 deg F, heat mortar ingredients and existing 

stone to produce temperatures between 40 and 120 deg F. 

2. When mean daily air temperature is below 40 deg F, provide enclosure and heat 

to maintain temperatures above 32 deg F within the enclosure for seven days after 

pointing. 

C. Hot-Weather Requirements: Protect mortar-joint pointing when temperature and 

humidity conditions produce excessive evaporation of water from mortar materials. 

Provide artificial shade and wind breaks, and use cooled materials as required to 

minimize evaporation. Do not apply mortar to substrates with temperatures of 90 deg F 

and above unless otherwise indicated. 

PART 2 - PRODUCTS 

2.1 MATERIALS, GENERAL 

A. Source Limitations: Obtain each type of material for stone repointing (cement, sand, 

etc.) from single source with resources to provide materials of consistent quality in 

appearance and physical properties. 

2.2 MORTAR MATERIALS 

A. Hydrated Lime: ASTM C 207, Type S. 

B. Mortar Sand: ASTM C 144. 

1. Match size, texture, and gradation of existing mortar sand as closely as possible. 

Blend several sands if necessary to achieve suitable match. 

2. Color: Natural sand or ground marble, granite, or other sound stone of color 

necessary to produce required mortar color. 

C. Water: Potable. 
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2.3 ACCESSORY MATERIALS 

1. Ground-Mortar Aggregate: Custom crushed and ground pointing mortar sand or 

existing mortar retrieved from joints. Grind to a particle size that matches the 

adjacent mortar aggregate and color. Remove all fines passing the No. 100 sieve. 

B. Other Products: Select materials and methods of use based on the following, subject to 

approval of a mockup: 

1. Previous effectiveness in performing the work involved. 

2. Minimal possibility of damaging exposed surfaces. 

3. Consistency of each application. 

4. Uniformity of the resulting overall appearance. 

5. Do not use products or tools that could leave residue on surfaces. 

2.4 MORTAR MIXES 

A. Measurement and Mixing: Measure cementitious materials and sand in a dry condition 

by volume or equivalent weight. Do not measure by shovel; use known measure. Mix 

materials in a clean, mechanical batch mixer. 

1. Mixing Pointing Mortar: Thoroughly mix cementitious materials and sand 

together before adding any water. Then mix again, adding only enough water to 

produce a damp, unworkable mix that retains its form when pressed into a ball. 

Maintain mortar in this dampened condition for 15 to 30 minutes. Add remaining 

water in small portions until mortar reaches desired consistency. Use mortar 

within one hour of final mixing; do not retemper or use partially hardened 

material. 

B. Do not use admixtures in mortar unless otherwise indicated. 

C. Mixes: Mix mortar materials in proportions equal to those indicated by testing of 

historic mortar.  

PART 3 - EXECUTION 

3.1 PROTECTION 

A. Prevent mortar from staining face of surrounding stone and other surfaces. 

1. Cover sills, ledges, and other projecting items to protect them from mortar 

droppings. 

2. Keep wall area wet below pointing work to discourage mortar from adhering. 

3. Immediately remove mortar splatters in contact with exposed stone and other 

surfaces. 
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B. Remove downspouts and associated hardware adjacent to stone and store during stone 

repointing. Reinstall when repointing is complete. 

1. Provide temporary rain drainage during work to direct water away from building. 

3.2 STONE REPOINTING, GENERAL 

A. Appearance Standard: Repointed surfaces are to have a uniform appearance as viewed 

from 20 feet  away by Architect. 

3.3 REPOINTING STONEWORK 

A. Rake out and repoint joints to the following extent: 

1. All joints in areas indicated. 

2. Joints at locations of the following defects: 

a. Holes and missing mortar. 

b. Cracks that can be penetrated 1/4 inch or more by a knife blade 0.027 inch 

thick. 

c. Cracks 1/16 inch or more in width and of any depth. 

d. Hollow-sounding joints when tapped by metal object. 

e. Eroded surfaces 1/4 inch or more deep. 

f. Deterioration to point that mortar can be easily removed by hand, without 

tools. 

g. Joints filled with substances other than mortar. 

B. Do not rake out and repoint joints where not required. 

C. Rake out joints as follows, according to procedures demonstrated in approved mockup: 

1. Remove mortar from joints to depth of 2 times joint width but not less than 1/2 

inch or not less than that required to expose sound, unweathered mortar. Do not 

remove unsound mortar more than 2 inches deep; consult Architect for direction. 

2. Remove mortar from stone surfaces within raked-out joints to provide reveals 

with square backs and to expose stone for contact with pointing mortar. Brush, 

vacuum, or flush joints to remove dirt and loose debris. 

3. Do not spall edges of stone units or widen joints. Replace or patch damaged stone 

units as directed by Architect. 

D. Notify Architect of unforeseen detrimental conditions including voids in mortar joints, 

cracks, loose stone, rotted wood, rusted metal, and other deteriorated items. 

E. Pointing with Mortar: 
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1. Rinse joint surfaces with water to remove dust and mortar particles. Time rinsing 

application so, at time of pointing, joint surfaces are damp but free of standing 

water. If rinse water dries, dampen joint surfaces before pointing. 

2. Apply pointing mortar first to areas where existing mortar was removed to depths 

greater than surrounding areas. Apply in layers not greater than  inch until a 

uniform depth is formed. Fully compact each layer, and allow it to become 

thumbprint hard before applying next layer. 

3. After deep areas have been filled to same depth as remaining joints, point joints 

by placing mortar in layers not greater than ¼ inch. Fully compact each layer and 

allow to become thumbprint hard before applying next layer. Where existing 

stone has worn or rounded edges, slightly recess finished mortar surface below 

face of stone to avoid widened joint faces. Take care not to spread mortar beyond 

joint edges onto exposed stone surfaces or to featheredge the mortar. 

4. When mortar is thumbprint hard, tool joints to match original appearance of joints 

as demonstrated in approved mockup. Remove excess mortar from edge of joint 

by brushing. 

5. Cure mortar by maintaining in thoroughly damp condition for at least 72 

consecutive hours, including weekends and holidays. 

6. Hairline cracking within mortar or mortar separation at edge of a joint is 

unacceptable. Completely remove such mortar and repoint. 

F. Where repointing work precedes cleaning of existing stone, allow mortar to harden at 

least 30 days before beginning cleaning work. 

3.4 FINAL CLEANING 

A. After mortar has fully hardened, thoroughly clean exposed stone surfaces of excess 

mortar and foreign matter; use wood scrapers, stiff-nylon or -fiber brushes, and clean 

water, applied by low-pressure spray. 

1. Do not use metal scrapers or brushes. 

2. Do not use acidic or alkaline cleaners. 

B. Clean adjacent nonstone surfaces. Use detergent and soft brushes or cloths. 

C. Remove masking materials, leaving no residues that could trap dirt. 

END OF SECTION 
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SECTION 06130 

 

TIMBER FRAMING  

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of contract, including general and supplementary 

conditions and Division 1 specification sections, apply to this section.     

1.2 WORK INCLUDED 

A. Work includes furnishing labor, materials, and equipment to design, furnish, and install 

structural and architectural timber framing as detailed in drawings or specified, including 

structural design of timber frame system, joinery, and connections not provided in drawings, 

and supplying associated fasteners to complete system and connect timber framing members 

to structural supports.  

B. Types of timber construction specified in this section include the following: 

 

1. Beams, girders, plates, sills, and joists. 

2. Columns and posts, braces and bolsters. 

3. Solid wood decking. 

 

1.3 RELATED WORK 

A. The following sections are related to work of this section:    

   

1. Section 06201 Finish Carpentry. 

2. Section 06312-Historic Wood Repair  

1.4 DEFINITIONS 

A. Inspection Agencies and abbreviations used to reference them include the following: 

1. NELMA - Northeastern Lumber Manufacturers Association. 

2. NHLA - National Hardwood Lumber Association. 

3. NLGA - National Lumber Grades Authority. 
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1.5 DELIVERY, STORAGE, AND HANDLING 

A. Schedule timber delivery and installation to avoid extended on-site storage. 

B. Keep timber members dry during delivery and storage. Cover timber with weathertight 

tarps.  Do not store members in areas of high or low relative humidity. 

C. Cut and stack timber so as not to encourage growth of sap-stain fungi, mold, carpenter ants, 

borers, etc. 

D. Stack timbers with spacers between each bundle to provide air circulation.  Provide for air 

circulation around stacks and under coverings. 

1.6 SUBMITTALS 

A. Shop Drawings: Submit for review shop drawings signed and sealed by a Structural 

Engineer registered in state where project is located. Show design loads, material properties, 

full dimensions of each member, and layout of timber frame system.  Show large-scale 

details of joints and connections. Provide hardware cut sheets and design values for 

fasteners.  

B. Samples:  Full width and depth, 24 inches long, showing range of variation expected in 

appearance, including surface texture and finish of wood products. 

C. Provide manufacturer’s certification of moisture content. 

1.7 QUALITY ASSURANCE 

A. Fabricator and Erector of timber framing shall not have less than ten years experience in  

fabrication and erection of timber framing. 

B. Timbers shall be graded by lumber grading agency certified by American Lumber Standards 

Committee.  

C. Locate grade stamp on timber surfaces not exposed to view in completed work. Grade 

certification can be submitted in lieu of grade stamping material. 

PART 2 - PRODUCTS 

2.1 GENERAL 

A. General:  Comply with PS 20 and grading rules of lumber grading agencies certified by 

American Lumber Standards Committee Board of Review as applicable. 
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1. Factory mark each item of timber with grade stamp of grading agency. 

2. For exposed timber indicated to receive stained or natural finish, apply grade stamps 

to surfaces not exposed to view, or omit grade stamps and provide certificates of 

grade compliance issued by grading agency. 

B. Preservative Treatment: 

1. For sawn products, pressure treat timbers as required in architectural and structural 

drawings and within this section with preservative treatment to comply with 

AWPA U1-04 Use Category System, Commodity Specification A, Sawn Products.  

See Section 06071 for treatments and related requirements.  

a. List products to be treated. 

b. Products to be treated after fabrication. 

c. Specify conditioning (air dry, kiln dry, etc.), packaging, and handling after 

treating. 

d. Specify treatment for post-treating fabrication. 

2.2 TIMBER 

A. Timber Species and Grade:  Species to match existing and meet grading requirements of  

Select Structural Lumber. 

B. Grading Rules:  NELMA, NHLA, NLGA 

C. For large (10 inch or greater maximum dimension) members, use box heart timbers.  For 

small (less than 10 inch maximum dimension) members, use free of heart center timbers.  

Do not use timber with excessive reaction wood.   

D. Moisture Content:  Provide timber with 19 percent maximum moisture content 3 inches 

from surface at time of installation.Dressing:  Provide timber that is rough sawn (Rgh) to 

match existing timbers. 

F. End Sealer:  Manufacturer's standard, transparent, colorless wood sealer effective in 

retarding  transmission of moisture at cross-grain cuts and compatible with finish. 

2.3 FASTENERS 

A. General:  Provide fasteners of size and type complying with requirements specified for 

material and manufacture. 

1. Where fasteners are exposed to weather, in ground contact, pressure-preservative 

treated, or in area of high relative humidity, provide Type 304 stainless steel. 

B. Wood Screws:  ASME B18.6.1. 
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C. Proprietary Fasteners:  

1. RSS structural screws by GRK or accepted equivalent. 

2. Timberlok fasteners by FastenMaster or accepted equivalent.  

3. Strong Drive screws (SDS) by Simpson Strong-tie or accepted equivalent. 

4. WFC/WFR/WFD fasteners by SFS intec or accepted equivalent. 

D. Lag Bolts:  ASME B18.2.1. 

E. Bolts:  Steel bolts complying with ASTM A 307, Grade A; with ASTM A 563 hex nuts and, 

where indicated, flat washers. 

F. Threaded Rods:  ASTM A 36.  

G. Expansion Anchors:  Anchor bolt and sleeve assembly of material indicated below with 

capability to sustain a load equal to 6 times the load imposed when installed in unit masonry 

assemblies and equal to 4 times the load imposed when installed in concrete as determined 

by testing in accordance ASTM E 488, performed by a qualified independent testing and 

inspecting agency. 

1. Material:  Carbon-steel components, zinc-plated to comply with ASTM B 633, 

Class Fe/Zn 5.  

 

H. Other proprietary connectors:  

 

1. Timberlinx steel connectors by Timberlinx, Division of Michael Preston Distributors 

Limited or accepted equivalent. 

2. Other. 

2.4 STEEL CONNECTION MATERIALS 

A. Unless otherwise indicated, fabricate steel connection materials and steel elements from the 

following materials: 

1. Structural-steel shapes, plates, and flat bars complying with ASTM A 36. 

2. Round steel bars complying with ASTM A 575, Grade M 1020. 

3. Hot-rolled steel sheet complying with ASTM A 1011, Structural Steel, Type SS, 

Grade 33. 

4. Stainless steel plate and flat bars complying with ASTM A 666, Type 304 

5. Stainless steel bars and shapes complying with ASTM A 276, Type 304 

6. Stainless steel sheet complying with ASTM A 666, Type 304 

B. Finish:  

1. Where not exposed to weather, finish steel assemblies and fasteners with rust-

inhibitive primer, 2-mil dry film thickness. 
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2. Where exposed to weather, hot-dip galvanize steel assemblies and fasteners after 

fabrication to comply with ASTM A 123/A 123M or ASTM A 153/A 153M. 

2.5 FABRICATION           

A. Shop fabricate members by cutting and restoring exposed surfaces to match specified 

surfacing.  Predrill for fasteners and assembly of units. 

1. Finish exposed surfaces to provide smooth finish. Surface texture shall be equivalent 

to that of adjacent historic surfaces. 

 

2. Where preservative-treated members are specified, fabricate before treatment to 

greatest extent possible.  Where fabrication must be done after treatment, apply field-

treatment preservative to comply with AWPA M4.  

a. Use inorganic boron treatment for members not in contact with ground and 

continuously protected from water. 

B. Camber:  Fabricate horizontal members and inclined members with slope of less than 1:1 

with natural convex bow (crown) up to provide camber. 

C. Timber sizes are to match adjacent timber framing dimensionsat the time of installation.  

Plane, adze, or otherwise dress timber to square, uniform dimension at joinery locations. 

Dressed dimensions shall be equal to member replaced or repaired. 

D. Waney edges are permitted provided they do not exceed 1/8 of a face.. 

E. Timbers with moderate bow are permitted where their intended use will straighten them. 

Place crowns up for spanning members. Do not use severely bowed timbers or timbers 

bowed in more than one direction. 

F. Remove staining from soil, oil, or grease. 

G. Cut joints accurately to make neat, snug fit. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. General:  Erect heavy timber construction true and plumb.  Provide temporary bracing to 

maintain lines and levels until permanent supporting members are in place. 
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B. Handle and temporarily support heavy timber construction to prevent surface damage, 

compression, and other effects that might interfere with indicated finish. Tools used to drive 

or pull joints together shall not mar finished surface of  timber. 

C. Framing adjacent to masonry:  Provide 1/2-inch clearance at tops, sides, and ends of 

members adjacent to masonry unless otherwise indicated. 

D. Cutting:  Avoid extra cutting after fabrication.  Where field fitting is unavoidable, comply 

with finish and preservative treatment requirements for shop fabrication. 

3.2 STRUCTURAL TESTS AND INSPECTIONS 

A. Notify Special Inspector when structural framing is complete.  Timber framing shall be 

inspected and approved prior to enclosing walls, floors, roofs, or ceilings.  

3.3 ADJUSTING AND CLEANING 

A. Repair damaged surfaces and finishes after completing erection.  Replace damaged heavy 

timber construction if repairs are not approved by Architect. 

 

 

END OF SECTION 06130 
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SECTION 06201 

EXTERIOR FINISH CARPENTRY 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Exterior wood trim. 

2. Lumber siding. 

1.2 ACTION SUBMITTALS 

A. Samples: For each type of product involving selection of colors, profiles, or textures. 

PART 2 - PRODUCTS 

2.1 MATERIALS, GENERAL 

A. Lumber: DOC PS 20. 

1. Factory mark each piece of lumber with grade stamp of inspection agency 

indicating grade, species, moisture content at time of surfacing, and mill. 

a. For exposed lumber, mark grade stamp on end or back of each piece, or 

omit grade stamp and provide certificates of grade compliance issued by 

inspection agency. 

2.2 EXTERIOR TRIM 

A. Lumber Trim: 

1. Species and Grade: Western red cedar, Grade A; NLGA, WCLIB, or WWPA. 

2. Maximum Moisture Content: 19 percent. 

3. Face Surface: Surfaced (smooth). 

B. Moldings: WMMPA WM 4, N-grade wood moldings, without finger jointing. Made 

from kiln-dried stock to patterns included in WMMPA WM 12. 

1. Species: Western red cedar  
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2.3 LUMBER SIDING 

A. Provide kiln-dried lumber siding complying with DOC PS 20. 

B. Species and Grade: Grade A western red cedar; NLGA, WCLIB, or WWPA. 

2.4 MISCELLANEOUS MATERIALS 

A. Fasteners for Exterior Finish Carpentry: Provide nails or screws, in sufficient length to 

penetrate not less than 1-1/2 inches into wood substrate. 

1. For applications not otherwise indicated, provide stainless-steel fasteners. 

B. Sealants: Latex, complying with ASTM C 834 Type OP, Grade NF and with applicable 

requirements in Section 079200 "Joint Sealants," recommended by sealant manufacturer 

and manufacturer of substrates for intended application. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Prime lumber, trim and moldings to be painted, including both faces and edges, unless 

factory primed. Cut to required lengths and prime ends. Comply with requirements in 

Section 09911 "Exterior Painting." 

3.2 INSTALLATION, GENERAL 

A. Install exterior finish carpentry level, plumb, true, and aligned with adjacent materials. 

Use concealed shims where necessary for alignment. 

1. Scribe and cut exterior finish carpentry to fit adjoining work. Refinish and seal 

cuts as recommended by manufacturer. 

3.3 STANDING AND RUNNING TRIM INSTALLATION 

A. Install trim with minimum number of joints practical, using full-length pieces from 

maximum lengths of lumber available. Do not use pieces less than 24 inches long 

except where necessary. 

1. Use scarf joints for end-to-end joints. 

2. Stagger end joints in adjacent and related members. 

B. Fit exterior joints to exclude water. Cope at returns and miter at corners. 
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3.4 SIDING INSTALLATION 

A. Install siding to comply with manufacturer's written instructions. 

B. Lumber Siding: Apply starter strip along bottom edge of sheathing or sill. Install first 

course of siding with lower edge at least 1/8 inch below starter strip and subsequent 

courses lapped 1 inch over course below. Nail at each stud. Do not allow nails to 

penetrate more than one thickness of siding. 

END OF SECTION 06201 
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SECTION 06312 

 

HISTORIC WOOD REPAIR 
 

 

PART 1 - GENERAL 
 

1.01 SUMMARY 

 

    A.    This procedure includes guidance on stabilizing decayed wood members with  

 epoxy consolidant and filler. 

 

    B.    Deterioration and decay in wood results from moisture infiltration, accompanying 

 fungal growth and insect infestation.  Paint, caulk and sealant failures are also a 

 major cause of wood deterioration.  

 

    C.    Some sources of moisture may include the original moisture in green wood, 

 rainwater, condensation, ground water, piped water, and water released by water-

 conducting fungus through the process of decay itself.  

 

    D.   Epoxy repair may be appropriate if: 

               

          1.   the piece to be repaired is historically significant.  Epoxy repair makes it  

 possible to retain most of an original component by selectively repairing only the 

 damaged area. 

 

          2.   the piece is decorative and replacement would be too expensive or 

 impossible. 

 

    E.   Epoxy repair may NOT be appropriate if: 

 

          1.   the piece is a structural member.  Epoxy has adequate compression strength, 

 but is not the best choice to repair a member in tension.  In this case, replacement 

 is usually a better option. 

 

          2.   the wood to be repaired is to remain unpainted, as the epoxy is quite different 

 in appearance than wood.  In this case, the wood should be selectively replaced. 

 

         3.   if the area to be repaired is large, as epoxy repair can be expensive. 

 

PART 2 - PRODUCTS 

 

2.01 MANUFACTURERS   

 

    A.    Conservation Services 
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          8 Lakeside Trail 

          Kinnelon, NJ 07405 

          201/838-6412 

 

    B.    Abatron, Inc. 

          5501 95th Ave. 

          Kenosha, WI  53144 

          800/445-1754 or 414/653-2000 

 

    C.    Roux Laboratories 

         5344 Overmyer Dr. 

          Jacksonville, FL  32205 

          904/693-1200 

 

    D. ConServ Epoxy, LLC 

 PO Box 454 

 Northford, CT  06472 

 203/484-4123 

  

2.02 MATERIALS 

 

    A.   Epoxy consolidant and epoxy filler, both are multiple part compounds.  Purchase 

 by the gallon unless a large amount of epoxying needs to be done.  Use one of 

 the following, or approved equal: 

 

          1.   "Con Serv (T) Flexible Consolidant 100" (Conservation Services):  Cures 

 slowly with a 5 to 7 hour application time to allow deep penetration.  Complete 

 hardness is achieved in 3 to 6 days. 

 

          2.   "Con Serv (T) Flexible Patch 200" (Conservation Services):  A four part 

 putty- like filler; Is not easy to mix in small amounts; Consistency and hardness 

 are easily controlled with this material. 

 

          NOTE:  The products of Conservation Services are recommended for treatment 

 of thicker wood such as window sills.  Because of its slower curing time, it allows 

 for deeper penetration into members. 

 

          3.   "Liquidwood-1" Consolidant (Abatron):  Solidifies in a short period of time. 

 

          4.   "Woodepox-2" Adhesive Paste (Abatron):  A two-part paste mix; final 

 hardness is determined by varying the ratio of the two parts.  The LiquidWood 

 can be used as a thinner, but this reduces the flexibility of the filler. 
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           NOTE:  These Abatron products are recommended for use on smaller members 

 such as window sashes where deep penetration of consolidant is not required.  

 The quick drying feature is an advantage for small, but repetitive, jobs.  Abatron 

 carries twenty different types of wood consolidants with varying degrees of 

 penetration. 

 

    B.   Oil clay that can be purchased from a hobby store – used to keep consolidant from 

 leaking through cracks. 

 

    C.   Nitril Rubber Gloves (Abatron) 

 

    D.   Disposable vinyl gloves:  Available from drug store or pharmaceutical supply 

 distributor in 50 count or larger boxes. 

 

2.03 EQUIPMENT 

 

    A.   Plastic bottles, like those used for hair dye, to the consolidant; having many on 

 hand is recommended.  Cleaning of the bottles for reuse is possible. 

 

    B.   Applicator bottles:  Available from drug store and sold for hair dye application 

 usually in 8 fl. oz. size;  Also available in bulk from Roux Laboratories.  Roux 

 Color Applicators lend themselves more easily to cleaning and reuse. 

 

    C.   Rags of different sizes to wipe up spills before epoxy has a chance to harden, small 

 rags are recommended for quick one time uses such as wiping off spouts and 

 caps. 

 

    D.   Thin wooden sticks, approximately 8" long for scooping out paste and mixing 

 consolidant. 

 

    E.   Goggles and a respirator for protection from fumes. 

 

    F.   Putty knives for application of filler 

 

    G.   Channel lock pliers for opening stuck caps 

 

    H.   Allen wrench to clean out cap holes 

 

    I.   Needle nose pliers to pull out hardened epoxy 

 

    J.   1/8"x8"x12" Masonite boards for mixing paste filler 

 

    K.   Carbon dioxide fire extinguisher:  Curing epoxy creates heat that may cause fire 

 

    L.   Rotary saw 
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    M.   Air compressor 

 

    N.   Drill 

 

    O.   Stiff bristle brushes 

 

 

PART 3 - EXECUTION 
 

3.01 EXAMINATION 

 

    A.   Detect rot using the "Pick Test": 

 

         1.   Insert an ice pick into the wood at a slight angle. 

 

         2.   Lift the pick out.  If the wood splinters in long pieces, the wood is ok.  If the 

 wood snaps where the pick is being lifted, the wood is decayed. 

 

    B.   When rot is discovered:  

 

         1.   Determine the source of moisture infiltration and eliminate it.   

 

              a.   If rot is only present on the surface, drying is all that is necessary to stop the 

 spread of decay and kill off any growth. 

 

         2.   If source of moisture is unknown, treat the wood with a preservative.   

 

              a.   Preservatives are caustic chemicals and should be handled with care.  

 

              b.   A particularly dangerous wood preserving chemical is pentachlorophenol  

 (a.k.a. penta).  

                    CAUTION:  THIS CHEMICAL IS CARCINOGENIC AND ITS USE IS  

  BANNED IN  MANY STATES. 

 

         3.   Preservatives will eliminate fungal growth, but generally do not restore strength 

 to the deteriorated wood material.   

 

3.02 PREPARATION 

 

    A.   Surface Preparation: 

 

         1.   Dry affected wood member completely to arrest further decay.  Dry in place if 

 possible –or remove the member and keep in a cool dry place until dry.  

 

             CAUTION:  IF THIS PRECAUTION IS NOT TAKEN, THE EPOXY CAN  
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 ACTUALLY TRAP MOISTURE IN WOOD FIBERS AND ACCELERATE 

 THE DECAY PROCESS. 

 

         2.   Have all materials at hand before the mixing process begins.  

 

         3.   Label all caps and lids so that a cap or lid is not placed on the wrong container 

 or it may remain there permanently.  

 

3.03 ERECTION, INSTALLATION AND APPLICATION 

 

     CAUTION:  AS EPOXIES CURE, HEAT IS PRODUCED.  FOR THIS 

 REASON, EPOXIES SHOULD BE USED IN SMALL QUANTITIES TO 

 DETER EXTENSIVE HEAT BUILD-UP.  CARE SHOULD BE TAKEN WHEN 

 USING EPOXY ON A HOT DAY. 

 

    A.   Repair decayed wood using epoxy wood consolidant: 

 

         1.   Drill 1/4" or 3/16" holes in affected wood to receive epoxy consolidant: 

 

              a.   Drill holes at an angle and spaced approximately 2" on center in staggered  

 rows. The top of one hole should line up with the bottom of the next hole.   

 

                   CAUTION:  BE SURE NOT TO DRILL THROUGH THE 

                   ENTIRE SURFACE FOR CONSOLIDANT WILL LEAK OUT 

                   FROM BEHIND.  

 

              b.   Dam any surface cracks with oil clay so that epoxy will not leak. 

 

         2.   Remove sawdust and dirt from drilled holes using compressed air or stiff bristle 

 brushes. 

 

         3.   Following manufacturer's instructions, mix a small amount of the consolidant 

 components (resin and hardener) together in an applicator bottle.  Stir the mixture 

 thoroughly by hand with a thin stick for 4 minutes or with a bent coat hanger 

 chucked into a drill for 2 minutes. 

 

         4.   Using a large plastic syringe or squeeze bottle and tube spout, carefully squirt 

 the consolidant into the pre-drilled holes.  Completely saturate the wood, moving 

 from hole to hole refilling until the wood can hold no more.  More than one 

 application may be needed. 

 

         5.   Wipe off any excess consolidant or spills and cover the treated area to protect 

 until cured as directed by epoxy manufacturer. 

 

         6.   If severed pieces need to be re-attached, glue them in place with a mixture of 

 consolidant and filler. 
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    B.   When the consolidant has cured, fill the voids in the surface with epoxy filler 

(wood-epoxy putty): 

 

         1.   Mix the two part epoxy filler following the same procedures for mixing 

 consolidant in Section 3.03 A.3. above.  Mix filler to achieve the consistency of a 

 glazing compound that can be worked with a putty knife.  

 

         2.   Apply the filler to the surface: 

 

              a.   For large voids, apply filler in 1" thick layers.  This reduces the possibility of 

                   problems associated with heat build-up. 

 

              b.   Build up filler layers slightly above the wood surface to allow for planing 

 and sanding smooth after it has cured. 

  

         3.   When the filler has cured, sand or plane the surface smooth.   

 

         4.   Apply a wood preservative to surrounding wood surfaces and prime and paint 

 the entire surface. 

 

END OF SECTION 



SOUTH EGREMONT VILLAGE SCHOOL 

FOUNDATION STABILIZATION 

 

MANUFACTURED ROOF SPECIALTIES 07710 - 1 

SECTION 07710 

MANUFACTURED ROOF SPECIALTIES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Roof-edge drainage systems. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Samples: For each type of roof specialty and for each color and texture specified. 

1.3 CLOSEOUT SUBMITTALS 

A. Maintenance Data: For roofing specialties to include in maintenance manuals. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Thermal Movements: Allow for thermal movements from ambient and surface 

temperature changes to prevent buckling, opening of joints, hole elongation, 

overstressing of components, failure of joint sealants, failure of connections, and other 

detrimental effects. Provide clips that resist rotation and avoid shear stress as a result of 

thermal movements. Base calculations on surface temperatures of materials due to both 

solar heat gain and nighttime-sky heat loss. 

2.2 ROOF-EDGE DRAINAGE SYSTEMS 

A. Manufacturers: Subject to compliance with requirements, available manufacturers 

offering products that may be incorporated into the Work include, but are not limited to, 

the following: 

1. All Copper Manufacturing 

2. Berger Building Products, Inc. 

3. CopperCraft by FABRAL; a Euramax company 

4. Specialty Design and Manufacturing 
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5. World Gutter Systems 

B. Gutters: Manufactured in uniform section lengths not exceeding 12 feet, with matching 

corner units, ends, outlet tubes, and other accessories. Elevate back edge at least 1 inch 

above front edge. Furnish flat-stock gutter straps, gutter brackets, expansion joints, and 

expansion-joint covers fabricated from same metal as gutters. 

1. Copper Sheet: 16 oz./sq. ft. 

2. Gutter Profile: Style K according to SMACNA's "Architectural Sheet Metal 

Manual." 

3. Corners: Factory mitered and field soldered. 

4. Gutter Supports: Gutter brackets and Straps with finish matching the gutters. 

5. Gutter Accessories: Bronze wire ball downspout strainer and Flat ends. 

C. Downspouts: Plain round complete with smooth-curve elbows, manufactured from the 

following exposed metal. Furnish with metal hangers, from same material as 

downspouts, and anchors. 

1. Copper: 16 oz./sq. ft. 

D. Copper Finish:  Non-patinated, mill. 

2.3 MATERIALS 

A. Copper Sheet: ASTM B 370, cold-rolled copper sheet, H00 or H01 temper. 

2.4 MISCELLANEOUS MATERIALS 

A. Fasteners: Manufacturer's recommended fasteners, suitable for application and designed 

to meet performance requirements. Furnish the following unless otherwise indicated: 

1. Fasteners for Copper Sheet: Copper, hardware bronze, or passivated Series 300 

stainless steel. 

B. Solder for Copper: ASTM B 32, lead-free solder. 

2.5 FINISHES 

A. Copper Sheet Finishes: 

1. Non-Patinated Finish: Mill finish. 
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PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. General: Install roof specialties according to manufacturer's written instructions. Anchor 

roof specialties securely in place, with provisions for thermal and structural movement. 

Use fasteners, solder, protective coatings, separators, underlayments, sealants, and other 

miscellaneous items as required to complete roof-specialty systems. 

1. Install roof specialties level, plumb, true to line and elevation; with limited oil-

canning and without warping, jogs in alignment, buckling, or tool marks. 

2. Provide uniform, neat seams with minimum exposure of solder and sealant. 

3. Install roof specialties to fit substrates and to result in weathertight performance. 

Verify shapes and dimensions of surfaces to be covered before manufacture. 

4. Torch cutting of roof specialties is not permitted. 

5. Do not use graphite pencils to mark metal surfaces. 

B. Metal Protection: Protect metals against galvanic action by separating dissimilar metals 

from contact with each other or with corrosive substrates by painting contact surfaces 

with bituminous coating or by other permanent separation as recommended by 

manufacturer. 

C. Expansion Provisions: Allow for thermal expansion of exposed roof specialties. 

1. Space movement joints at a maximum of 12 feet with no joints within 18 of 

corners or intersections unless otherwise indicated on Drawings. 

2. When ambient temperature at time of installation is between 40 and 70 deg F, set 

joint members for 50 percent movement each way. Adjust setting proportionately 

for installation at higher ambient temperatures. 

D. Soldered Joints: Clean surfaces to be soldered, removing oils and foreign matter. Pre-tin 

edges of sheets to be soldered to a width of 1-1/2 inches; however, reduce pre-tinning 

where pre-tinned surface would show in completed Work. Tin edges of uncoated copper 

sheets using solder for copper. Do not use torches for soldering. Heat surfaces to 

receive solder and flow solder into joint. Fill joint completely. Completely remove flux 

and spatter from exposed surfaces. 

3.2 ROOF-EDGE DRAINAGE-SYSTEM INSTALLATION 

A. General: Install components to produce a complete roof-edge drainage system 

according to manufacturer's written instructions. Coordinate installation of roof 

perimeter flashing with installation of roof-edge drainage system. 

B. Gutters: Join and seal gutter lengths. Allow for thermal expansion. Attach gutters to 

firmly anchored gutter supports spaced not more than 30 inches apart. Attach ends with 

rivets and solder to make watertight. Slope to downspouts. 
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1. Install gutter with expansion joints at locations indicated but not exceeding 50 feet 

apart. Install expansion-joint caps. 

C. Downspouts: Join sections with manufacturer's standard telescoping joints. Provide 

hangers with fasteners designed to hold downspouts securely to walls and 1 inch away 

from walls; locate fasteners at top and bottom and at approximately 60 inches  o.c. 

1. Connect downspouts to underground drainage system indicated. 

3.3 CLEANING AND PROTECTION 

A. Clean exposed metal surfaces of substances that interfere with uniform oxidation and 

weathering. 

B. Clean and neutralize flux materials. Clean off excess solder and sealants. 

C. Remove temporary protective coverings and strippable films as roof specialties are 

installed. 

END OF SECTION 07710 
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SECTION 07920 

JOINT SEALANTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes joint sealants for the following applications, including those 

specified by reference to this Section:  

1. Exterior joints in vertical surfaces and horizontal non-traffic surfaces. 

1.2 PERFORMANCE REQUIREMENTS 

A. Provide elastomeric joint sealants that establish and maintain watertight and airtight 

continuous joint seals without staining or deteriorating joint substrates. 

1.3 SUBMITTALS 

A. Product Data:  For each joint-sealant product indicated. 

1.4 WARRANTY 

A. Special Installer's Warranty:  Installer's standard form in which Installer agrees to repair 

or replace elastomeric joint sealants that do not comply with performance and other 

requirements specified in this Section within specified warranty period. 

1. Warranty Period:  Two years from date of Substantial Completion. 

B. Special Manufacturer's Warranty:  Manufacturer's standard form in which elastomeric 

sealant manufacturer agrees to furnish elastomeric joint sealants to repair or replace 

those that do not comply with performance and other requirements specified in this 

Section within specified warranty period. 

1. Warranty Period:  Two years from date of Substantial Completion. 
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PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Available Products:  Subject to compliance with requirements, products that may be 

incorporated into the Work include, but are not limited to, products listed in other Part 2 

articles. 

2.2 MATERIALS, GENERAL 

A. Compatibility:  Provide joint sealants, backings, and other related materials that are 

compatible with one another and with joint substrates under conditions of service and 

application, as demonstrated by sealant manufacturer, based on testing and field 

experience. 

B. VOC Content of Interior Sealants:  Provide interior sealants and sealant primers that 

comply with the following limits for VOC content when calculated according to 

40 CFR 59, Subpart D (EPA Method 24): 

1. Sealants:  250 g/L. 

2. Sealant Primers for Nonporous Substrates:  250 g/L. 

3. Sealant Primers for Porous Substrates:  775 g/L. 

C. Colors of Exposed Joint Sealants:  As selected by Architect from manufacturer's full 

range. 

2.3 ELASTOMERIC JOINT SEALANTS 

A. Elastomeric Sealants:  Comply with ASTM C 920 and other requirements indicated for 

each liquid-applied chemically curing sealant specified, including those referencing 

ASTM C 920 classifications for type, grade, class, and uses related to exposure and 

joint substrates. 

B. Stain-Test-Response Characteristics:  Where elastomeric sealants are specified to be 

nonstaining to porous substrates, provide products that have undergone testing 

according to ASTM C 1248 and have not stained porous joint substrates indicated for 

Project. 

C. Single-Component Silicone Sealant: 

1. Products: 

a. Dow Corning Corporation 

b. GE Silicones 

c. Tremco 
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d. Pecora Corporation 

2.4 LATEX JOINT SEALANTS 

A. Latex Sealant:  Comply with ASTM C 834, Type O P, Grade NF. 

B. Products: 

1. Bostik Findley; Chem-Calk 600. 

2. Pecora Corporation; AC-20+. 

3. Schnee-Morehead, Inc.; SM 8200. 

4. Sonneborn, Division of ChemRex Inc.; Sonolac. 

5. Tremco; Tremflex 834. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Surface Cleaning of Joints:  Clean out joints immediately before installing joint 

sealants. 

1. Remove all foreign material from joint substrates that could interfere with 

adhesion of joint sealant. 

a. Clean porous joint substrate surfaces by brushing, grinding, blast cleaning, 

mechanical abrading, or a combination of these methods to produce a clean, 

sound substrate capable of developing optimum bond with joint sealants.  

Remove loose particles remaining after cleaning operations above by 

vacuuming or blowing out joints with oil-free compressed air. 

2. Remove laitance and form-release agents from concrete. 

a. Clean nonporous surfaces with chemical cleaners or other means that do not 

stain, harm substrates, or leave residues capable of interfering with adhesion 

of joint sealants. 

B. Joint Priming:  Prime joint substrates, where recommended in writing by joint-sealant 

manufacturer, based on preconstruction joint-sealant-substrate tests or prior experience.  

Apply primer to comply with joint-sealant manufacturer's written instructions.  Confine 

primers to areas of joint-sealant bond; do not allow spillage or migration onto adjoining 

surfaces. 

C. Masking Tape:  Use masking tape where required to prevent contact of sealant with 

adjoining surfaces that otherwise would be permanently stained or damaged by such 
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contact or by cleaning methods required to remove sealant smears.  Remove tape 

immediately after tooling without disturbing joint seal. 

3.2 INSTALLATION 

A. Sealant Installation Standard:  Comply with recommendations in ASTM C 1193 for use 

of joint sealants as applicable to materials, applications, and conditions indicated. 

B. Install bond-breaker tape behind sealants where sealant backings are not used between 

sealants and backs of joints. 

C. Install sealants using proven techniques that comply with the following and at the same 

time backings are installed: 

1. Place sealants so they directly contact and fully wet joint substrates. 

2. Completely fill recesses in each joint configuration. 

3. Produce uniform, cross-sectional shapes and depths relative to joint widths that 

allow optimum sealant movement capability. 

D. Tooling of Nonsag Sealants:  Immediately after sealant application and before skinning 

or curing begins, tool sealants according to requirements specified below to form 

smooth, uniform beads of configuration indicated; to eliminate air pockets; and to 

ensure contact and adhesion of sealant with sides of joint. 

1. Remove excess sealant from surfaces adjacent to joints. 

2. Use tooling agents that are approved in writing by sealant manufacturer and that 

do not discolor sealants or adjacent surfaces. 

3. Provide concave joint configuration per Figure 5A in ASTM C 1193, unless 

otherwise indicated. 

E. Clean off excess sealant or sealant smears adjacent to joints as the Work progresses by 

methods and with cleaning materials approved in writing by manufacturers of joint 

sealants and of products in which joints occur. 

END OF SECTION 07920 
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SECTION 09911 

 

PAINTING 

 

 

PART 1 - GENERAL 

 

1.1 RELATED DOCUMENTS 

A. The general provisions of the Contract, annotated project photographs, drawings and 

any other related Construction Documents apply to the work specified in this section. 

 

1.2 SUMMARY OF WORK 

A. Remove existing paint, prepare wood surfaces, prime and finish paint exterior cladding 

and trim where indicated. 

 

1.3 REFERENCES AND STANDARDS 

A. Publications listed below shall be the most recent issue and will form a part of this 

Specification to the extent referenced.   

1. Protection of site and historic properties: 

a. All work shall be performed in accordance with the “Secretary of the 

Interior’s Standards for Rehabilitation, National Park Service, 1995.”  The 

standards can be found at:   

 http://www.nps.gov/history/hps/tps/standguide/overview/choose_treat.htm 

2. American Society for Testing and Materials (ASTM): 

a. D16-03 Standard Terminology for Paint, Related Coatings, Materials, and 

Applications. 

 

1.4 TESTING 

 

A. Engage an Architectural Conservation Lab or other testing laboratory approved by the 

Owner’s Representative to perform tests specified below. 

 

B. Submit information regarding testing laboratory’s facilities and qualifications of 

technical personnel to Owner’s Representative for approval prior to sending out 

samples. 

 

C. Obtain the approval of the Owner’s Representative regarding the proposed location of 

paint sampling prior to sample removal. 

 

D. Testing shall give an analysis of the paint.  This will include chromochronology, to 

study the colors and sequences of all the coating layers on the surfaces of architecturally 

significant elements and building surfaces. 

1. Paint analysis reports shall have photomicrographs of all paint samples. 

2. Samples should be mounted and returned to the Owner with the report. 

3. The report should include a paint chronology for all paint layers on the sampled 

surface.  Match each layer to the Munsell color notation system. 
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4. Provide 3” x 5” color chips from approved paint manufacturers for the earliest 

and most current color scheme. 

E. Information from the paint analysis shall guide the product selection and the paint 

schedule. 

 

F. Do not use materials until laboratory test reports are approved by Owner’s 

Representative. 

 

G. After tests have been made and materials approved, do not change without additional 

testing and approval of Owner’s Representative. 

 

 

1.5 QUALITY ASSURANCE 

 

A. Contractor performing the work of this section shall have a minimum of 10 years 

experience in painting historic buildings similar in material, design, and extent to that 

indicated for this project.  The Contractor shall have successfully completed a minimum 

of 5 projects utilizing the methods and materials specified for this project. 

 

B. Contractor shall submit a statement describing experience and qualifications of the firm 

and of key personnel who will work on this project; include technicians, craftsmen and 

artisans.  Include names and addresses of projects successfully completed and for each 

include the name, address, and phone numbers of the owner, and architect if any. 

 

C. Contractor to maintain an experienced full-time supervisor on the project site during 

times that painting is in progress. 

 

D. Contractor to employ a Carpenter with 10 years experience in the treatment and repair 

of historic wood structures similar in size and scope to this project.  The Carpenter shall 

have successfully completed a minimum of 5 projects utilizing the methods and 

materials specified for this project. 

 

E. Obtain all paint from one manufacturer, at the same time, and from the same distributor 

to ensure homogeneity of manufacture and formula. 

1. All materials will be used according to manufacturer’s specifications and standard 

industry practices. 

2. Contractor shall ensure that all project materials are protected from adverse 

weather during construction. 

 

F. In addition to the requirements of these specifications, comply with manufacturer’s 

instructions and recommendations for all phases of Work, including preparation of 

substrate, application of materials, and protection of installed material. 

 

G. Mockups:  Prepare field samples for restoration methods to demonstrate aesthetic 

effects and quality of materials and execution.  Use materials and methods proposed for 
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completed Work and prepare samples under same weather conditions to be expected 

during remainder of Work. 

 

1. Locate mockups on the building where directed by Owner’s Representative. 

2. Notify Owner’s Representative 7 days in advance of the dates ad times when 

samples will be prepared. 

3. The Contractor shall prepare sample installations for each of the painting types 

indicated.  Panels should be chosen in discrete locations to represent the 

conditions of the building as a whole. Sample installations will serve to determine 

the time required for project completion and the suitability of materials used. 

Owner’s Representative shall approve locations of test panels for each type of 

finish and surface. 

4. On a clean surface, create both a test panel showing paint removal and a test panel 

showing the surface preparation and painting of each. 

5. Approved sample installations will become part of the Work and serve as the 

quality standard for similar type work on this project.  Additional sample 

installations, up to a maximum of 3 for each type of installation, shall be prepared 

if necessary to obtain satisfactory results at no additional cost to the Client. 

6. Report any proposed changes from procedures and materials used in original 

Field Mockup.  Submit new sample having same dimensions and texture as 

original Field Mockup for review.  Upon acceptance, construct another Field 

Mockup with new materials and procedures for acceptance prior to proceeding 

further with the restoration work. 

7. Maintain mockups in an undisturbed condition during construction as a standard 

for judging the completed Work. 

8. If personnel changes during the progress of the work, new sample installations 

shall be prepared by persons doing the work. 

 

1.6 PROJECT MANAGEMENT 

A. Documentation and Communication:  Contractor shall create reports based on details 

uncovered during the Project work not already outlined in the specifications.  Work 

shall be photographed by Contractor when Owner is not on site.  Photographs shall be 

300 dpi minimum.  Details and suggested repair options shall be photo documented and 

submitted to the Owner for review. 

 

1.7 SUBSTITUTIONS 

A. Owner’s Approval Required: 

1. The Owner will consider proposals for substitution of materials, equipment and 

methods only when such proposals are accompanied by full and complete 

technical data and all other information required. 

2. Do not substitute materials, equipment or methods unless such substitution has 

been specifically approved in writing for this work by the Owner. 

 

1.8 SUBMITTALS 
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A. Submit qualifications for all contractors that will work on the project that have not been 

pre-approved prior to the start of the project.  This shall include all qualifications for 

testing laboratories. 

 

B. Submit all testing reports and samples. 

 

C. Submit current color chips of paint manufacturer(s) for color selection.  Color is to 

match existing coating in color, texture, and final appearance.  Final color selection 

must be approved by Owner’s Representative.   

 

D. Submit manufacturer’s product data and Materials Safety Data Sheets (MSDS) for each 

product indicated. 

 

E. Submit manufacturer’s written warranty. 

 

F. At project completion, a minimum of 1 quart of each type and color of paint/primer 

from the same production run used will be left, properly labeled and identified, and 

dated for Owner’s later use.  

 

1.9 PRODUCT HANDLING 

 

A. All products shall be stored and installed in a manner which upholds the manufacturer’s 

warranty unless directed to do otherwise by the Owner. 

 

B. All materials will e delivered to the site in their original containers bearing 

manufacturer’s label and instructions. 

 

C. Store all materials off the ground, under cover, in a dry location, and comply with 

recommendations of the manufacturer. 

 

1.10 PROJECT CONDITIONS 

 

A. Preconstruction Conference:  Prior to the initiation of any work, meet at the project site 

with the Contractor, all approved subcontractors, and the Owner to discuss the project.  

Owner will record the discussions of the conference and issue meeting minutes to each 

party.  Review methods and procedures related to the painting work, including but not 

limited to the following: 

1. Review project requirements (Specifications and Contract Documents). 

2. Review required submittals, both completed and yet to be completed. 

3. Review availability of materials, trades people, equipment and facilities needed to 

make progress and avoid delays. 

4. Review weather and forecasted weather conditions, and procedures for coping 

with unfavorable conditions, including the possibility of temporary coverings. 

5. Review procedures needed for protection of the building during the remainder of 

the construction period. 

6. Verify all quantities, dimensions and materials in the field. 
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B. Weather Condition Limitations:  Proceed with work only when weather conditions will 

permit unrestricted use of materials, ensure quality control and ensure water will not 

enter the building envelope.  All installation procedures must comply with standard 

construction practices and manufacturer’s recommendations where applicable. 

 

C. Examination of Substrate:  The Contractor must examine the substrate and other 

conditions within which the repairs are to be performed, and notify the Owner of 

unsatisfactory conditions.  Do not proceed with any work until unsatisfactory conditions 

have been corrected in an acceptable manner and approved by the Owner. 

 

1.11 SEQUENCING AND SCHEDULING 

 

A. Order replacement materials at the earliest possible date to avoid delaying completion 

of the Work. 

 

B. Provide a sequencing plan to the Owner’s Representative for approval prior to 

beginning work. 

 

1.12 TEMPORARY FACILITIES AND CONSTRUCTION AIDS 

 

A. Temporary Facilities:  Contractor is responsible for installation and maintenance of 

portable toilet; location to be determined with Owner prior to start of project.  Portable 

toilet must be removed within one week following the accepted completion of the work. 

 

B. Scaffolding: 

1. Contractor to set up OSHA approved staging if necessary at elevations as outlined 

in a pre-determined schedule.  The schedule shall be subject to the approval of the 

Owner. 

2. Scaffolding will remain in place until the accepted completion of the job or a 

specific portion of the job, and removed within one week of accepted completion 

of the work. 

3. The Owner will approve the method of attaching the scaffolding to the building, if 

necessary, prior to scaffolding being erected.  Any holes made for attaching 

scaffolding to the building are to be filled and repaired in a method approved by 

the Owner. 

 

C. Dumpster:  Contractor to coordinate the installation and removal of construction 

dumpster for debris.  Approved location of dumpster onsite to be determined by the 

Contractor and Owner. 

 

1.13 PROTECTION 

 

A. Perform all work that disturbs lead-containing paint (LCP), handle all material that 

involves LCP and transport and dispose of all lead-containing paint and residue in 

compliance with all applicable federal, state, and local laws and regulations for 
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identification, removal, labeling, handling, containerization, transportation, and disposal 

of lead-containing material. 

 

B. Provide protection for roofs, entrances, windows, walls and landscape as necessary to 

prevent damage during entire course of work. 

 

C. Repair or replace to Owner’s satisfaction all building elements and materials damaged 

by weather resulting from openings that did not sufficiently exclude weather at no 

additional cost. 

 

D. Provide protective barriers to ensure the safety of visitors and site staff. 

 

E. Take all necessary precautions to protect all persons, whether engaged in work of this 

section or not, from all hazards of any kind associated with the work of this section. 

 

F. Take all necessary precautions to prevent fire and spread of fire. 

 

G. Provide a properly rated 10 lb. fire extinguisher close by all work areas. 

 

H. Provide adequate ventilation during use of volatile or noxious substances. 

 

I. All MSDS are to be available and copies kept onsite until project completion.  All 

persons using materials are to be familiar with information contained within the 

documents and proper safety precautions are to be followed. 

 

PART 2 - PRODUCTS 

 

2.1 Materials: 

 

A. Products listed below represent materials that will be used for painting historic 

elements.  This section assures quality of Work by listing regulatory language and by 

setting standards of quality for materials.  Information from the testing shall guide 

product selection and restoration procedures. 

 

2.2 MANUFACTURERS 

 

A. Manufacturers for General Coatings are subject to compliance with requirements.  

Provide products of one of the following: 

1. Benjamin Moore and Co., Montvale, NJ   

2. Duron Paints, Beltsville, MD 

3. Sherman William Paints, Washington DC 

 

B. Substitutions must be approved by the Owner’s Representative. 

 

2.3 PREPARATORY MATERIALS 
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A. Thinners, fillers and related materials shall be as recommended by paint manufacturer 

for complete application of finishes. 

 

2.4 PAINT MATERIALS 

 

A. Primers or undercoats shall be factory formulated products that are compatible with the 

substrate and finish paint material specified. 

 

B. Finish paint shall be factory formulated products that are compatible with the substrate 

and primer or undercoat paint material specified. 

 

2.5 APPLICATION EQUIPMENT 

 

A. General:  For application of approved products, use only such equipment as is 

recommended for application of the coating by the manufacturer. 

 

B. Compatibility:  Prior to actual use of the application equipment, use all means necessary 

to verify that the proposed equipment is actually compatible with the material to be 

applied and that the integrity of the finish will not be jeopardized by use of the proposed 

application equipment.  Contractor to coordinate with the manufacturer’s 

representatives on appropriate tools and equipment. 

 

C. Other Materials:   All other materials, not specifically described but required for a 

complete and proper installation of the Work of the Section shall be new, first quality of 

their respective kinds, and as selected by the Contractor subject to the approval of the 

Owner’s Representative. 

 

PART 3 - EXECUTION 

 

3.1 GENERAL PROCEDURES 

 

A. Perform preparations and cleaning procedures in strict accordance with the 

manufacturer’s written instructions and as herein specified, for each substrate condition.  

Progression of work from preparation to priming and painting shall proceed in a timely 

fashion so as to not allow time for bared, prepped, or primed, unfinished or 

incompletely finished substrate to dwell unnecessarily in the weather before receiving 

finish coats. 

 

B. The goal of this painting project shall be to provide a very high quality, durable paint 

finish, while retaining as much of the paint history as possible and protecting the 

historic substrate from any unnecessary or adverse damage. 

 

C. Take all necessary precautions to protect building elements and finishes from damage 

by precipitation during work of this section. 
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D. Every effort shall be made to accommodate the reasonable needs of the Owner in 

relation to scheduling. 

 

E. Do not apply material when temperature of surface and surrounding areas is below 50 

degrees F, unless otherwise permitted by manufacturer’s instructions. 

 

F. Do not apply paint in snow, rain, fog or mist or when the relative humidity exceeds 

85%, or to damp or wet surfaces.  The moisture content of the surfaces to be painted 

must be 13% or less.  Moisture content will be tested in several areas of each elevation 

prior to the application of any paint materials. 

 

G. The site shall be kept clean and free of debris, paint chips, and all equipment.  The work 

area shall be cleaned before work completion each day. 

 

3.2 GENERAL PROTECTION 

 

A. Protect the work of others from damage by the materials, equipment, or tools used for 

the painting or finishing operations.  Contractor shall be responsible for the repair of all 

damage to the adjacent materials due to the execution of the Work at no additional 

expense to the Owner.  Repairs shall be made by qualified contractors skilled in the type 

of repairs required to the satisfaction of the Owner’s Representative. 

 

B. Protection shall be non-staining. 

 

3.3 EVALUATE SUBSTRATE 

 

A. Thoroughly assess substrate to determine if any carpentry repairs are necessary prior to 

beginning the painting project. 

 

B. Notify Owner if repairs are suggested and identify all locations for review. 

 

C. Contractor should not perform any repairs prior to consultation with Owner. 

 

3.4 MATERIAL PREPARATION FOR PAINT 

 

A. Cleaning: 

1. Gentlest means possible should be utilized.  Attempt to use water at a pressure 

less than 60 psi and a natural bristle brush before moving on to a harsher means. 

2. If stubborn biological staining exists, a 3:1 hot water; bleach mixture should be 

applied by handheld compression tank sprayer or by hand with a natural brush.  

Thoroughly rinse the area with clean water at a pressure of less than 60 psi.  

Surfaces must be allowed to dry at least 48 hours before any material application.  

3. The use of tri-sodium phosphate (TSP) or other products containing phosphates or 

sodium (soluble salts) is forbidden. 

4. Power washing is not permitted. 
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B. Paint Retention: 

1. Preference shall always be given to retain well adhered paint. 

a. Retain samples of paint layers in situ as directed by Owner.   

 

C. Paint Removal:  

1. Mechanical:  Scrape with hand tools all surfaces exhibiting areas of loose or 

peeling paint, and areas of adhesion failure.  Hand sanding after scraping is 

preferable using a grit no lower than 80, but appropriate to achieve a smooth 

surface but not remove substrate.  Sandpaper should be industrial, open-coat.  

Random orbital or palm sanders may be used, only following agreement by the 

Owner, so long as no or very minimal removal of existing substrate results.  Any 

sander must have attached dust collector. 

a. Sand paper of the appropriate grit should also be used to sand rough or 

fuzzed areas left after priming, but should not expose substrate. 

 

2. Heat:  If areas have been specified to be stripped bare of paint, this will be 

accomplished by use of an infrared heater, scraping or steam.  No heat guns will 

be used on fragments in situ. 

 

3. Chemical:   Chemical strippers shall be reserved for use in special situations, and 

shall never be used unless specified according to the scope of work of the contract 

documents.  If a chemical stripper is used, preference will be given to an 

environmentally friendly product; no methylene chloride strippers shall be used.  

Chemical strippers shall never be used in situ. 

 

D. Wood Treatment: 

 

1. For rotted and deteriorated areas requiring wood consolidation, utilize a two-part 

wood epoxy consolidate applied per manufacturer’s written instructions and 

approved by the Owner.  No styrene products should be used. 

2. If an application of wood treatment is deemed necessary prior to application of 

paint, the Owner shall approve the product to be used.  Products are to be applied 

according to manufacturer’s written instructions and surfaces must be allowed to 

dry a minimum of 24-48 hours. 

 

3.5 GENERAL FINISH APPLICATION FOR PAINT 

 

A. Apply paint with brush as best suited for type of material being applied.  Apply paint in 

accordance with manufacturer’s directions.  Pay particular attention to minimum and 

maximum times permitted between coats. 

 

B. The number of coats and film thickness shall be the same regardless of the method of 

application.  Do not apply succeeding coats until previous coat has dried or cured as 

recommended by paint manufacturer.  Give special attention to insure that surfaces, 

including edges, corners, and crevices receive a dry film thickness equivalent to that of 

flat surfaces. 
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C. Base or prime paint coat shall vary slightly in color from finish coat. 

 

D. Each coat shall be checked and any imperfections, faulty material, poor workmanship, 

etc. shall be corrected before applying succeeding coat. 

 

E. Apply additional coats when undercoats or other conditions show through final coat of 

paint, until paint film is of uniform finish, color, and appearance,  Give special attention 

to insure that surfaces, including edges, corners, and crevices receive a dry film 

thickness equivalent to that of flat surfaces.  If necessary, sand surfaces lightly between 

coats to produce desired smoothness and “tooth” for succeeding coat. 

 

3.6 PRIMING 

 

A. Primer shall be Alkyd by manufacturer specified in the “Materials” section of this 

document and shall be compatible make and composition as finish paint.   

 

B. Apply primer in accordance with manufacturer’s written instructions. Materials to be 

applied by brush. 

 

C. Apply each coat at not less than recommended spreading rate to provide the dry film 

millimeter thickness specified by the manufacturer for each paint coating. 

 

D. Allow at least 4-24 hours dry time (depending on manufacturer’s specification) before 

proceeding with any additional paint application.  Coating failure may result by 

application of additional paint over non-dry film. 

 

E. Apply additional coating where undercoats, stains, or other conditions show through 

paint film, until uniform finish color is achieved. 

 

F. Exposed nail heads to be spot primed with a rust inhibitor. 

 

G. New wood shall be primed on all sides (especially end grain) prior to installation.  All 

wood to be installed with ground contact will be treated with wood preservative 

approved by Owner. 

 

H. All joints or gaps around doors, windows, or vertical joints of siding where water 

invasion may occur are to be filled with an approved latex caulk, not to be applied until 

prime coating is dry.  Silicone caulks are not approved.  Never caulk horizontal 

clapboard laps. 

 

I. All areas indicating stains due to corrosion of hardware shall be, pending Owner 

approval, removed, properly labeled and stored in an agreed upon location on site.  Rust 

and corrosion shall be removed by wire brush.  All surfaces are to be primed with a rust 

inhibiting primer, and reinstalled after finish painting. 
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3.7 FINISH PAINT 

 

A. Upon completion of previous treatments, inspect all surfaces prior to paint application.  

Lightly hand sand rough or fuzzed areas.  Care should be taken not to expose substrate 

or re-priming will be necessary. 

 

B. Apply two coats of satin finish, Latex Enamel by manufacturer specified in the 

“Materials” section of this document, film thickness as per material specifications.  

Upon completion of coat, inspect all surfaces and allow to dry before applying a second 

coating. 

 

C. Apply additional paint coating where undercoats, stains, or other conditions show 

through paint film, until uniform finish color is achieved. 

 

D. Apply a coat of finish paint to a sample stick for every coat of finish paint applied to the 

surface.  Label the sample stick on the back with the following information:   

1. Project name 

2. Paint manufacturer 

3. Paint type 

4. Color name 

5. Color formula 

6. Sheen 

7. Vendor 

8. Number of coats 

9. Date of application 

10. Contractor name 

 

3.8 CLEAN-UP 

 

A. Perform operations so as to keep work areas and premises clean, and free from 

accumulation of scrap materials, debris and other surplus material (at the end of every 

workday). 

 

B. Remove all debris from site and dispose of properly in accordance with all EPA 

regulations.  Recycle debris when possible. 

 

C. No materials or debris will be permitted to drop free, but shall be removed by use of 

material hoists, rubbish chutes, or other method approved by the Owner. 

 

D. No materials or debris will be permitted to be passed through the finished interior 

without proper protection in a manner approved by the Owner. 

 

E. The landscape is to be left in as-found or better condition upon the completion of the 

project. 
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3.9 PAINTING SCHEDULE 

A. Painting scope generally includes the following.  It is not necessary to have the paint 

tested for the purpose of historic matching. 

1. New skirt board and new replacement clapboards and trim to be backprimed 

and primed and painted two finish coats to match existing. 

2. New steel doors to be shop primed and field painted two finish coats. 

3. New metal handrails to be shop primed and shop or field painted tow finish 

coats. 

4. Interior trim finishes at relocated door and window to be painted to match 

existing adjacent trim finish. 

5. Primed and painted wood base in coat room. 

6. Toilet room walls above ceramic tile. 

7. Toilet room ceilings. 

 

 

 

END OF SECTION 
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